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1.01

01 1500-1
SECTION 01 15 00
CONTROL OF WORK
PART 1 — GENERAL
WORK PROGRESS
A. The Contractor shall furnish personnel and equipment which will be efficient,

1.02

1.03

1.04

1.05

appropriate and adequately sized to secure a satisfactory quality of work and a
rate of progress which will insure the completion of the work within the time
stipulated in the Contract. If at any time such personnel appears to the Engineer
to be inefficient, inappropriate, or insufficient for securing the quality of work
required for producing the rate of progress aforesaid, he may advise the
Contractor to increase the efficiency, change the character, or increase the
personnel and equipment and the Contractor shall conform to such order at no
additional cost to the Owner. Failure of the Engineer to give such order shall in no
way relieve the Contractor of his obligations to secure the quality of the work and
rate of progress required.

PRIVATE LAND

A. The Contractor shall not enter or occupy private land outside of easements,
except by permission of the adjacent property owner and Owner. A copy of the
written consent shall be given to the Engineer.

WORK LOCATIONS

A. Work shall be located substantially as indicated on the drawings, but the Owner
and Engineer reserve the right to make such modifications in locations as may be
found desirable to avoid interference with existing structures or for other reasons.

PIPE LOCATIONS

A. Exterior pipelines will be located substantially as indicated on the Drawings, but
the right is reserved to the Owner, acting through the Engineer, to make such
modifications in location as may be found desirable to avoid interference with
existing structures or for other reasons. Where fittings, etc., are noted on the
Drawings, such notation is for the Contractor’s convenience and does not relieve
him from laying and jointing different or additional items where required.

B. Small interior piping is indicated diagrammatically on the Drawings, and the
exact location is to be determined in the field. Piping shall be arranged in a neat,
compact, and workmanlike manner, with a minimum of crossing and interlacing,
so as not to interfere with equipment or access ways, and, in general, without
diagonal runs.

DIMENSION OF EXISTING STRUCTURES

A. Where the dimensions and locations of existing structures are of importance in the
installation or connection of any part of the Work, the Contractor shall verify such

Z:\25328\25328.0002\Documents\Specifications\01 15 00 - Control of Work.doc

0GZ 40 G 8bed - S-Z01L-810T # 194900 - 0SdOS - Wd S¥:Z Lz dunr 6L0Z - A311d ATIVOINOYLO3 T3



01 15 00-2

dimensions and locations in the field before the fabrication of any material or
equipment which is dependent on the correctness of such information.

1.06 OPEN EXCAVATIONS

A.

All open excavations shall be adequately safeguarded by providing temporary
barricades, caution signs, lights and other means to prevent accidents to persons
and damage to property. The Contractor shall, at his own expense, provide
suitable and safe bridges and other crossings for accommodating travel by
pedestrians and workmen. Bridges provided for access to private property during
construction shall be removed when no longer required. If the excavation
becomes a hazard, or if it excessively restricts traffic at any point the Owner may
require special construction procedures such as limiting the length of open
trench, prohibiting stacking excavated material in the street, and requiring that
the trench shall not remain open overnight at no additional cost.

The Contractor shall take precautions to prevent injury to the public and
employees due to open trenches. All trenches, excavated material, equipment,
or other obstacles which could be dangerous to the public shall be barricaded
and well lighted at all time when construction is not in progress.

1.07  DISTRIBUTION SYSTEMS AND SERVICES

A.

The Contractor shall avoid interruptions to power, water, telephone,
communications, cable TV, sewer, gas, or other related utility services. He shall
notify the Owner and the appropriate agency well in advance of any
requirement for dewatering, isolating, or relocating a section of a utility, so that
necessary arrangements may be made. The contractor shall coordinate all such
arrangements.

If it appears that utility service will be interrupted for an extended period, the
Contractor shall provide temporary service lines at the Contractor’s expense.
Inconvenience of the users shall be kept to the minimum, consistent with existing
conditions. The safety and integrity of the systems are of prime importance in
scheduling work.

1.08 PROTECTION AND RELOCATION OF EXISTING STRUCTURES AND UTILITIES

A.

The Contractor shall assume full responsibility for the protection of all buildings,
structures and utilities, public or private, including poles, signs, services to building
utilities, gas pipes, water pipes, hydrants, sewers, drains and electric,
communications, cable and telephone cables and other similar facilities, whether
or not they are shown on the Drawings. The Contractor shall carefully support
and protect all such structures and utilities from injury of any kind. Any damage
resulting from the Contractor’s operation shall be repaired by the Contractor at
his expense.

The Contractor shall bear full responsibility for obtaining locations of all
underground structures and utilities (including existing water services, drain lines
and sewers). Services to buildings shall be maintained and all costs or charges
resulting from damage thereto shall be paid by the Contractor.
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01 15 00-3

Protection and temporary removal and replacement of existing utilities and
structures as described in this Section shall be a part of the work under the
Contract and all costs in connection therewith shall be included in the price
established in the Bid.

If permanent relocation of a utility is required and is shown on the drawings, it
shall be included in the contractor’s base bid. The Contractor will notify the utility
to perform the work as expeditiously as possible. The Contractor shall notify
public utility companies in writing at least 48 hours (excluding Saturdays, Sunday
and legal holidays) before excavating near their utilities.

1.09 TEST PITS

A

Contractor shall explore by test pits (or other means) for the purpose of locating
and confirming underground pipeline or structures in advance of the construction
shall be excavated and backfiled by the Contractor. Test pits shall be backfilled
immediately after the utility location and the surface shall be restored in a
manner equal or better than the original condition. No separate payment will be
made. Report in writing finding to Engineer and Owner.

1.10 CARE AND PROTECTION OF PROPERTY

A.

The Contractor shall be responsible for the preservation of all public and private
property and shall use every precaution necessary to prevent damage thereto. If
any direct or indirect damage is done to public or private property by or on
account of any act, omission, neglect, or misconduct in the execution of the
work on the part of the Contractor, such property shall be restored by the
Contractor, at his expense, to a condition equal or better to existing before the
damage was done, or he shall make good the damage in another manner
acceptable to the Owner.

All sidewalks and paved areas which are disturbed by the Contractor’s
operations shall be restored to their original or better condition by the use of
similar or comparable materials. All curbing shall be restored in a condition equal
to the original construction and in accordance with the best modern practice.

Along the location of this work, all fences, walks, bushes, trees, shrubbery, and
other physical features shall be protected and restored in a thoroughly
workmanlike manner unless otherwise shown on the drawings. Fences and other
features removed by the Contractor shall be replaced in the same location. All
grass areas beyond the limits of construction which have been damaged by the
Contractor shall be regarded and sodded to equal or exceed original conditions.

Trees close to the work which drawings do not specify to be removed shall be
fenced or otherwise protected against injury. The Contractor shall trim all
branches that are liable to damage because of his operations, but in no case
shall any tree be cut or removed without prior notification to the Engineer. All
injuries to bark, trunk, limbs, and roots of trees shall be repaired by dressing,
cutting, and painting according to approved methods, using only approved tools
and materials. All work to trees shall be reformed by a licensed arborist.
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1.11

1.12

1.13

01 15 00-4

The protection, removal, and replacement of existing physical features along the
line of work or near the work shall be a part of the work under the Contract and
all costs in connection therewith shall be included in the unit or lump sum prices
established under the items in the Bid.

MAINTENANCE OF TRAFFIC

A.

Open pits, trenches, unpaved streets, debris, or other obstructions due to
construction that will prevent the normal flow of traffic during an extended
construction stoppage, for any reason, shall be minimized. In the event an
extended construction stoppage is found to be necessary, Contractor shall, at his
own expense, provide normal traffic flow during extended construction
stoppage. Extended stoppage will be defined by the Owner.

All excavated material shall be placed so that vehicular and pedestrian traffic
may be maintained at all times. If the Contractor’s operations cause traffic
hazards, he shall repair the road surface, provide temporary roadways, erect
wheel guards or fences, or take other safety measures which are satisfactory to
the Engineer and Owner.

Detours around construction areas will be subject to the approval of the Owner
and the Engineer. Where detours are permitted, the Contractor shall provide all
necessary barricades and signs as required to divert the flow of traffic. While
traffic is detoured, the Contractor shall expedite construction operations and
periods when traffic is being detoured will be strictly controlled by the Owner.

WATER FOR CONSTRUCTION PURPOSES

A.

Owner Contractor shaII prowde Water for construction purposes Contractorshall

deleted by bld addendum no. 1

Owner Contractor shall provide water for hydrostatic and leakage testing one

time. Subsequentwaterusedfortestshallbe paidforby the Contractor
Paragraph 3.05 B deleted by bid addendum no. 1

Leakage tests for basins shall be performed on individual basins.

The Contractor shall be responsible for paying for all water needed to preform
retest due to failed prior test.

MAINTENANCE OF FLOW

A

The Contractor shall at his own cost, provide for the flow of sewers, drains and
water courses interrupted during the progress of the work and shall immediately
cart away and remove all offensive matter. The entire procedure of maintaining
existing flow shall be fully discussed with the Engineer and Owner well in advance
of the interruption of any flow.
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01 15 00-5

1.14  CLEANUP

A.

During the course of the work, the Contractor shall keep the site of his operations
in as clean and neat a condition as is possible. He shall dispose of all residue
resulting from the construction work and at the conclusion of the work, he shall
remove and haul away any surplus excavation, broken pavement, lumber,
equipment, temporary structures, and any other refuse remaining from the
construction operations and shall leave the entire site of the work in a neat and
orderly condition. All areas shall be graded to drains. All disturbed areas shall be
grassed. All pavement and walkways shall be cleaned.

1.15 COOPERATION WITHIN THIS CONTRACT

A.

C.

All firms or person authorized to perform any work under this Contract shall
cooperate with the General Contractor and his subcontractors or trades and
shall assist in incorporating the work of other trades where necessary or required.

Cutting and patching, drilling, and fitting shall be carried out where required by
the trade or subcontractor having jurisdiction, unless otherwise indicated herein
or directed by the Engineer.

Contractor shall cooperate with MBR manufacturer.

1.16 PROTECTION OF CONSTRUCTION AND EQUIPMENT

A.

All newly constructed work shall be carefully protected from injury in any way. No
wheeling or walking or placing of heavy loads on it shall be allowed and all
portions injured shall be reconstructed by the Contractor at his own expense.

All structures shall be protected in a manner approved by the Owner. Should any
of the floors or other parts of the structures become heaved, cracked, or
otherwise damaged, all such damaged portions of the work shall be completely
repaired and made good by the Contractor, at his own expense and to the
satisfaction of the Owner. If, in the final review of the work, any defects, faults, or
omissions are found, the Contractor shall cause the same to be repaired or
removed and replaced by proper materials and workmanship without extra
compensation or the materials and labor required.

Further, the Contractor shall be fully responsible for the satisfactory maintenance
and repair of the construction and other work undertaken herein, for at least the
warranty period describe in the Contract.

1.17 CONSTRUCTION WITHIN RIGHT-OF-WAY

A

Where pipe lines are installed within the DOT right-of-way, all excavation backfill
and compaction for the purpose of reconstructing roadways and adjacent
slopes contiguous thereto shall be in accordance with the DOT or County
Standards and Specifications, whichever is applicable. Contractor shall satisfy
the authorized representative of the DOT with respect to proper safety
procedures, construction methods, required permitting, etc., within the DOT right-
of-way.
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01 15 00-6

1.18 CLEANUP AND DISPOSAL OF EXCESS MATERIAL

A.

During the course of the work, the Contractor shall keep the site of his operations
in as clean and as neat a condition as is possible. He shall dispose of all residue
resulting from the construction work and, at the conclusion of the work, shall
remove and haul away any surplus excavation, broken pavement, lumber,
equipment, temporary structures, and any other refuse remaining from the
construction operations, and shall leave the entire site of the work in a neat and
orderly condition.

In order to prevent environmental pollution arising from the construction activities
related to the performance of this Contract, the Contractor and his
subcontractors shall comply with all applicable Federal, State, and local laws,
and regulations concerning waste material disposal, as well as the specific
requirements stated in this Section and elsewhere in the Specifications.

The Contractor is advised that the disposal of excess excavated material in
wetlands, stream corridors, and plains is strictly prohibited even if the permission of
the property owner is obtained. Any violation of this restriction by the Contractor
or any person employed by him will be brought to the immediate attention of the
responsible regulatory agencies, with a request that appropriate action be taken
against the offending parties. Therefore, the Contractor will be required to
remove the fill at his own expense and restore the area impacted.

PART 2 - PRODUCTS

None this Section.

PART 3 — EXECUTION

None this Section.

END OF SECTION
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012100-1

SECTION 01 21 00

ALLOWANCES

PART 1 — GENERAL

1.01

1.02

SUMMARY

A

This section includes administrative and procedural requirements governing
allowances.

1. Certain materials and equipment are specified in the Contract
Documents by allowances. In some cases, these allowances include
installation. Allowances have been established in lieu of additional
requirements and to defer selection of actual materials and equipment
and defer definition of work to a later date when additional information is
available for evaluation. Allowances are also used when the exact
scope, quantity or type of work product is unknown.

The Contractor shall include in the Base Bid Contract Sum all allowances stated in
the Contract Documents. These allowances shall cover the cost of the fees,
processing, licenses, materials, labor, equipment and related required items.
Allowances shall include all applicable taxes. The Contractor's scheduling,
handling costs on the site, unloading, uncrating, cleaning, secure storage and
protection, labor, installation costs, administration, supervision, interest, bonds,
insurance, all applicable taxes, overhead, profit and other related costs
(including but not limited to required permits, inspections, certifications, and
testing) shall be included in the Contract Base Bid and not in the allowances.

Amounts specified below pertain to all applicable costs.

The Contractor shall provide a copy of all paid invoices with the description of
the work performed or fees paid for applicable allowance items, to the Owner,
with monthly Pay Request Application.

All allowances shall be included in the Base Bid.

Contractor is responsible for losses incurred from allowance items that are
damaged while under his care, such as while stored or during installation.

Owner may adjusted individual allowance amounts by transferring an amount
between allowances if needed. Written confirmation is required to transfer limit
amount.

SELECTION AND PURCHASE

A.

At the earliest practical date after award of the Contract, Contractor shall advise
Engineer in writing of the date when final selection and purchase of each
product or system described by an allowance must be completed to avoid
delaying the work.
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1.03

1.04

1.05

1.06

01 21 00-2

B. Include all allowances and the dates when a decision on an allowance is
needed from Owner in project schedule. The Contractor’s schedule should
account for the time required to obtain competitive prices.

C. At Engineer’s request, Contractor shall obtain proposals for each allowance for

use in making final selections. Proposals shall include recommendations that are
relevant to performing the work.

D. Purchase products and systems selected or approved by Owner and Engineer
from the designated supplier.

SUBMITTALS

A. Submit proposals for purchase of products or systems included in allowances, in
the forms specified for Change Orders.

B. Submit invoices or delivery slips to show actual quantities of materials delivered to
the site for use in fulfillment of each allowance.

UNUSED MATERIALS

A Return unused materials purchased under an allowance to manufacturer or
supplier for credit to Owner, after installation has been completed and
accepted.

1. If requested by Engineer, prepare unused material for storage by Owner
when it is not economically practical to return the material for credit. If
directed by Engineer, deliver unused material to Owner’s storage space.
Otherwise, disposal of unused material is Contractor’s responsibility.

2. If allowance is not used in whole or in part, the Owner shall remove an
allowance from the construction contract by change order based on the
value listed for the associated unit price.

COORDINATION

A. Coordinate allowance items with other portions of the work. Furnish templates as
required to coordinate installation.

ADJUSTMENT OF ALLOWANCE COSTS
A. General

1. If the cost, when determined, is more or less than the allowance, the
Contract Sum shall be adjusted accordingly by change order, which wiill
include overhead and profit for any increase or decrease from the
original allowance. The Contractor is not entitled to all or any part of an
unexpended balance of the allowance.
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01 21 00-3

B. Documentation

1. Submit documentation for costs or other expenses under the allowance,
within ten days after completion of execution of the work or when
requested by Engineer prior to execution of the work.

2. Failure to submit claims within the designated time will constitute a waiver
of claims for additional costs.

3. At contract closeout, reflect all approved changes in contract amounts in
the final statement of accounting.

PART 2 — SCHEDULE OF CASH ALLOWANCES

All allowances noted below shall be included in the Lump Base Sum bid amount.

2.01

2.02

2.03

UTILITY RELOCATION FEES

Allow $10,000.00 to pay utility company or companies for providing or removing and
replacing as necessary or relocating existing power, telephone, or communication lines
to accommodate the work that is not specifically shown on the drawings. Utilities to be
relocated or replaced shown on the drawings shall be included in the Contractor’s base
bid, but not in the allowance.

CONTINGENCY ALLOWANCE:

Include in the contract lump sum price a contingency allowance in the amount of
$30,000.00 as a contingency amount to be used only at the direction of the Owner.

WORK NOT INCLUDED IN ALLOWANCE ITEMS:

All utilities noted on the plans to be relocated shall not be included in the allowance
item. Also, utilities damaged during construction shall not be considered an Allowance
item. Any work noted on plans shall not be included in the allowance. All testing
required by the specification shall not be included in the allowance.

PART 3 — EXECUTION

3.01

PREPARATION

A Contractor shall examine products covered by an allowance promptly upon
delivery for damage or defects. Return damaged or defective products to
manufacturer for replacement.

B. Contractor shall coordinate materials and their installation for each allowance

with related materials and installations to ensure that each allowance item is
completely integrated and interfaced with related work.

END OF SECTION
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SECTION 01 30 00

SPECIAL PROJECT PROCEDURES

PART 1 - GENERAL

1.01

1.02

1.03

1.04

PERMITS AND BUSINESS LICENSES

A.

Upon notice of award, the Contractor shall immediately apply for all applicable
permits not previously obtained by the Owner to do the work from the
appropriate governmental agency or agencies and applicable business licenses.
These permits include but are not limited to a SC Contractors License and local
building permit and related. No work shall commence until all applicable permits
and licenses have been obtained and copies delivered to the Engineer. The
costs for obtaining all permits and licenses shall be borne by the Contractor.

CONNECTIONS TO EXISTING SYSTEM

A.

The Contractor shall perform all work necessary to locate, excavate and prepare
for connections to the terminus of the existing systems all as shown on the
Drawings or where directed by the Owner or Engineer. The cost of this work and
for the actual connection to the existing systems shall be included in the price bid
for the project and shall not result in any additional cost to the Owner.

RELOCATIONS

A.

The Contractor shall be responsible for the coordination of the relocation or
protection of structures, including but not limited to light poles, power poles, signs,
sign poles, fences, piping, conduits, and drains that interfere with the positioning
of the work as set out on the Drawings. No relocation of the items under this
Contract shall be done without approval from the Engineer.

EXISTING UNDERGROUND PIPING, STRUCTURES, AND UTILITIES

A.

The attention of the Contractor is drawn to the fact that during excavation, the
possibility exists of the Contractor encountering various water, sewer, gas,
telephone, communication, electrical, or other utility lines now shown on the
Drawings. The Contractor shall exercise extreme care before and during
excavation to locate and flag these lines so as to avoid damage to the existing
lines. Cost for relocation of all existing lines shall be included in the price bid for
the project. Should damage occur to an existing line, the Contractor shall bear
the cost of all repairs.

It is the responsibility of the Contractor to ensure that all utility or other poles, the
stability of which may be endangered by the close proximity of excavation, are
temporarily stayed in position while work proceeds in the vicinity of the pole and
that the utility or other companies concerned be given reasonable advance
notice of any such excavation by the Contractor.

The existing utility locations are shown without express or implied representation,
assurance, or guarantee that they are complete or correct or that they represent
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1.06

1.07

01 30 00-2

a true picture of underground piping to be encountered. The Contractor shall be
responsible for notifying the various utility companies to locate their respective
utilities in advance of construction in conformance with all requirements provided
for in the State and local requirements.

The existing piping and utilities that interfere with new construction shall be
rerouted as shown, specified or required. Before any piping and utilities not
shown on the Drawings are disturbed, the Contractor shall notify the Engineer of
the location of the pipeline or utility as directed. Cost for relocation of existing
pipelines or utilities shall be included in the price bid for the project.

The Contractor shall exercise care in any excavation to locate all existing piping
and utilities. All utilities which do not interfere with complete work shall be
carefully protected against damage. Any existing utilities damaged in any way
by the Contractor shall be restored or replaced by the Contractor at his expense
as directed by the Owner and the owner of the utility.

Contractor shall protect existing structures to remain and shall not interrupt
existing plant operation without prior Owner approval and coordination.

HURRICANE AND INCLEMENT WEATHER PREPAREDNESS PLAN

A.

During hurricane season the Contractor shall submit to the Engineer and Owner a
Hurricane Preparedness Plan. The plan should outline the necessary measures
which the Contractor proposes to perform at no additional cost to the Owner in
case of a hurricane watch and subsequent plan for a hurricane warning and
finally for an evacuation.

In the event of inclement weather, or whenever Engineer shall advise, Contractor
shall insure that he and his Subcontractors shall carefully protect work and
materials against damage or injury from the weather. If, in the opinion of the
Owner, any portion of work or materials is damaged due to the failure on the part
of the Contractor or Subcontractor to protect the work, such work and materials
shall be removed and replaced at the expense of the Contractor.

POWER SUPPLY

A. Electricity as may be required for construction and permanent power supply shall
be secured and purchased by the Contractor.

DEWATERING

A. The Contractor shall conduct groundwater pumping necessary to prevent
flotation of any part of the work during construction operations with his own
equipment.

B. The Contractor shall pump out water and wastewater which may seep or leak

into the excavations for the duration of the Contract and with his own
equipment. He shall dispose of this water in an appropriate manner, without
causing any siltation of downstream acres or drainage facility.
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Contractor shall dewater as needed to perform the work or conduct testing at no
additional cost to the Owner.

1.08  PUBLIC NUISANCE

A.

The Contractor shall not create a public nuisance including but not limited to
encroachment on adjacent lands, flooding of adjacent lands, excessive noise or
dust, soil vibration or working outside the hours of 8:00 AM to 5:00 PM or working
on Saturday and Sunday except by prior approval.

Sound levels must meet local ordinances and be no more than 90dBA. No
exposure over OSHA regulations is allowed. Sound levels in excess of such are
sufficient cause to have the work halted until equipment can be quieted to these
levels. Work stoppage by the Owner or regulatory agency for excessive noise
shall not relieve the Contractor of the other portions of this specification including,
but not limited to, contract time and contract price.

Contractor shall continually monitor during the life of the activity vibration from
pile driving, soil vibration and similar compaction. Soil vibration activities
measurable vibration outside the project site boundary is not allowed.
Contractor shall submit monitoring results to Owner and Engineer.

No extra charge may be made for time lost due to work stoppage resulting from
the creation of a public nuisance.

PART 2 - PRODUCTS

Not Used.

PART 3 - EXECUTION

Not Used.

END OF SECTION
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INDEX TO
SECTION 01 31 00

ADMINISTRATIVE REQUIREMENTS

Paragraph Title

PART 1 — GENERAL

1.01 Section Includes

1.02 Coordination and Project Conditions
1.03 Preconstruction Meeting

1.04 Site Mobilization Meeting

1.05 Progress Meetings

1.06 Pre-installation Meetings

PART 2 — PRODUCTS

Not used.

PART 3 — EXECUTION

Not used.
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01 31 00-1

SECTION 01 31 00

ADMINISTRATIVE REQUIREMENTS

PART 1 - GENERAL

1.01  SECTION INCLUDES

A

B.

F.

Coordination and project conditions.
Field engineering.

Preconstruction meeting.

Site mobilization meeting.

Progress meetings.

Pre-installation meetings.

1.02 COORDINATION AND PROJECT CONDITIONS

A

Coordinate scheduling, submittals, and work of various sections of specifications
to ensure efficient and orderly sequence of installation of interdependent
construction elements.

Verify utility requirements and characteristics of operating equipment are
compatible with site utilities. Coordinate work of various sections having
interdependent responsibilities for installing, connecting to, and placing in
service, operating equipment.

Coordinate space requirements, supports, and installation of mechanical and
electrical Work indicated diagrammatically on Drawings. Follow routing shown for
pipes, ducts, and conduit, as closely as practicable. Utilize spaces efficiently to
maximize accessibility for other installations, for maintenance, and for repairs.

In finished areas, conceal pipes, and wiring within construction. Coordinate
locations of fixtures and outlets with finished elements.

Coordinate completion and clean-up of work of separate sections in preparation
for Substantial Competition. After Utility occupancy of premises, coordinate
access to site and operations for correction of defective Work.

1.03 PRECONSTRUCTION MEETING

A

B.

Engineer will schedule meeting after Notice of Award.

Attendance Required: Utility, Engineer, Contractor and applicable
Subcontractors.
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C. Agenda:

1.

2.

4.

5.

Submission of lists of products, schedule of values, and progress schedule.
Designation of personnel representing parties in Contract, Utility.
Procedures and processing of field decisions, submittals, and substitutions,
applications for payments, proposal request, Change Orders, and
Contract Scheduling.

Procedures for maintaining record documents.

Scope of Work.

1.04  SITE MOBILIZATION MEETING

A Engineer and Contractor shall schedule meeting at Project site prior to
Contractor occupancy.

B. Attendance Required: Engineer, Utility, Contractor, and major Subcontractors.
C. Agenda:
1. Utility requirements and schedule of closing the existing station during the

pump replacement.

Construction facilities and controls.
Temporary utilities.

Survey and layout.

Schedules.

Procedures for testing.

Requirements for start-up of equipment.

Inspection and acceptance of equipment put into service during
construction period.

1.05 PROGRESS MEETINGS

Schedule and administer meetings throughout progress of the Work at maximum
bi-monthly intervals.

A Make arrangements for meetings, prepare agenda with copies for participants,
and preside at meetings.

B. Attendance Required: Job superintendent, major subcontractors and suppliers,
Utility, Engineer, as appropriate to agenda topics for each meeting.
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1.06  PRE-INSTALLATION MEETINGS

A

When required in individual specification sections, convene pre-installation
meetings at Project site prior to commencing work of specific section.

Required attendance of parties directly affecting, or affected by, work of specific
section.

Notify Utility, Contractor and Engineer four days in advance of meeting date.
Prepare agenda and preside at meeting:
1. Review conditions of installation, preparation and installation procedures.

2. Review coordination with related work.

PART 2 - PRODUCTS

Not used.

PART 3 - EXECUTION

Not used.

END OF SECTION
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Paragraph

INDEX TO
SECTION 01 45 00

QUALITY CONTROL

Title

PART 1 — GENERAL

1.01
1.02
1.03
1.04
1.05
1.06
1.07

Section Includes

Related Sections

Quality Assurance — Control of Installation
Tolerances

References and Standards

Testing Services

Manufacturer’s Field Services

PART 2 — PRODUCTS

PART 3 — EXECUTION

3.01
3.02
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SECTION 01 45 00

QUALITY CONTROL

PART 1 — GENERAL

1.01  SECTION INCLUDES

A

B.

C.

D.

E.

Quallity assurance — control of installation.
Tolerances.

References and standards.

Testing laboratory services.

Manufacturer’s field services.

1.02  RELATED SECTIONS

A

Section 01 00 01 - General Requirements: Preparation, Procedures, Submittals,
Testing.

Individual Technical Specification sections: quality assurance requirements,
submittals and testing procedures.

1.03  QUALITY ASSURANCE — CONTROL OF INSTALLATION

A

Monitor quality control over suppliers, manufacturers, products, services, site
conditions, and workmanship, to produce Work of specified quality.

Comply with manufacturer’s instructions, including each step in sequence.

Should manufacturer’s instructions conflict with Contract Documents, request
clarification from Engineer before proceeding.

Comply with specified standards as minimum quality for the Work except where
more stringent tolerances, codes, or specified requirements indicate higher
standards or more precise workmanship.

Perform Work by persons qualified to produce required and specified quality.

Verify field measurements are as indicated on shop drawings or as instructed by
the manufacturer.

Secure products in place with positive anchorage devices designed and sized to
withstand stresses, vibration, physical distortion, or disfigurement.
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1.04 TOLERANCES

A

C.

D.

Monitor fabrication and installation tolerance control of products to produce
acceptable Work. Do not permit tolerances to accumulate.

Comply with manufacturer’s tolerances. Should manufacturer’s tolerances
conflict with Contract Documents, request clarification from Engineer before
proceeding.

Adjust products to appropriate dimensions and positions before securing in place.

Accessible routes shall not exceed maximum ADA allowable slopes.

1.05 REFERENCES AND STANDARDS

A

For products or workmanship specified by association, trade, or other consensus
standards, comply with requirements of the standard, except when more rigid
requirements are specified or are required by applicable codes, or stated in the
Specifications or Drawings.

Conform to current versions of referenced standards, except where a specific
date is established by code.

Obtain copies of standards where required by product specification sections.

The contractual relationships, duties, and/or responsibilities of the parties under
Contract with the Owner, including those of the Engineer, shall not be altered
from the Contract Documents by mention or inference otherwise in any
reference document.

1.06  TESTING SERVICES

A

Contractor will appoint and employ services of an independent firm to perform
testing. Contractor shall pay for testing services required by the specifications,
except where stated otherwise for Special Inspections.

The independent firm will perform tests and other services specified in individual
specification sections and as required by the Owner.

Testing and source quality control may occur on or off the project site. Perform
off-site testing if required by the Specifications, Drawings, or Owner.

Copies of the reports will be submitted by the independent firm to the Engineer
and Contractor. Reports shall indicate observations and results of tests and shall
indicate compliance or non-compliance with applicable requirements.

Cooperate with independent firm; furnish samples of materials, design mix,
equipment, tools, storage, safe access, and assistance by incidental labor as
requested.

1. Notify Engineer and independent firm 48 hours prior to expected time for
requiring sampling, testing and observation services, unless noted
otherwise in the Specifications or Drawings.
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2. Make arrangements with independent firm and pay for additional
samples and tests required for Contractor's use.

Testing does not relieve Contractor to perform Work to contract requirements.
Re-testing required because of non-conformance to specified requirements shall

be performed by the same independent firm under the direction of the Engineer.
Payment for re-testing shall be made by the Contractor.

1.07 MANUFACTURER’S FIELD SERVICES

A

When specified in individual specification sections, require material or product
suppliers or manufacturers to provide qualified staff personnel to observe site
conditions, observe conditions of surfaces and installations, monitor quality of
workmanship, provide training and instructions to operators, and provide start-up,
testing, adjustment, and balancing of equipment, as applicable.

If a manufacturer’s representative observes faulty practices on site related to or
affecting their product, they shall report it immediately to the Contractor and
Owner.

Observations and site decisions or instructions given to applicators or installers
that are supplemental or contrary to manufacturer’s written instructions shall be
documented in writing and provided to the Contractor and Engineer.

PART 2 — PRODUCTS

Not Used

PART 3 — EXECUTION

3.01 EXAMINATION

A

Verify that existing site conditions and substrate surfaces are acceptable for
subsequent Work. Beginning new Work means acceptance of existing
conditions.

Verify existing substrate is capable of structural support or attachment of new
Work being applied or attached.

Examine and verify specific conditions described in individual specification
sections.

Verify utility services are available, of the correct characteristics, and in the
correct locations.
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3.02  PREPARATION

A Prepare surfaces in accordance with the requirements of the individual technical
Specification sections.

END OF SECTION
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SECTION 01 45 23

TESTING AND INSPECTING SERVICES

Title

PART 1 - GENERAL

1.01
1.02
1.03
1.04
1.05
1.06
1.07
1.08
1.09
1.10
111

Section Includes

Related Sections
References (Latest Revision)
Selection and Payment
Quality Assurance
Contractor Submittals
Testing Agency Responsibilities
Testing Agency Reports
Limits on Testing Authority
Contractor Responsibilities
Schedule of Tests

PART 2 — PRODUCTS

PART 3 - EXECUTION
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SECTION 01 45 23 Z
$
TESTING AND INSPECTING SERVICES P
_<
PART 1 — GENERAL AL
m
1.01  SECTION INCLUDES o
N
A. Selection and payment. e
©
. [

B. Contractor submittals. S

@
C. Testing agency responsibilities. N
N
D. Testing agency reports. (4;
E. Limits on testing authority. g
F. Contractor responsibilities. CU))
o
G. Schedule of tests. g

1
1.02 RELATED SECTIONS g
0
A. Testing and acceptance required by public authorities. E
+
B. Section 01 00 00 - General Requirements: Manufacturer's certificates. 8
C. Section 01 77 00 - Closeout Procedures: Project record documents. f
o
1.03  REFERENCES (LATEST REVISION) 5
A. ASTM C 802 - Practice for Conducting an Interlaboratory Test Program to Determine 'IU

the Precision of Test Methods for Construction Materials. 8

o)
B. ASTM C 1077 - Practice for Laboratories Testing Concrete and Concrete Aggregates Q
for Use in Construction and Criteria for Laboratory Evaluation. o,
N
C. ASTM C 1093 - Practice for Accreditation of Testing Agencies for Masonry. 8

D. ASTM D 3740 - Practice for Minimum Requirements for Agencies Engaged in Testing

and/or Inspection of Soil and Rock as Used in Engineering Design and Construction.

E. ASTM D 4561 - Practice for Quality Control Systems for Organizations Producing and
Applying Bituminous Paving Materials.

F. ASTM E 329 - Specification for Agencies Engaged in Construction Inspection and/or
Testing.
G. ASTM E 543 - Practice for Agencies Performing Nondestructive Testing.
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H. ASTM E 548 — Guide for General Criteria Used for Evaluating Laboratory Competence.

l. ASTM E 699 - Practice for Evaluation of Agencies Involved in Testing, Quality
Assurance, and Evaluating of Building Components.

1.04  SELECTION AND PAYMENT

A. Employment and payment by Contractor for services of an independent testing
agency or laboratory to perform specified testing.

B. Employment of testing agency or laboratory in no way relieves Contractor of
obligation to perform Work in accordance with requirements of Contract
Documents.

1.05 QUALITY ASSURANCE

A. Comply with requirements of practices listed in paragraph 1.03.

B. Laboratory: Authorized to operate in State in which project is located.

C. Laboratory Staff: Maintain a full time registered Engineer on staff to review services.
D. Testing Equipment: Calibrated at reasonable intervals with devices of an accuracy

traceable to either National Bureau of Standards or accepted values of natural
physical constants.

1.06 CONTRACTOR SUBMITTALS

A. Prior to start of Work, submit testing laboratory name, address, and telephone
number, and names of full time registered Engineer and responsible officer.

B. Submit copy of report of laboratory facilities inspection made by Materials Reference
Laboratory of National Bureau of Standards during most recent inspection, with
memorandum of remedies of any deficiencies reported by the inspection.

1.07  TESTING AGENCY RESPONSIBILITIES

A. Test samples of mixes submitted by Contractor.

B. Provide qualified personnel at site. Cooperate with Engineer and Contractor in
performance of services.

C. Perform specified sampling and testing of products in accordance with specified
standards.

D. Ascertain compliance of materials and mixes with requirements of Contract
Documents.

E. Promptly notify Engineer and Contractor of observed irregularities or non-

conformance of Work or products.

F. Perform additional tests required by Engineer.
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G. Attend preconstruction meetings and progress meetings.
1.08 TESTING AGENCY REPORTS
A. After each test, promptly submit three copies of report to Engineer and to
Contractor.
B. Include:
1. Date issued.
2. Project title and number.
3. Name of inspector.
4. Date and time of sampling or inspection.
5. Identification of product and specifications section.
6. Location in the Project.
7. Type of inspection or test.
8. Date of test.
9. Results of tests.
10. Conformance with Contract Documents.
C. When requested by Engineer, provide interpretation of test results.
1.09  LIMITS ON TESTING AUTHORITY
A. Agency or laboratory may not release, revoke, alter, or enlarge on requirements of
Contract Documents.
B. Agency or laboratory may not approve or accept any portion of the Work.
C. Agency or laboratory may not assume any duties of Contractor.
D. Agency or laboratory has no authority to stop the Work.
1.10 CONTRACTOR RESPONSIBILITIES
A. Deliver to agency or laboratory at designated location, adequate samples of

materials proposed to be used requiring testing, along with proposed mix designs.

B. Cooperate with laboratory personnel, and provide access to the Work.
C. Provide incidental labor and facilities:
1. To provide access to Work to be tested.
2. To obtain and handle samples at the site or at source of products to be
tested.
3. To facilitate tests.
4, To provide storage and curing of test samples.
D. Notify Engineer and laboratory 48 hours prior to expected time for operations

requiring testing services.
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E. Employ services of an independent qualified testing laboratory and pay for
additional samples and tests required by Contractor beyond specified requirements.

1.11  SCHEDULE OF TESTS

A. Below is a schedule of tests for the civil work. Tests related to building are elsewhere.
Section Test Frequency Date Perfor Notes
med
By

03 30 00 — Cast-in—Place Concrete

Materials As necessary

Mix Designs 1 per mix design

Strength 4 Test Cylinders for each

50 cy or less or each mix
design placed daily

Slump 1 test per each set of
cylinders

Air Content 1 test per each set of
cylinders

Temperature | 1 test per each set of
cylinders

31 00 00 — Earthwork
Compaction

Unpaved | 1 test per horizontal layer
per 10,000 sf of fill area
Paved 1 test per horizontal layer
per 5,000 sf of subgrade
1 test per horizontal layer
Building Pad | per 1,500 sf of fill area
Proof Rolling | As necessary

32 11 23 — Aggregate Base Courses
| Base Density | 1 test per 5,000 sf
32 12 16 — Asphalt Paving

0GZ 40 g€ 8bed - S-201-8102 # 194000 - 0SdOS - Wd S¥:Z Lz dunr 6L0Z - A31Id ATIVOINOYLO3 T3

Asphalt 1 test for each 250 tons

Extraction & placed

Gradation

Marshall 1 test for each 250 tons

Stability placed

Field Density | 1 test for each 250 tons
placed

Cores 1 test for each 250 tons
placed
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Water Utilities

Hydrostatic &
Leakage

1.5 times the working
pressure (no less than
150 psi). Conducted
for 2 hours with
maintained pressure
of 150 psi (200 psi on
fire main)

Bacteriological

2 taken 24 hours apart

Samples after disinfection
Compaction
Traffic 1 per 100 If or less for
Areas each 4 ft. of depth
Non-Traffic | 1 per 500 If or less for
Areas each 4 ft. of depth
Fire Flow 1 per permit

Sanitary Sewage Utilities

Television As requested

Inspection of

Sewers

Leakage As necessary

Compaction
Traffic 1 per 100 If or less for
Areas each 4 ft. of depth
Non-Traffic 1 per 500 If or less for
Areas each 6 ft. of depth

Gravity — Air All lines

Hydrostatic — 100 psi for 2 hours

Force Main

Deflection 100% of the system

Storm Drainage Utilities
Compaction

Traffic Areas

1 per 100 If or less for
each 4 ft. of depth

Non-Traffic

1 per 500 If or less for
each 6 ft. of depth
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PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

Not Used
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SECTION 01 50 00

TEMPORARY CONSTRUCTION FACILITIES

Title

PART 1 — GENERAL

1.01
1.02
1.03
1.04
1.05
1.06
1.07
1.08
1.09

General Requirements

Availability and Use of Utility Services
Protection and Maintenance of Traffic
Contractor’s Temporary Facilities
Temporary Project Safety Fencing
Temporary Fire Protection

Protection

Cleanup

Restoration of Storage Area

PART 2 - PRODUCTS

PART 3 — EXECUTION
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PART 1 - GENERAL

01 50 00-1

SECTION 01 50 00

TEMPORARY CONSTRUCTION FACILITIES

1.01 GENERAL REQUIREMENTS
A. Site Plan

The Contractor shall prepare a site plan indicating the proposed location
and dimensions of any area to be fenced and used by the Contractor,
the number of trailers to be used, avenues of ingress or egress to the
fenced area and details of the fence installation. Any areas which may
have to be graveled to prevent the tracking of mud shall also be
identified. The Contractor shall also indicate if the use of a supplemental
or other staging area is desired.

B. Identification of Employees

1.

The Contractor shall be responsible for furnishing to each employee, and
for requiring each employee engaged on the work to display,
identification as approved and directed by the Owner. Prescribed
identification shall immediately be delivered to the Owner for
cancellation upon release of any employee. When required, the
Contractor shall obtain and provide fingerprints of persons employed on
the project. Contractor and subcontractor personnel shall wear
identifying markings on hard hats clearly identifying the company for
whom the employee works. All personnel shall have badges and vehicle
passes or decals to enter the installation. Badges will be required to be
worn at all times while on the installation.

C. Employee Parking

1.

Contractor employees shall park privately owned vehicles in an area
designated by the Owner. Contractor employee parking shall not
interfere with existing and established parking requirements of the
installation.

1.02  AVAILABILITY AND USE OF UTILITY SERVICES

A. Payment for Utility Services

1.

The amount of each utility service consumed shall be charged to or paid
for by the Contractor. There shall be no additional cost to the Owner.

B. Meters and Temporary Connections

1.

The Contractor, at its expense and in a manner satisfactory to the Owner,
shall provide and maintain necessary temporary connections, distribution
lines, and meter bases required to measure the amount of each utility
used for the purpose of determining charges.
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Sanitation

1. The Contractor shall provide and maintain within the construction area
minimum field-type sanitary facilities approved by the Owner. Owner
toilet facilities will not be available to Contractor's personnel.

Telephone

1. The Contractor shall make arrangements and pay all costs for telephone
facilities desired.

1.03 PROTECTION AND MAINTENANCE OF TRAFFIC

A.

During construction the Contractor shall provide access and temporary
relocated roads as necessary to maintain traffic. The Contractor shall maintain
and protect traffic on all affected roads during the construction period except as
otherwise specifically directed by the Owner. Measures for the protection and
diversion of traffic, including the provision of watchmen and flagmen, erection of
barricades, placing of lights around and in front of equipment and the work, and
the erection and maintenance of adequate warning, danger, and direction
signs, shall be as required by the State and local authorities having jurisdiction.
The traveling public shall be protected from damage to person and property.
The Contractor's traffic on roads selected for hauling material to and from the site
shall interfere as little as possible with public traffic. The Contractor shall
investigate the adequacy of existing roads and the allowable load limit on these
roads. The Contractor shall be responsible for the repair of any damage to roads
caused by construction operations. Any changes in traffic patterns or restrictions
shall be approved by the Owner.

Barricades

1. The Contractor shall erect and maintain temporary barricades to limit
public access to hazardous areas. Such barricades shall be required
whenever safe public access to paved areas such as roads, parking
areas, or sidewalks is prevented by construction activities or as otherwise
necessary to ensure the safety of both pedestrian and vehicular traffic.
Barricades shall be securely placed, clearly visible with adequate
illumination to provide sufficient visual warning of the hazard during both
day and night.

1.04 CONTRACTOR'S TEMPORARY FACILITIES

A.

Administrative Field Offices

1. The Contractor shall provide and maintain administrative field office
facilities within the construction area at the designated site if so needed.
Existing office and warehouse facilities will not be available to the
Contractor's personnel. Office shall be located where it will not interfere
with the progress of the work nor the Owners existing operations.

Storage Area
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1. The Contractor shall construct a temporary six-foot high chain link fence
around trailers and materials if required. The fence shall include plastic
strip inserts, colored brown, so that visibilty through the fence is
obstructed. Fence posts may be driven, in lieu of concrete bases, where
soil conditions permit.

Appearance of Trailers

1. Trailers utilized by the Contractor for administrative or material storage
purposes shall present a clean and neat exterior appearance and shall
be in a state of good repair. Trailers which, in the opinion of the Owner,
require exterior painting or maintenance will not be allowed on the

property.
Maintenance of Storage Area

1. Fencing shall be kept in a state of good repair and proper alignment.
Should the Contractor elect to traverse, with construction equipment or
other vehicles, grassed or unpaved areas which are not established
roadways, such areas shall be covered with a layer of gravel as necessary
to prevent rutting and the tracking of mud onto paved or established
roadways; gravel gradation shall be at the Contractor's discretion. Grass
located within the boundaries of the construction site shall be mowed for
the duration of the project. Grass and vegetation along fences, buildings,
under trailers, and in areas not accessible to mowers shall be edged or
trimmed neatly.

Security Provisions

1. Adequate security provisions shall be provided at the Contractor's
temporary facilities. The Contractor shall be responsible for the security of
its own equipment; in addition, the Contractor shall notify the appropriate
law enforcement agency requesting periodic security checks of the
temporary project field office.

Sanitary and Waste Disposal Facilities

1. The Contractor shall provide sanitary facilities for their workers, Owner,
Engineer, visitors, and applicable regulatory personnel. Provide waste
collections containers to handle waste from construction personal and
operations.

1.05 TEMPORARY PROJECT SAFETY FENCING

A.

As soon as practicable, but not later than 15 days after the date established for
commencement of work, the Contractor shall furnish and erect temporary
project safety fencing at the work site. The safety fencing shall be a high visibility
orange colored, high density polyethylene grid or approved equal, a minimum of
42 inches high, supported and tightly secured to steel posts located on maximum
10-foot centers, constructed at the approved location. The safety fencing shall
be maintained by the Contractor during the life of the contract and, upon
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completion and acceptance of the work, shall become the property of the
Contractor and shall be removed from the work site.

1.06 TEMPORARY FIRE PROTECTION

A.

E.

Install and maintain temporary fire-protections facilities of types needed to
protect against reasonably predictable and controllable fire losses. Comply with
Fire Department requirements.

Prohibit smoking in construction areas.

Supervise welding operations, combustion-type temporary heating units, and
similar sources of fire ignition according to requirements of authorities having
jurisdiction.

Develop and supervise an overall fire-prevention and protection program for
personnel at Project site. Review needs with local fire department and establish
procedures to be followed. Instruct personnel in methods and procedures. Post
warnings and information.

Provide temporary fire protection suitable to the fire department.

1.07 PROTECTION

A.

Contractor is responsible to provide such covering, shields, and barricades as are
required to protect building occupants, equipment, stores, supplies, etc., from
dust, debris, weather intrusion, water, moisture, or other cause of damage
resulting from construction.

1.08 CLEANUP

A.

Construction debris, waste materials, packaging material, and the like shall be
removed from the work site daily. Any dirt or mud which is tracked onto paved or
surfaced roadways shall be cleaned away. Materials resulting from demolition
activities which are salvageable shall be stored within the fenced area described
above or at the supplemental storage area. Stored material not in trailers,
whether new or salvaged, shall be neatly stacked when stored.

1.09 RESTORATION OF STORAGE AREA

A.

Upon completion of the project and after removal of trailers, materials, and
equipment from within the fenced area, the fence shall be removed and will
become the property of the Contractor. Areas used by the Contractor for the
storage of equipment or material, or other use, shall be restored to the original or
better condition. Gravel used to traverse grassed areas shall be removed and
the area restored to its original condition, including top soil and seeding as
necessary.

PART 2 - PRODUCTS

PART 3 -

Not Used

EXECUTION

Not Used END OF SECTION
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SECTION 01 56 39

TEMPORARY TREE AND PLANT PROTECTION

PART 1 — GENERAL

1.01  QUALITY ASSURANCE

A

Contractor shall provide at least one person who shall be present at all times during
planting and pruning. Individual shall be thoroughly familiar with types of plants and
trees involved and shall be responsible for directing the digging, cutting, planting,
and maintenance of designhated plant and tree materials.

Qualifications: Repair of tree damage shall be completed or supervised by a tree
surgeon who is a member of the National Arborist Association.

Pre-Work Conference - Review on site with the Owner.
Trees to be removed will be marked with green flagging. Trees to remain will be

marked with red flagging. Trees designated as “SPECIMEN” will be marked with
yellow flagging.

PART 2 — PRODUCTS

2.01  MATERIALS

A.

Provide tree protection materials, as detailed on the construction drawings.

PART 3 — EXECUTION

3.01 PROTECTION OF SPECIMEN TREES

A

Any irreparable damage to roots, trunk or bark, or any unauthorized cutting or
pruning of limbs to trees designated by the Owner as "specimen” will result in a fine.
This fine shall be levied through the Application for Payment as retainage and shall
be used to supplement "specimen” with tree of similar value and to perform
extensive "state of the art" tree surgery in an attempt to save the tree.

3.02 METHODS OF PROTECTION

A.

Use the following method to protect specimen trees. Actual determination of extent
and combination of methods shall be determined on site.

Temporary Fence Enclosures: Construct protective fencing where indicated on the
construction drawings. Protective fencing shall be installed a minimum of three feet
beyond the dripline. No grading, trenching, pruning, or storage of materials shall be
allowed inside this area.
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3.03

3.04

3.05

01 56 39-2

REPAIR OF TREES INJURED DURING CONSTRUCTION

A. Contractor shall:

Repair damaged trees promptly to prevent progressive deterioration caused
by damage.

2. Repair to trees damaged during construction according to standard
arborcultural techniques recognized by International Society of Arborculture.
3. Remove trees damaged beyond satisfactory repair as determined by
Owner. Refer to FINES AND MITIGATION in this section for loss of specimen
trees.
4, Temporarily cover roots exposed during construction with wet burlap to
prevent roots from drying out. Cover roots with earth as soon as possible.
5. Roots Cut During Construction: Coat roots 1 1/2 inches diameter or larger
with antiseptic paint.
FINES
A Fine values for designated "SPECIMEN" vegetation shall be determined by the
following:
Caliper Fine
linch -2inches $ 150.00
2 inches - 3 inches $ 200.00
3inches - 4 inches $ 250.00
4 inches - 5 inches $ 400.00
5 inches - 6 inches $ 500.00
6 inches — 7 inches $ 600.00
7 inches - 8 inches $ 750.00
8 inches — 11 inches $ 1,500.00
12 inches - 20 inches $ 2,000.00
21 inches & larger $ 2,500.00
MITIGATION
A Mitigation shall be in the form of tree transplantation. Plant materials shall be from

off-site (for smaller sites) or from remote areas on site. Trees shall be comparable in
size, form, and species to lost "specimen” tree. Tree species, size, and planting
locations shall be approved by the Owner.

END OF SECTION
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01 65 00-1

SECTION 01 65 00

SHIPMENT, PROTECTION, AND STORAGE

PART 1 — GENERAL

1.01

1.02

GENERAL

A

Equipment, products and materials shall be shipped, handled, stored, and installed
in ways which will prevent damage to the items. Damaged items will not be
permitted as part of the work except in cases of minor damage that have been
satisfactorily repaired and are acceptable to the Owner and Engineer. Additional
delivery, handling, and storage requirements, specific to an individual product, may
be provided in the appropriate Specification sections.

TRANSPORATION AND DELIVERY

Transport and handle items in accordance with manufacturer’s printed instructions.

Schedule delivery to reduce long term on-site storage prior to installation and
operation. Under no circumstances shall equipment be delivered to the site more
than one month prior to installation without written authorization from the Engineer.

Ship equipment, materialS, and spare parts complete except where partial
disassembly is required by transportation regulations or for protection of
components.

Pack spare parts in containers bearing labels clearly designating contents and
pieces of equipment for which intended.

Deliver spare parts at time as pertaining equipment. Deliver spare parts to owner
after completion of work.

Coordinate delivery with installation to ensure minimum holding time for items that
are hazardous, flammable, easily damaged or sensitive to deterioration.

Deliver products to the site in manufacturer’s original sealed containers or other
packing systems, complete with instructions for handling, storing, packing,
protecting and installing.

Assume responsibility for equipment material and spare parts just before unloading
from carrier at site.

All items delivered to the site shall be unloaded and placed in a manner which will
not hamper the Contractor’s normal construction operation or those of
subcontractors and other contractors and will not interfere with the flow of
necessary traffic.

Provide equipment and personnel to unload all items delivered to the site.
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PART 2 — PRODUCTS
201 PIPE

A

PART 3 — EXECUTION
3.01 EQUIPMENT

A

01 65 00-2

Promptly inspect shipment to assure that products comply with requirements,
guantities are correct, and items are undamaged. For items furnished by others (i.e.
Owner, other Contractors), perform inspection in the presence of the Engineer.
Notify Engineer verbally, and in writing, of any problems

Pay all demurrage charges if failed to promptly unload items.

Pipe and appurtenances shall be handled, stored, and installed as recommended
by the manufacturer. Pipes with paint, tape coatings, linings, or the like shall be
stored to protect the coating or lining from physical damage or other deterioration.
Pipes shipped with interior bracing shall have the bracing removed only when
recommended by the pipe manufacturer.

PACKAGE AND MARKING:

All equipment shall be protected against damage from moisture, dust,
handling, or other cause during transport from manufacturer's premises to
site. Each item or package shall be marked with the number unique to the
specification reference covering the item.

Stiffeners shall be used where necessary to maintain shapes and to give
rigidity. Parts of equipment shall be delivered in assembled or subassembled
units where possible.

IDENTIFICATION:

Each item of equipment and valve shall have permanently affixed to it a
label or tag with its equipment or valve number designated in this contract.
Marker shall be of stainless steel. Location of label will be easily visible.

SHIPPING:

Bearing housings, vents, and other types of openings shall be wrapped or
otherwise sealed to prevent contamination by grit and dirt.

Damage shall be corrected to conform to the requirements of the contract
before the assembly is incorporated into the Work. The Contractor shall
bear the costs arising out of dismantling, inspection, repair, and reassembly.
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D. DELIVERY AND HANDLING:
1. Schedule delivery to minimize long-term storage at Project site and to
prevent overcrowding of construction spaces.
2. Coordinate delivery with installation time to ensure minimum holding time for

items that are flammable, hazardous, easily damaged, or sensitive to
deterioration, theft, and other losses.

3. Deliver products to Project site in an undamaged, or sensitive to
deterioration, theft, and other losses.

4. Inspect products on delivery to determine compliance with the Contract
Documents and to determine that products are undamaged and properly
protected.

E. FACTORY APPLIED COATINGS:
1. Unless otherwise specified, each item of equipment shall be shipped to the

site of the Work with the manufacturer's shop applied epoxy prime coating.
The prime coating shall be applied over clean dry surfaces in accordance
with the coating manufacturer's recommendations. The prime coating will
serve as a base for field-applied finish coats. Electrical equipment and
materials shall be painted by manufacturer.

F. UNLOADING:

1. Unloaded and handle according to manufacturer’s requirement.
Contractor shall unload and store MBR manufacturer’s equipment
according to their instruction.

G. STORAGE:

1. During the interval between the delivery of equipment to the site and
installation, all equipment, unless otherwise specified, shall be stored in an
enclosed space affording protection from weather, dust, and mechanical
damage and providing favorable temperature, humidity, and ventilation
conditions to ensure against equipment deterioration. Manufacturer's
recommendations shall be adhered to in addition to these requirements.

2. Equipment and materials to be located outdoors may be stored outdoors if
protected against moisture condensation. Equipment shall be stored at
least six inches above ground. Temporary power shall be provided to
energize space heaters or other heat sources for control of moisture
condensation. Space heaters or other heat sources shall be energized
without disturbing the sealed enclosure.

a. Store products to allow for inspection and measurement of quantity
or counting of units.

b. Store materials in a manner that will not endanger Project structure.
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C. Store products that are subject to damage by the elements, under
cover in a weather-tight enclosure above ground, with ventilation
adequate to prevent condensation.

d. Protect foam plastic from exposure to sunlight, except to extent
necessary for period of installation and concealment.

e. Comply with product manufacturer’s written instructions for
temperature, humidity, ventilation, and weather-protection
requirements for storage.

f. Protect stored products from damage and liquids from freezing.

H. PROTECTION OF EQUIPMENT AFTER INSTALLATION:

1.

After installation, all equipment shall be protected from damage from,
including but not limited to, dust, abrasive particles, debris and dirt
generated by the placement, chipping, sandblasting, cutting, finishing and
grinding of new or existing concrete, terrazzo, and metal; and from the
fumes, particulate matter, and splatter from welding, brazing, and painting
of new or existing piping and equipment. As a minimum, vacuum cleaning,
blowers with filters, protective shieldings, and other dust suppression methods
will be required at all times to adequately protect all equipment. During
concreting, including finishing, all equipment that may be affected by
cement dust must be completely covered. During painting operations, all
grease fittings and similar openings shall be covered to prevent the entry of
paint. Electrical switchgear, unit substation, and motor load centers shall not
be installed until after all concrete work and sand-blasting in those areas
have been completed and accepted and the ventilation systems installed.

END OF SECTION
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PART 1 - GENERAL

1.01 SUMMARY

017515-1

SECTION 01 75 15

PUMP STATION - START UP

A. The Contractor shall:

1.
2.

Coordinate a schedule for start-up of various equipment and systems.
Notify the Engineer ten working days prior to start-up of each item or
station.

Clean wet well of all construction debris prior to starting pumps.

Verify that each piece of equipment or system had been checked for
proper lubrication, drive rotation, belt tension, control sequence,
blockage, or other conditions which may cause damage.

Verify that tests, meter readings, and specified electrical characteristics
agree with those required by the equipment or system manufacturer.
Verify wiring and support components for equipment are complete and
tested.

Execute start-up under supervision of responsible Manufacturer’s
representative, Utility representative, Engineer, and contractor’s personnel
in accordance with manufacturer’s instructions.

Submit a written report that equipment or system had been properly
installed and is functioning correctly.

1.02 DEMONSTRATION AND INSTRUCTION

A In addition to the requirements of Section 1.01 above, the Contractor shall:

1.

Demonstrate operation and maintenance of the system to the engineer
and utility prior to final acceptance. The Contractor shall provide the
equipment manufacturer’s representative for a minimum of one half day
of training to Utility personnel for each station. The Contractor shall
coordinate and schedule demonstration of the system with the
Wastewater Division and the engineer.

Utilize operation and maintenance manuals as basis for instruction.
Review contents on manual with Utility personnel in detail to explain all
aspects of operation and maintenance.

Demonstrate start-up, operation, control adjustment, trouble-shooting,
servicing, maintenance, and shutdown of each item of equipment at
agreed-upon times, at equipment location.

Prepare and insert additional data operations and maintenance manuals
when need for additional data becomes apparent during instruction.

END OF SECTION
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PART 1 — GENERAL

1.01  SECTION INCLUDES

A

B.

C.

D.

E.

1.02  RELATED SECTIONS

A

B.

C.

D.

017700-1

SECTION 01 77 00

CLOSEOUT PROCEDURES

Closeout procedures.

Project record documents.

Warranties and bonds.

Operation and maintenance data.

Maintenance services.

Section 01 00 01 — General Requirements.

Section 01 99 90 — Reference Forms.

Section 01 78 36 - Warranties.

Section 01 78 33 - Bonds.

1.03  SUBSTANTIAL COMPLETION PROCEDURES

A

In addition to the requirements in the General Conditions, contractors shall follow
these procedures.

1.

Contractor’s List of Incomplete Items:Prepare and submit a list of items to
be completed and corrected (Contractor’s punch list), indicating the
value of each item on the list and reasons why the Work is incomplete.

Submittals Prior to Substantial Completion: Complete the following a
minimum of ten days prior to requesting review for determining date of
Substantial Completion. List items below that are incomplete at time of
request.

a.

Certificates of Release: Obtain and submit releases from
authorities having jurisdiction permitting Owner unrestricted use of
the Work and access to services and utilities.

Submit closeout submittals including but not limited to project
record documents, operation and maintenance manuals, final
completion construction photographic documentation, test
results, and similar final record information.
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c. Submit maintenance material submittals specified in individual
section, including tools, spare parts, extra materials, and similar
items, and deliver to location designated by Engineer. Label with
manufacturer’s name and model number where applicable.

1. Schedule of Maintenance Material Items: Prepare and
submit schedule of maintenance material submittal items
including name and quantity of each item and name and
number of related Specification Section. Obtain Owner’s
signature for receipt of submittals.

3. Submit test, adjust, and balance records.
4, Submit changeover information related to Owner’s occupancy, use,
operation, and maintenance.
B. Procedures Prior to Substantial Completion: Complete the following a minimum of

ten days prior to requesting inspection for determining date of Substantial
Completion. List items below that are incomplete at time of request.

1.

2.

10.

11.

Advise Owner of pending insurance changeover requirements.

Make final changeover of permanent locks and deliver keys to Owner.
Advise Owner’s personnel of changeover in security provisions.

Complete startup and testing of systems and equipment.

Perform preventive maintenance on equipment used prior to Substantial
Completion.

Instruct Owner’s personnel in operation, adjustment, and maintenance of
products, equipment, and systems. Submit demonstration and training
video recordings specified in individual equipment specifications.

Advise Owner of changeover in electric and other utilities.

Participate with Owner in conducting inspection and walkthrough with
local emergency responders.

Terminate and remove temporary facilities from Project site, along with
mockups, construction tools, and similar elements.

Remove labels that are not permanent labels.
Complete final cleaning requirements, including touch up painting.

Touch up and otherwise repair and restore marred exposed finished to
eliminate visual defects.

Z:\25328\25328.0002\Documents\Specifications\01 77 00 - Closeout Procedures.doc

0GZ 40 LG 8bed - S-201-8102 # 194000 - 0SdOS - Wd S¥:Z Lz dunr 6L0Z - A311d ATIVOINOYLO3 T3



1.04

1.05

0177 00- 3

CLOSEOUT PROCEDURES

A

Submit written verification that the Contract Documents had been reviewed,
Work has been observed at appropriate times, and the Work is complete in
accordance with Contract Documents and ready for Engineer's review. Request
in writing that the Engineer review the work. Then address all punch lists or
discrepancy items developed from Engineer, Owner, and State’s review.

Submit a draft to Engineer of all closeout documents for review at least 15 days
prior to substantial completion.

Submit project record documents (see item 1.05).
Provide closeout submittals to Engineer (see item 1.06).

Provide any other submittals to Engineer required by governing or other
authorities.

Provide Final Adjustment of Accounts (see item 1.07).

Provide maintenance services indicated in specification sections for one year
from the date of substantial completion.

Submit final Application for Payment identifying total adjusted Contract Sum,
previous payments, and sum remaining due.

Site and building shall be cleaned per specifications.

PROJECT RECORD DOCUMENTS

A

Maintain on site one set of the following record documents; record actual
revisions to the Work:

1. Drawings.

2. Specifications.

3. Addenda.

4. Change Orders and other modifications to the Contract.

5. Reviewed Shop Drawings, Product Data, and Samples.

6. Manufacturer’s instructions for assembly, installation, maintenance, and

adjustments.
Ensure entries are complete and accurate, enabling future reference by Owner.
Store record documents separate from documents used for construction.

Record information concurrent with construction progress.
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E. Equipment Specifications: Legibly mark and record at each product section

description of actual products installed, including the following:

1. Manufacturer's name and product model and number.

2. Product substitutions or alternates utilized.

3. Changes made by Addenda and modifications.
F. Project Record Drawings: Legibly mark each item to record actual construction

including:

1. Measured horizontal and vertical locations of underground utilities and

appurtenances, referenced to permanent surface improvements.

2. Measured locations of internal utilities and appurtenances concealed in
construction, referenced to visible and accessible features of the Work.

3. Where proposed and existing utilities cross, the Contractor shall measure
and record the horizontal location and vertical separation between each
crossing. Separation shall be measured between exteriors and pipes.

4. Field changes of dimension and detail.
5. Details not on original Contract drawings.
6. An as built of the construction with spot elevations and finished contours

of the detention pond and all storm pipes/inlets.
7. An as-built of the sanitary sewer, water and storm drainage systems.

8. Record drawings for building, conduits, structures, and electrical, power,
communications and related.

9. Piling data locations, tip and cut-off elevations and driving records.

10. Building MEP and other building features (with changes).

0GZ 40 €6 8bed - S-201-8102 # 194000 - 9SdOS - Wd S¥:Z Lz dunr 6L0Z - A31Id ATIVOINOYLO3 T3

G. Record drawing shall be prepared according to these conditions: The
Contractor shall keep accurate, legible records of the locations, types, and sizes
of sanitary lines, service laterals, manholes, cleanouts, water lines, fittings, valves,
hydrants, drainage pipes, drainage structures, and other related work performed
under this project. Where proposed and existing utilities cross, the Contractor
shall measure and record the horizontal location and vertical separation
between each crossing. Separation shall be measured between exteriors of
pipes. On a set of project prints provided by the Owner, the Contractor shall
prepare a set of "record" drawings from the data stated above. The horizontal
locations of all portions of items installed on this project shall be accurately tied
down to features that are physical and visible, such as property corner markers
and permanent type structures. Invert elevations of all manholes, storm sewers
and structures, sanitary sewers, and lift stations shall be clearly indicated. These
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"record" drawings shall be kept clean and dry and maintained in a current state
with the progress of the work. If at any time, a copy of this plan or portion of it is
requested by the Owner, such copy shall be made available within 24 hours after
the request is made.

Before final acceptance of the completed installation and final payment by the
Owner, the Contractor shall deliver to the Engineer, three sets of “Record”
Drawings accurately depicting the horizontal and vertical as-built data
described in the above paragraph. “Record" drawings for the items installed on
this project shall be certified by a licensed surveyor, other than Thomas & Hutton,
registered in South Carolina. The size of the drawings shall be 24” x 36”. The
“Record” drawings shall have a coordinate system based on the South Carolina
State Plane Coordinate System, East Zone, North American Datum of 1983
(NADS83). Elevations shall be based on the North American Vertical Datum of
1929 (NGVD 29). Al measurements and coordinates shown shall use the U.S.
Survey flood definition. Coordinates shall be shown on all drainage storm
manholes/boxes and all other related work performed under this contract,
including an as built condition of the detention pond with spot elevations and
finished 1-foot contours. Vertical data including but not limited to, structure and
manhole frame and inverts, pipe inverts, control levels, bottom, site grading, and
as-built grading shall be shown. In addition to the “Record” drawings, Contractor
shall deliver to Engineer electronic AutoCAD (v. 14 or later) files of all the data
described above on a CD-ROM.

H. Deliver final project record drawing files to Engineer in an electronic AutoCAD
(v.14 or later) and three paper sets. Find project record drawing shall include
Engineer comments and shall conform to regulatory agency requirements.

Submit final documents to Engineer at least 15 days prior to claim for final
Application for Payment.

1.06  CONTRACTOR’S CLOSEOUT SUBMITTAL TO ENGINEER

A Closure of the construction contract, including final payment to the Contractor,
requires the following:

1. Contractor’s submission to the Engineer of the following:
a. Project record drawings.
b. An affidavit, in the form of the AIA G706, that wages, bills for

materials and equipment, and other indebtedness connected
with the work have been paid (Contractor’s affidavit of payment
& debt and claims);

C. A certificate in the form of AIA G715 (Accord for Certificate of
Insurance) issued by an authorized representative of the
Contractor’s insurance company certifying completed project
insurance coverage as required by the contract documents;
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0177 00-6

A statement that the Contractor knows of no reason that the
completed project insurance will not be renewable to cover the
period required by the Contract Documents;

Consent of surety, if any, to final payment, in the form of AIA G707
(Consent of Surety to Final Payment);

Other information required by the Owner establishing the
Contractor’s payment or satisfaction of obligations, such as
receipts, releases and waivers of liens, claims and security interests
arising out of the contract, all in the forms as designated by the
Owner;

Inspection reports that may not be a part of the record
documents;

All warranties and quantities;
O&M Manuals;

Training Manuals;

Final Adjustment of Accounts; and

A list of all claims against Owner that the Contractor believes is
unsettled.

Other documents required by the Owner and State guidelines and
requirements,

1.07  FINAL ADJUSTMENT OF ACCOUNT

A Submit a final statement of accounting to the Engineer.
B. Statement shall reflect all adjustments to the contract sum:
1. The original contract sum.
2. Additions and deductions resulting from:
a. Previous change orders;
b. Unit prices;
C. Penalties and bonuses;
d. Deductions for liquidated damage; and
e. Other adjustments.
3. Total contract sum, as adjusted.
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4, Previous payments.

5. Remaining sum due.

1.08  ADJUSTING

A.

Adjust operating products and equipment to ensure smooth and unhindered
operation.

1.09 OPERATION AND MAINTENANCE DATA

A.

Submit as directed in Section 01 78 23 Operating and Maintenance Information.

1.10  SPARE PARTS AND MAINTENANCE PRODUCTS

A

D.

Provide spare parts, maintenance, and extra Products in quantities specified in
individual specification sections.

Deliver to location as directed; obtain receipt prior to final payment.

Crate in containers designed for prolonged storage suitable for handling with
hoisting equipment containers.

Stencil contents on containers

1.11  WARRANTIES AND BONDS

A

B.

Provide duplicate notarized copies and a PDF of each.

Execute and assemble transferable warranty documents from Subcontractors,
suppliers, and manufacturers.

Provide Table of Contents and assemble in three D side ring binder with durable
plastic cover.

Submit prior to final Application for Payment.
For items of Work delayed beyond date of Substantial Completion, provide

updated submittal within ten days after acceptance, listing date of acceptance
as start of warranty period.

1.12  MAINTENANCE SERVICE

A

Furnish service and maintenance of components indicated in specification
sections for one year from date of Substantial Completion.

1. Manufacturer or Supplier name.

2. Unit name, specific part name.

3. Manufacturers catalogue number or other identifying information.
4. Precautionary information.
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Examine system components at a frequency consistent with reliable operation.
Clean, adjust, and lubricate as required.

Include systematic examination, adjustment, and lubrication of components.
Repair or replace parts whenever required. Use parts produced by the
manufacturer of the original component.

Maintenance service shall not be assigned or transferred to any agent or
Subcontractor without prior written consent of the Owner.

1.13  FINAL CLEANING

A

B.

Execute final cleanup prior to final project acceptance.

Remove waste and surplus materials, rubbish, and construction facilities from the
site.

Clean all exterior paved surfaces, establish vegetation or ground cover on all
disturbed areas.

Clean all sight-exposed interior and exterior surfaces and work areas.

Clean debris and sediment from all new storm pipes and structures.

Repair all cracked or damaged curbs, sidewalks and concrete areas. If the
crack is irregular or goes through the full depth of the concrete, remove the

damaged section and replace.

Removal all soil and other debris from the new storm system, curb, and paved
areas.

Comply with requirements of Section 01 77 01.

PART 2 — PRODUCTS

Not Used

PART 3 — EXECUTION

Not Used

END OF SECTION
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SECTION 01 77 01

CLEANING

PART 1 — GENERAL

1.01  RELATED SECTIONS

A

Documents affecting the work of this Section include, but are not necessarily
limited to, the General Conditions, the Supplementary Conditions, and other
Sections in Division 1 of these Specifications.

In addition to standard described in this Section, comply with requirements for
cleaning as described in pertinent other Sections of these Specifications.

1.02  DESCRIPTION OF WORK INCLUDED

A

B.

Throughout the construction period, maintain the buildings and site in a standard
of cleanliness as described in this Section.

Execute cleaning during progress of the work and at completion of the work.

1.03  QUALITY ASSURANCE

A

Conduct daily inspection, and more often if necessary, to verify that requirements
for cleanliness are being met.

In addition to the standards described in this Section, comply with pertinent
requirements of governmental agencies having jurisdiction.

Conduct cleaning and disposal operations to comply with all Federal, State, and
local codes, ordinances, regulations, and anti-pollution laws.

PART 2 — PRODUCTS

2.01  CLEANING MATERIALS AND EQUIPMENT

A

Provide required personnel, equipment, and materials needed to maintain the
specified standard of cleanliness.

Use only those cleaning materials which will not create hazards to health or
property and which will not damage surfaces.

Use only those cleaning materials and methods recommended by manufacturer
of the surface material to be cleaned.

Use cleaning materials only on surfaces recommended by cleaning material
manufacturer.
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2.02 COMPATIBILITY

A.

PART 3 — EXECUTION

017701-2

Use only the cleaning materials and equipment which are compatible with the
surface being cleaned, as recommended by the manufacturer of the material.

3.01 PROGRESS CLEANING

A

General

Retain stored items in an orderly arrangement allowing maximum access,
not impeding traffic or drainage, and providing protection of materials.

2. Do not allow accumulation of scrap, debris, waste material, and other
items not required for construction of the work.

3. At least twice each month, and more often if necessary, completely
remove all scrap, debris, and waste material from the job site.

4. Provide adequate storage for all items awaiting removal from the job site,
observing requirements for fire protection and protection of the
environment.

5. Execute periodic cleaning to keep the work, the site and adjacent
properties free from accumulation of waste materials, rubbish, and wind-
blow debiris, resulting from construction operations.

Site

1. Daily, and more often if necessary, inspect the site and pick up all scrap,
debris, and waste material. Remove such items to the place designated
for their storage.

2. Weekly, and more often it necessary, inspect all arrangements of
materials stored on the site. Restack, tidy, or otherwise service
arrangements to meet the requirements of paragraph 3.01, part A,
Section 1.

3. Maintain the site in a neat and orderly condition at all times.

4. Provide onsite containers for the collection of waste materials, debris and
rubbish. Empty as necessary to prevent overflow and nuisance odor.

Structures

1. Weekly, and more often if necessary, inspect the structures and pick up all

scrap, debris, and waste material. Remove such items to the place
designated for their storage.
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2. Weekly, and more often if necessary, sweep interior spaces clean
(“Clean”, for the purpose of this subparagraph shall be interpreted as
meaning free from dust and other material capable of being removed by
use of reasonable effort and a hand-held broom).

3. As required preparatory to installation of succeeding materials, clean the
structures of pertinent portions thereof to the degree of cleanliness
recommended by the manufacturer of the succeeding material, using
equipment and materials required to achieve the necessary cleanliness.

4, Following the installation of finish floor materials, clean the finish floor daily
(and more often if necessary) at all times while work is being performed in
the space in which materials are installed (“Clean”, for the purpose of this
paragraph, shall be interpreted as meaning free from foreign material
which, in the opinion of the Architect orEngineer, may be injurious to the
finish floor material).

3.02 DUST CONTROL

A

Clean interior spaces prior to the start of finish painting and continue cleaning on
an as-needed basis until painting is finished.

Schedule operations so that dust and other contaminants resulting from cleaning
process will not fall on wet or newly-coated surfaces.

Control dust on the site through the use of watering trucks and other accepted
means.

3.03  FINAL CLEANING

A

B.

Execute final cleanup prior to final project acceptance.

“Clean”, for the purpose of this Article, and except as may be specifically
provided otherwise, shall be interpreted as meaning the level of cleanliness
generally provided by skiled cleaners using commercial quality building
maintenance equipment and materials.

Prior to completion of the work, remove from the job site all tools, surplus
materials, equipment, scrap, debris, and waste. Conduct final progress cleaning
as described in Article 3.01.

Site

1. Clean project site, yard and grounds disturbed by construction activities.
Unless otherwise specifically directed by the Architect or Engineer, broom
clean paved areas on the site and public paved areas adjacent to the
site and rake clean other surfaces of the grounds. Remove stains, spills,
and other foreign deposits.

2. Completely remove resultant debris.
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E. Structures

Exterior

a.

Interior

a.

Glass

a.

017701-4

Visually inspect exterior surfaces and remove all traces of soil,
waste materials, smudges, and other foreign matter.

Remove all traces of splashed materials from adjacent surfaces.
If necessary to achieve a uniform degree of cleanliness, hose

down the exterior of the structure.

In the event of stubborn stains not removable with water, the
Architect or Engineer may require light sandblasting or other
cleaning at no additional cost to the Owner.

Visually inspect interior surfaces and remove all traces of soil,
waste materials, smudges and other foreign matter.

Remove all traces of splashed material from adjacent surfaces.

Remove paint droppings, spots, stains and dirt from finished
surfaces.

Clean inside and outside

Polished surfaces

a.

To surfaces requiring routine application of buffed polish, apply the
polish recommended by the manufacturer of the material being
polished.

5. Replace disposable air filters.
6. Clean ducts, blowers, coil units and HVAC.

F. Remove waste and surplus materials, rubbish, and construction facilities from the
site.

G. Clean all exterior paved surfaces, establish vegetation or ground cover on all

disturbed areas.

H. Clean all sight-exposed interior and exterior surfaces and work areas.

I Clean debris and sediment from all new storm pipes and structures.
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J. Repair all cracked or damaged curbs. If the crack is irregular or goes thru the full
depth of the curb, remove the damaged section and replace.

K. Perform final cleaning. Conduct cleaning and waste-removal operations to

comply with local laws and ordinances and Federal and local environmental and
antipollution regulations.

L. Cleaning: Employ experienced workers or professional cleaners for final cleaning.
Clean each surface or unit to condition expected in an average commercial
building cleaning and maintenance program. Comply with manufacturer’s
written instructions.

1. Complete the following cleaning operations immediately prior to
Occupancy for entire Project or for a designated portion of Project:

a.

Clean Project site, yard, and grounds, in areas disturbed by
construction activities, including landscape development areas, of
rubbish, waste material, litter, and other foreign substances.

Sweep paved areas broom clean. Remove petrochemical spills,
stains, and other foreign deposits.

Rake grounds that are neither planted nor paved smooth, even-
textured surface.

Remove tools, construction equipment, machinery, and surplus
material from Project site.

Clean exposed exterior and interior finishes to a dirt-free condition,
free of grease, dust, stains, films, fingerprints, and similar foreign
substances. Avoid disturbing natural weathering of exterior
surfaces. Restore reflective surfaces to their original condition.

Remove debris and surface dust from limited access spaces,
including roofs, plenums, shafts, trenches, equipment vaults,
manholes, attics, and similar spaces.

Sweep concrete floors broom clean in unoccupied spaces.

Vacuum carpet and similar soft surfaces, removing debris and
excess nap; clean according to manufacturer’s recommendations
if visible soil or stains remain.

Power scrub and power buff resilient flooring surfaces, tile, and
fluid-applied flooring.

Clean transparent materials, including mirrors and glass in doors
windows. Remove glazing compounds and other noticeable,
vision-obscuring materials. Polish mirrors and glass, taking care not
to scratch surfaces.

Remove labels that are not permanent.
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l. Wipe surfaces of mechanical and electrical equipment, elevator
equipment where applicable, and similar equipment. Remove
excess lubrication, paint and mortar droppings, and other foreign
substances.

m. Clean plumbing fixtures to a sanitary condition, free of stains,
including stains resulting from water exposure.

n. Replace disposable air filters and clean permanent air filters.
Clean exposed surfaces of diffusers, registers, and grills.

o. Clean ducts, blowers, and coils if units were operated without
fiters during construction or that display contamination with
particulate matter on inspection. Clean HVAC system in
compliance with NADCA Standard 1992-01. Provide written report
on completion of cleaning.

p. Clean lighting fixtures, lamps, globes, and reflectors to functions
with full efficiency.

qg. Leave Project clean and ready for occupancy.

Schedule final cleaning as approved by the Architect or Engineer to enable the
Owner to accept a completely clean work.

Prior to final completion or Owner occupancy, Contractor shall conduct an
inspection of sight-exposed interior and exterior surfaces and all work areas to
verify that the entire work is clean.

3.04 REPAIR OF THE WORK

A.

Complete repair and restoration operations before requesting inspection for
determination of Substantial Completion and final cleaning.

Repair of remove and replace defective construction. Repairing includes
replacing defective parts, refinishing damaged surfaces, touching up with
matching materials, and properly adjusting operating equipment. Where
damaged or worn items cannot be repair or restored, provide replacements.
Remove and replace operating components that cannot be repaired. Restore
damaged construction and permanent facilities used during construction to
specified condition.

1. Remove and replace chipped, scratched, and broken glass, reflective
surfaces, and other damaged transparent materials.

2. Touch up and otherwise repair and restore marred or exposed finishes and
surfaces. Replace finishes and surfaces that already show evidence of
repair or restoration.
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a. Do not paint over “UL” and other required labels and
identification, including mechanical and electrical nameplates.
Remove paint applied to required labels and identification.

3. Replace parts subject to operating conditions during construction that
may impede operation or reduce longevity.

4, Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and
defective and noisy starters in fluorescent and mercury vapor fixtures to
comply with requirements for new fixtures.

3.05 CLEANING DURING OWNER’S OCCUPANCY
A Should the Owner occupy the work or any portion thereof prior to its completion
by the Contractor and acceptance by the Owner, responsibilities for interim and

final cleaning shall be as determined by the Architect or Engineer in accordance
with the General Conditions of the Contract.

END OF SECTION
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0178 23-1
SECTION 01 78 23
OPERATING AND MAINTENANCE INFORMATION
PART 1 — GENERAL
SCOPE
A Operation and maintenance (O&M) instructions shall be provided in accordance

with this section and as required in the technical sections of this project manual.
O&M information shall be provided for each maintainable piece of equipment,
equipment assembly or subassembly, and material provided or modified under this
contract.

B. O&M instructions must be submitted and accepted before on-site training may start.

PART 2 — INFORMATION

201

SUBMISSION OF OPERATION AND MAINTENANCE DATA

Submit Operation and Maintenance (O&M) Data specifically application to this contract
and a complete and concise depiction of the provided equipment, product, or system.
Organize and present information in sufficient detail to clearly explain O&M requirements at
the system, equipment, component, and subassembly level. Include an index preceding
each submittal. Submit in accordance with this section. Provide hard and digital copies.

A Package Quality
1. Documents must be fully legible. Poor quality copies and material with hole
punches obliterating the text or drawings will not be accepted.
B. Package Content
1. Data package content shall be as shown in the paragraph titled “Schedule
of Operation and Maintenance Data Packages.” Comply with the data
package requirements specified in the individual technical sections,
including the content of the packages and addressing each product,
component, and system designated for data package submission.
C. Changes to Submittals
1. Manufacturer-originated changes or revisions to submitted data shall be

furnished by the Contractor if a component of an item is so affected
subsequent to acceptance of the O&M Data. Changes, additions, or
revisions required by the Engineer for final acceptance of submitted data,
shall be submitted by the Contractor within ten calendar days of the
notification of this change requirement.
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2.02  TYPES OF INFORMATION REQUIRED
A. GENERAL:
1. O&M information shall contain the names, addresses, and telephone

numbers of the manufacturer, the nearest representative of the
manufacturer, and the nearest supplier of the manufacturer's equipment
and parts. In addition, one or more of the following items of information shall
be provided as applicable.

B. OPERATING INSTRUCTIONS:

1. Specific instructions, procedures, and illustrations shall be provided for the
following phases of operations:

a.

SAFETY PRECAUTIONS: List personnel hazards for equipment and list
safety precautions for all operating conditions.

OPERATOR PRESTART: Provide requirements to set up and prepare
each system for use.

START-UP, SHUTDOWN, AND POST SHUTDOWN PROCEDURES: Provide
a control sequence for each of these operations.

NORMAL OPERATIONS: Provide control diagrams with data to
explain operation and control of systems and specific equipment.

EMERGENCY OPERATIONS: Provide emergency procedures for
equipment malfunctions to permit a short period of continued
operation or to shut down the equipment to prevent further
damage to systems and equipment. Include emergency shutdown
instructions for fire, explosion, spills, or other foreseeable
contingencies. Provide guidance on emergency operations of all
utility systems including valve locations and portions of systems
controlled.

OPERATOR SERVICE REQUIREMENTS: Provide instructions for services
to be performed by the operator such as lubrication, adjustments,
and inspection.

ENVIRONMENTAL CONDITIONS: Provide a list of environtmental
conditions (temperature, humidity, and other relevant data) which
are best suited for each product or piece of equipment and
describe conditions under which equipment should not be allowed
to run.

C. PREVENTIVE MAINTENANCE:

1. The following information shall be provided for preventive and scheduled
maintenance to minimize corrective maintenance and repair:
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a. LUBRICATION DATA: Provide lubrication data, other than instructions
for lubrication, in accordance with paragraph 2.0-B6.

1. A table showing recommended lubricants for specific
temperature ranges and applications;

2. Charts with a schematic diagram of the equipment showing
lubrication points, recommended types and grades of
lubricants, and capacities; and

3. A lubrication schedule showing service interval frequency.

PREVENTIVE MAINTENANCE PLAN AND SCHEDULE: Provide manufacturer's
schedule for routine preventive maintenance, inspections, tests, and
adjustments required to ensure proper and economical operation and to
minimize corrective maintenance and repair. Provide manufacturer's
projection of preventive maintenance man-hours on a daily, weekly,
monthly, and annual basis including craft requirements by type of cratft.

D. CORRECTIVE MAINTENANCE:

Manufacturer's recommendations shall be provided on procedures and instructions
for correcting problems and making repairs.

1.

TROUBLESHOOTING GUIDES AND DIAGNOSTIC TECHNIQUES: Provide step-by-
step procedures to promptly isolate the cause of typical malfunctions.
Describe clearly why the checkout is performed and what conditions are to
be sought. Identify tests or inspections and test equipment required to
determine whether parts and equipment may be reused or require
replacement.

WIRING DIAGRAMS AND CONTROL DIAGRAMS: Wiring diagrams and control
diagrams shall be point-to-point drawings of wiring and control circuits
including factory-field interfaces. Provide a complete and accurate
depiction of the actual job-specific witing and control work. On diagrams,
number electrical and electronic witing and pneumatic control tubing and
the terminals for each type identically to actual installation numbering.

MAINTENANCE AND REPAIR PROCEDURES: Provide instructions and list tools
required to restore product or equipment to proper condition or operating
standards.

REMOVAL AND REPLACEMENT INSTRUCTIONS: Provide step-by-step
procedures and list required tools and supplies for removal, replacement,
disassembly, and assembly of components, assemblies, subassembilies,
accessories, and attachments. Provide tolerances, dimensions, settings, and
adjustments required. Instructions shall include a combination of test and
illustrations.

SPARE PARTS AND SUPPLY LISTS: Provide lists of spare parts and supplies
required for maintenance and repair to ensure continued service or
operation without unreasonably delays. Special consideration is required for
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facilities at remote locations. List spare parts and supplies that have a long
lead time to obtain.

6. CORRECTIVE MAINTENANCE MANHOURS: Provide manufacturer's projection
of corrective maintenance man-hours including craft requirements by type
of craft. Corrective maintenance that requires participation of the
equipment manufacturer shall be identified and tabulated separately.

E. APPENDICES:

1. The following information shall be provided; include information not
specified in the preceding paragraphs but pertinent to the maintenance or
operation of the product or equipment.

a. PARTS IDENTIFICATION: Provide identification and coverage for all
parts of each component, assembly, subassembly, and accessory of
the end items subject to replacement. Include special hardware
requirements, such as requirement to use high-strength bolts and
nuts. Identify parts by make, model, serial number, and source of
supply to allow reordering without further identification. Provide
clear and legible illustrations, drawings, and exploded views to
enable easy identification of the items. When illustrations omit the
part numbers and description, both the illustrations and separate
listing shall show the index, reference, or key number which will cross-
reference the illustrated part to the listed part. Parts shown in the
listings shall be grouped by components, assemblies, and
subassemblies.

b. WARRANTY INFORMATION: List and explain the various warranties
and include the servicing and technical precautions prescribed by
the manufacturers or contract documents to keep warranties in
force.

C. PERSONNEL TRAINING REQUIREMENTS: Provide information available
from the manufacturers to use in training designated personnel to
operate and maintain the equipment and systems properly.

d. TESTING EQUIPMENT AND SPECIAL TOOL INFORMATION: Provide
information on test equipment required to perform specified tests
and on special tools needed for the operation, maintenance, and
repair of components.

e. CONTRACTOR INFORMATION: Provide a list that includes the name,
address, and telephone number of the General Contractor and
each Subcontractor who installed the product or equipment, or
system. For each item, also provide the name, address, and
telephone number of the manufacturer’s representative and service
organization most convenient to the project site. Provide the name,
address, and telephone number of the product, equipment, and
system manufacturers.
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PART 3 — EXECUTION

3.01 TRANSMITTAL PROCEDURE

A.

Unless otherwise specified, O&M manuals, information, and data shall be submitted
as follows:

1. Submit one draft copy of completed volumes 30 days prior to final walk
through. This copy will be reviewed and returned after final inspection,
with Engineer comments. Only complete sets of O&M instructions will be
reviewed for acceptance. Revise content of all document sets as required
prior to final submission.

2. Submit five (confirm with Owner and Engineer final number required prior
to submittal) hard copies of revised final volumes and one electronic PDF
copy within ten days of conducting the final walk through.

3. Hard copies shall be submitted in commercial quality, durable, D-ring
binders.

For ease of identification, each manufacturer's brochure and manual shall be
appropriately labeled with the equipment name and equipment number as it
appears in the project manual. The information shall be organized in the binders in
numerical order by the equipment numbers assigned in the project manual. The
binders shall be provided with a table of contents and tab sheets to permit easy
location of desired information.

If manufacturers' standard brochures and manuals are used to describe O&M
procedures, such brochures and manuals shall be modified to reflect only the
model or series of equipment used on this project. Extraneous material shall be
crossed out neatly or otherwise annotated or eliminated.

END OF SECTION
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p
PLANT TESTING, STARTUP, AND COMMISSIONING <
L
PART 1 — GENERAL m
O
1.01  DESCRIPTION ,'\,
2
A Provide planning, functional completion testing, startup and commissioning as ©
indicated and specifies. Section includes: =
S
@
1. Plant Checkout Plan. N
2. Functional Completion Testing. (4;
3. Startup. g
4. Commissioning. w
Q
5. Performance Testing. w
O
1
O
1.02  REFERENCES 8
)
A American National Standards Institute (ANSI): ":H:"
N
1. B31.1: Power Piping Code. Q
(0]
B. American Water Works Association (AWWA): '5‘
N
1. C600: Installation of Ductile-lron Water Mains and Their Appurtenances. o
1
1.03  DEFINITIONS Q-?
]
A The Plant Checkout Plan (the Plan) incorporates all aspects of functional ~
completion testing, startup, commissioning, performance testing, training, and @
L . o o
reliability tests to ensure the facility operates properly and meets deign intent and =h
performance. 8
o
B. Functional Completion Testing is testing of the equipment and unit process systems

to confirm that construction and installation has been completed in anticipation of
initial startup of the equipment and unit process systems. Functional Completion
Testing includes:

1. Physical Checkout shall be defined as the process of physically inspecting
products after they have been installed in the Work to determine if the
Products have been properly and completely installed, and are ready for
startup.

2. Functional Completion Testing shall be defined as testing that is performed
by the Contractor, with Supplier or Manufacturer assistance, on Products
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after they have been installed in the Work, and after the performance of
physical checkout, for the purpose of proving that the tested Products meet
the requirements of the pertinent technical specifications. Administrative,
test criteria, and minimum technical requirements for field testing are
specified in Paragraph 1.08 of this Section.

Startup (clean water) shall be defined as the operation of equipment or unit process
systems using clean water, air, or other fluids and gases as necessary to demonstrate
the operation of the equipment or unit process systems with other equipment that is
a part of, or a treatment process for the Facilty. Administrative and minimum
technical requirements for startup are specified in Paragraph 1.09 if this Section (24
hours minimum, generally three to four days).

Commissioning shall be defined as the operation of equipment of unit process
systems using wastewater, process liquids or process solids, plant support equipment,
and plant utilities to demonstrate equipment or unit process systems are capable of
processing water or wastewater at specified flows and conditions for a sustained
period of operation as required by this section or equipment or unit process systems
are ready to begin Performance Testing. Administrative and minimum technical
requirements for Commissioning are specified in Paragraph 1.10 of this Section
(fourteen days minimum).

Performance Testing is defined as a test to demonstrate the specified throughout of
the equipment and unit process systems while maintaining regulatory compliance
with Federal, State, and Local government regulations and minimum compliance
with the equipment or unit process systems performance requirements and
guarantees (seven days).

The Testing and Startup Coordinator shall be defined as the person provided by the
Contractor to coordinate and oversee the total spectrum of testing and inspection
activities required by the Contract Documents. The Testing and Startup Coordinator
shall have been in responsible charge of at least two similar Projects in the last four
years.

Startup coordinator shall be the primary contact to execute the Plant check out
plan.

ROLES AND RESPONSIBILITES

The Contractor shall provide all outside services, materials, labor, supplies, test
equipment and other items necessary to perform the Testing, Startup and
Commissioning specified herein. In addition, the Contractor shall arrange for and
provide the participation or assistance of survey crews, quality control technicians,
Supplier’s representative(s), and required governmental agency representatives, as
necessary.

The Contractor shall provide the services of the Supplier’s or Manufacturer’s
representative(s) as follows:

1. Assistance during installation and field testing as specified in PART 3 of the
specifications.
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2. Startup.
3. Commissioning.

The Supplier’s representative’s activities required by this Section are in addition to
the requirements for vendor training and other services specified elsewhere in the
Contract Documents. Timing for the performance of these services is to be defined
in the Contractors Plant Checkout Plan.

The Engineer will review and comment on the Contractor’s deliverables, observe
the physical activities, the shop and field testing, witness functional testing, and
maintain the permanent record of all testing results, and provide verification of
conformance to the specifications. The Engineer’s right to review work, witness tests
or monitor or assess the Work and activities does not relieve the Contractor of its
obligation to comply with the requirements of the Contract Documents nor does it
imply completion of the Work.

SUBMITTALS
Submit the following shop drawings.

1. Submit a Plant Checkout Plan for the facility, with a listing of tests, activities,
and an associated timeline.

Qualification Data:

1. Submit resumes for each team member proposed for testing, startup, and
commissioning.

a. Include a minimum of three startup and commissioning references
including: project name, project location, contact person’s name,
contact person’s telephone number, contact persons role during the
project, dates of startup, and commissioning.

QUALITY ASSURANCE

A

Preparation of the plant checkout plan, functional completion testing, and startup
and commissioning shall be performed by personnel:

1. Trained and experienced in O&M of the described equipment.

2. Familiar with the treatment or unit process.

PLANT CHECKOUT PLAN

A

The Contractor shall be responsible for preparing, coordinating, and executing the
Plan.

1. The Contractor shall use the resources of the equipment and unit process
systems suppliers in this work, particularly for specific equipment and unit
process systems.
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2. An initial draft of the Plan shall be submitted as indicated here:

a.

The initial draft of the Plant Checkout Plan shall be completed and
submitted by the Contractor to the Engineer for review. The
Engineer will require at least 15 days to review the submittal and
return with any comments.

b. The Contractor shall incorporate the Engineer’s comments into the
revised Plan within 15 days of the receiving comments, and reissue
the Plan to the Engineer and Owner.

C. The Contractor shall regularly schedule meetings with the Engineer
and Owner to review and coordinate activities required by the Plan.

B. The Contractor shall provide a dedicated field staff to support the Plan activities. A

Startup Coordinator shall be responsible for day to day activities and shall be the
primary contact with the Engineer regarding Plan activities. Support staff shall
include but not limited to designated mechanical, electrical and instrumentation
and control engineers and technicians, and operating staff.

1. The Contractor may require assistance from the Owner’s operating and
maintenance staff in commissioning and performance testing activities
specified herein.

a. The Contractor may require use of Owner’s operating maintenance
staff in performance testing activities, at the convenience of the
Owner.
b. These activities shall be incorporated in the Plan in defining
responsibilities of the Plan participants.
C. The Plant Checkout Plan shall define:
1. The logical and systematic performance of physical inspections, field and

functional test, startup, commissioning, and performance testing including:

a.

b.

A chronological schedule of all testing and inspection activities.

A checklist of all inspection and testing activities broken down by
location, discipline, system, and device or item.

All blank forms proposed by the Contractor for verification or
recording of the functional completion testing, startup,
commissioning and performance testing.

An index which cross references the forms to their intended
application(s).

A list of all suppliers’ certifications, including those required by the
applicable technical specifications. Provisions shall also be included
for retesting, in the event it is required.
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2. A list of participants in functional completion testing, startup, commissioning,
and subsequent performance testing.

3. A list of special test equipment required for functional testing, startup,
commissioning, and performance testing.

4, Sources of the test media (wastewater, water, power, air, etc.) for functional
completion testing.

5. The proposed method of delivery of the media to the equipment to be

tested during functional completion testing, startup, commissioning, and
performance testing.

6. Temporary or interim connections for the sequencing of multiple units during
functional completion testing, startup, commissioning, and performance
testing.

7. Ultimate disposal of the test media after functional completion testing,

startup, commissioning, and performance testing.

The Plant checkout plan shall be reviewed by the Engineer and Owner, modified or
revised as necessary by the Contractor, then re-reviewed by the Engineer. The
Contractor shall continue to update the Plan, working in conjunction with the
Engineer and Owner, prior to the start of the scheduled equipment checkout. Each
specific element of the plan must receive review or comment by the Owner, two
weeks prior to the actual commencement of testing as defined herein.

The Contactor shall designate, in the Plan, a Startup Coordinator, to coordinate and
manage the activities defined in the Plan.

1.08 FUNCTIONAL COMPLETION TESTING

A

Functional Completion Testing shall be completed as construction and installation of
equipment is completed to demonstrate that the equipment is ready for equipment
and unit process systems startup.

1. Functional Completion Testing shall be done in coordinated manner based
on the Plant Checkout Plan prepared by the Contractor.

a. The Owner’s operating and maintenance staff shall be allowed to
observe for the purposes of familiarization and training.

b. Additional witnesses, such as the Engineer, may be present to
represent the Owner.

2. Functional Completion Testing procedures and documentation forms shall
be developed by the Contractor. The procedures shall include a listing of
items inspected for Functional Completion Testing.

3. In any equipment or unit process systems do not meet Functional
Completion Testing requirements, it shall be the responsibility of the
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Contractor and equipment suppliers to make the necessary corrections or
replacements and repeat the test.

4, The equipment and unit process systems shall not be started up or put into
service until the Functional Completion Testing is completed as evidenced
by a completed Functional Completion Testing certificate for the equipment
or subsystem.

5. Modifications to the equipment and unit process systems required to
Functional Completion Testing requirements shall be provided, and all
retesting shall be performed at no additional cost to Owner.

6. A Functional Completion Testing Certificate or recording form shall be
prepared by the Contractor for each piece of equipment or unit process
and submitted to the Engineer and Owner for review.

STARTUP

A

Startup activities for the Facility shall not be initiated until the Functional Completion
Testing are satisfactorily completed for the equipment or unit process systems.

The requirements of this section shall be satisfactorily completed prior to beginning
Commissioning for the equipment and unit process systems.

The Contractor shall be responsible for startup.

1. The Owner’s operating and maintenance staff shall be allowed to observe
for the purposes of familiarization and training.

2. Additional witnesses, such as the Engineer, may be present to represent the
Owner.

For equipment or unit process systems that do not meet the specified Startup
requirements, it shall be the responsibility of the Contractor and equipment or unit
process systems suppliers to make the necessary corrections or replacements and
repeat Startup at no additional cost to the Owner.

Startup Reports for each piece of equipment or unit process shall be completed
and submitted by the Contractor to the Engineer and Owner.

The Contractor shall not begin Commissioning until Startup certificate is completed
and is submitted.

COMMISSIONING

A

Commissioning activities for the Facility shall not be initiated until the requirements of
Startup are completed for the equipment or unit process systems.

The requirements of this section shall be satisfactorily completed prior to beginning
Performance Testing for equipment and unit process systems.
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Commissioning shall be used by the Contractor and equipment or unit process
suppliers to adjust, fine tune, modify, and prepare the equipment or system for
continuous operation and Performance Testing.

1. Equipment shall not be operated without the guidance of qualified
personnel having the knowledge and experience necessary to conduct
proper operation thereof and obtain valid results.

2. All required adjustments, test, operation checks, and Startup and
Commissioning activities shall be provided by qualified personnel.

3. Contractor shall be responsible for planning, supervising, and executing the
Startup and Commissioning of the equipment and unit process systems with
the assistance of equipment or unit process systems suppliers in accordance
with the Plan.

The Contractor shall be responsible for Commissioning under the direction of its
Startup Coordinator.

1. The Owner’s operating and maintenance staff shall be allowed to observe
for the purposes of familiarization and training.

2. Additional witnesses, such as the Engineer, may be present to represent the
Owner.

For equipment or unit process systems that do not meet Commissioning
requirements, it shall be the responsibility of the Contractor and equipment or unit
process systems suppliers to make the necessary corrections or replacements and
repeat Commissioning at no additional cost to the Owner.

The equipment or unit process systems shall not be Performance Tested or otherwise
placed into service until Commissioning is completed as evidenced by a completed
Commissioning certificate for the equipment or unit process systems.

Commissioning Certificates for each piece of equipment or unit process shall be
completed and submitted by the Contractor to the Engineer and Owner.

PERFORMANCE TESTING

A

Performance Testing is defined as a test to demonstrate the specified throughout of
the equipment and unit process systems while maintaining regulatory compliance
with Federal, State, and Local government regulations and minimum complicate
with the equipment or unit process systems performance requirements and
guarantees (Seven days).

During the performance testing, daily equal volume composite samples from the
influent and effluent shall be obtained by the Contractor (or Owner if contractor
makes prior arrangements for the owner to assist).

These samples will be for the measurement of the following parameters by the
contractor:
1. BOD.
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2. TSS.
3. TKN.
4, NH3.
5. TP.
6. TN.
7. Flow.
D. The treated effluent shall meet these parameters:
Parameter Effluent Limits
BOD <5 mg/L
TSS <5 mg/L
TKN <13 mg/L
NH3 <2 mg/L
P <9mg/L
TN <20 mg/L
112  OPERATING PERIOD
A Operating period is defined as a 30 day period that the Owner operates the plant

while the contractor provides personnel which are available to answer questions,
address operational issues and equipment malfunctions and adjustments, and
similar items during the initial operating period.

PART 2 — PRODUCTS

Not used

PART 3 — FDA EXECUTION

3.01  PLANT CHECKOUT PLAN

A The Plan shall include the following items as a minimum:

1.

Cover Sheet with Plant identification, title, date, and other information as
needed to properly identify the specific information for the Facility.

Status and revisions sheet with appropriate dates and signatures spaces to
document the development and status of the document.
Table of Contents including Appendix.

Equipment and systems descriptions with anticipated break down for
individual startup activities. This section shall define the individual
“packages” for startup activities for the equipment or unit process systems.

Schedule of events and other activities covered by the Plan.

a. The schedule shall define dates for completing activities for
equipment and unit process systems.
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b. The schedule shall be the Contactor’s best estimate of time
sequence at the time of issuance.
c. The Contractor shall submit schedule updates to the Plan as
necessary and at least monthly.
d. The schedule shall follow the required sequencing as specified
herein.
6. Sign-off sheets consisting of certification forms or completion reports required

by the specifications shall be included in the Plan. Standard forms shall be
developed by the Contractor for this purpose.

7. Reports, test results and other supporting data shall be collected by the
Contractor for documentation of the specific details leading to the
certification or completion.

B. Following shall be the sequence for completing functional completion testing,
startup, commissioning, and performance testing activities required by the Plan.

1. Bongo Influent Screen.
2. MBR Process.
3. Odor Control Unit.
4. Chlorine Contact/Disinfector.
5. Sludge Dewatering.
6. Standby generator.
7. Effluent Pump Station and LAS System.
C. Any variation in the startup sequence deemed necessary by the Contractor shall be

reviewed by the Engineer prior to changing the sequence.

3.02  FUNCTIONAL COMPLETION TESTING

0GZ 40 |8 8bed - S-201-8102 # 194000 - 9SdOS - Wd S¥:Z Lz dunr 6L0Z - A311d ATIVOINOYLO3 T3

A Provide 15 working days written notice to the Engineer for each Functional
Completion Test so that the Engineer my witness the functional completion tests.
The Engineer may witness the performance of any or all Functional Completion
Testing, at their option.

B. Testing shall be conducted in accordance with the accepted Plan using applicable
standard techniques reviewed by the Engineer and Owner.

1. Local and remote instrumentation may be used to record test data where it

is determined the devices have been calibrated and sufficient to obtain
necessary data.
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The Contractor shall develop standard data sheets to document Functional
Completion Testing requirements have been met for all equipment and unit process
systems included in the Plan.

1. As equipment testing is completed the appropriate data sheet shall be
completed and signed by the responsible party and submitted to the
Engineer for review and acceptance.

2. Data values shall be stated in the engineering units noted in the equipment
specifications.

A detailed Functional Completion Test plan shall be prepared and submitted to the
Engineer for review and comment as noted paragraph 1.08 above.

1. The plan shall be prepared by the Contractor in conjunction with the
equipment or subsystem supplier and shall become a part of the overall
Plan.

In the event no reference to procedures is made, or no procedures for startup and
commissioning are contained in a technical specification for the following test
parameters, the following shall be the checkout requirements. Should there
requirements conflict with the Supplier’s recommendations or in any way be less
stringent that the Supplier’s requirements, they shall be superseded by the Supplier’s
requirements for checkout testing.

1. Measurement of wearing ring clearances for all pumps requiring assembly,
so equipped:

a. Take two readings taken opposed to each other by 90 degrees.
b. All measured clearances shall be within Supplier’s specifications for

new installation. Replace and recheck rings found to be out of
round or out of specified tolerance.

2. Measure of Impeller Bore for all pumps requiring assembly:
a. Take two readings opposed to each other by 90 degrees.
b. All measured clearances shall be within Supplier’s specifications for

new installation. Replace and recheck impellers found to be out of
round or out of specified tolerance.

3. Measurement of shaft runout for all rotating equipment requiring assembly:
a. Remove bearings from the shaft. Support shaft on pedestal rollers or
in a lathe.
b. Check each shoulder on the shaft.
C. Take two readings for each shoulder, opposed to each other by 90
degrees.
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All measured clearances shall be within Supplier’s specifications for
new installations. Replace and recheck shafts found to be out of
round or out of specified tolerance.

Vibration Measurements:

a.

Provide vibrational signature testing and documentation for each
piece of direct drive or close coupled rotating equipment with a
motor HP of 100 or above and a rated operating speed in excess of
1999 RPM.

Unless specified otherwise, the current edition of the Hydraulic
Institute Standard, “Acceptable Field Vibration Limits” shall be the
standard for vibrational testing.

Take all specified vibrational readings in three directions:  vertical,
horizontal, and axial.

Provide vibrational measurements in the following engineering units:

1. Displacement in thousandths of an inch (mils), peak to peak.
2. Velocity in inches per second (ips), peak to peak.
3. Acceleration in feet per second per second (Ig=32.3 ft. /sec.

/sec.) zero to peak.

4, Spike energy in g-SE.

5. The vibrational readings shall be less than the device rotating
frequency, and within the operating band specified by the
Supplier.

6. Amplitude Allowable Maximums:

RPM Amplitude inches peak to peak:
3,000 and above 0.001
1,500 — 2,999 0.002
1,000 - 1,499 0.0025
999 and below 0.003
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5. Belt Drivers:
a. All belts shall ride within the sheave and not slip to the groove(s).
b. Belt tension shall be in accordance with Supplier’s
recommendations.
c. Pulley alignment shall be within Supplier’s recommendations.
6. Gear Drives and Reducers:
a. Check gears for lash at no less than three points around the gear.
b. Rotate gears a full 360 degrees while checking alignment.
7. Coupling/Shaft Alignment:
a. Perform all final alignments and checks with a dial indicator or a

laser device. Feeler gauges and straight edges are not acceptable.
b. Eliminate soft foot conditions prior to aligning.

C. When checking for final soft foot, any displacement in excess of
0.002” must be corrected.

d. When checking for pipe strain, any displacement in excess of 0.002
inches requires piping realignment.

e. Alignments will not be regarded as final until the grout is set and all
piping has been attached. Demonstrate that alignment is not
changes by attachment of piping.

f. Shim the driving element, never the driven element.

g. Take bracket sag connections into account when using a dial
indicator. Bracket sag shall be determined on a rigid pipe.

h. Mount a dial indicator to the driven element so that it can be
rotated. Rotate both elements while aligning.

i When aligning three coupled elements, align gear reduction
elements with the driven element first, then align the driver to the
gear reduction element.

j- Check all four alignments, i.e., angular alignment in the vertical and
horizontal planes and parallel alignment in the vertical and
horizontal planes.

k. The acceptable alignment accuracy for flexible couplings is +0.005
inches, or the Supplier’s specifications, whichever is more stringent.

The dial indicators must be perpendicular to the alignment surface.
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m. Number hold down nuts prior to tightening. Loosen in reverse order.
Tighten in ascending order.

n. Use only clean, deburred shims. Clean the machine base and feet
from rust or burrs prior to alignment.

8. Measure of Noise (dBA):

a. Eliminating noise sources generated by adjacent construction
activity prior to testing.

b. Establish a background noise level prior to testing.

(o} Perform noise level testing on each installed device as required by
the technical specifications.

d. The maximum noise level exposure is 65 dBA over eight hours

continuous for office, shop, and other areas where the Owner’s
personnel will be performing their duties.

e. The maximum noise level at five feet from the generator shall be 65
dBA.
9. Hydrostatic Testing:
a. AWWA C600 standards latest edition are the standards for all
hydrostatic testing.
b. Visually inspect all welds prior to testing, for cracks, undercut on

surface greater than 1/32-inches deep, lack of fusion on surface,
reinforcement greater than Table 127.4.2 located in ANSI B31.1
Power Piping, and incomplete penetration (when accessible).
Repair or rework as directed by the Engineer.

C. At no time during hydrostatic testing shall any part of the piping
system be subjected to a stress greater than 90 percent of its yield
strength at test temperature.

d. After ten minutes of full hydrostatic test pressures, make an
examination for leakage of all joints, connections, and all regions of
high stress, such as around openings and thickness transition sections.

e. Unless otherwise specified, the minimum required hydrostatic test
pressure shall be one and a half times the design pressure as
specified or 150 psi minimum or as indicated.

F. Where required by the equipment specifications, the Contractor shall furnish an

authorized, competent representative of the equipment or unit process supplier to
supervise and coordinate the Functional Completion Testing program.
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1. Instrument readings and other test data shall be tabulated by the
Contractor.
G. Document Requirements:
1. Certificates are required for all Functional Completion Testing for equipment

and unit process systems. Four copies of the completed certificates shall be
supplied for review by the Engineer. Contents of the certificated shall be
supplied for review by the Engineer. Contents of the certificate shall be at a
minimum:

a. Contractor Review Comments, and Approval Page. This page shall
include Certification by the preparer that he or she is the person
responsible for the test data and the data is authentic and
accurate. This page shall include a listing and signature of all
witnesses to the test.

b. Equipment Suppliers Review Comments, and Approval Page. This
page shall include Certification by the equipment or unit process
systems suppliers that the equipment or unit process systems are
properly installed and suitable for startup.

C. Process, Equipment, and P&ID’s involved in this Functional
Completion Test.

d. Schedule.
e. Test Descriptions/Procedures.
1. Equipment or unit process systems tested.
2. Test dates.
3. Electrical Inspection and Tests.
4. Test results.
5. Any repairs or corrections required to obtain acceptable test
results.
6. Calibration sheet for instrumentation or devices used for

testing but not part of plant installation.

7. Copies of calibration records for plant installed
instrumentation.
f. Certify Mechanic and Installation. Inspection and certification to be

conducted by equipment representative. Inspect and certify that
each piece of equipment meets the following requirements:

1. Not damaged in transportation or installation.
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2. Properly installed with no undue force imposed from piping
or supports.

3. Is properly lubricated.

4, Motor rotation is correct.

5. Free of overheating.

6. Free of vibration.

7. Free of noise.

8. Functions without overloading.

9. Piping and other connections are completed.

10. No leaks at equipment connections (static pressure testing).
g. Certify Electric Calve Mechanics and Installation.
h. Inspect and certify that each valve meets the following

requirements:

1.

2.

9.

10.

Not damaged in transportation or installation.

Properly installed with no undue force imposed from piping
or supports.

Is properly lubricated.

Motor rotation is correct.

Free of overheating.

Free of vibration.

Free of noise.

Functions without overloading.

Piping and other connections are completed.

No leaks at equipment connections (static pressure testing).

i. Instrumentation and Control Inspection and Test.

2. Tests certificates shall be submitted no later than 30 calendar days, after
testing ends. The Engineer and Owner shall have no more than 30 calendar
days to complete a review and return with exceptions noted.
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3.03  STARTUP

A

Provide 15 days written notice to the Engineer for each startup procedure so that
the Engineer may witness the each startup procedure. The Engineer may witness
the performance of any or all each startup procedure, at their option.

Startup shall begin at the conclusion of Functional Completion Testing, when the
equipment or unit process systems are subject to full operation using a process flow
substitute.

1. Startup activities shall be carried out to show the equipment and unit
process systems are functional.

2. The various vendors, equipment suppliers and manufacturers shall provide
on-site supervision and assistance for Startup services for the new facility.

The Contractor shall coordinate all startup activities for equipment and unit process
systems in accordance with the accepted Plan. The Contractor shall develop a
detailed Startup plan as part of that Plan that includes the following as a minimum:

1. Description of the overall, general startup process.

2. List of equipment and unit process systems included for Startup activities.
3. Detailed startup sequence of activities.

4, Equipment and system boundaries as shown using marked-up P&IDs.

5. Listing of staff and responsibilities for activities.

Startup Requirements: The following are minimum requirements for completion of
Startup activities:

1. Startup shall show that the equipment or unit process systems are suitable for
continuous operation.

a. Startup shall also demonstrate that local and remote instrumentation
and controls are functioning properly and communicating with
each other properly.

b. Equipment or unit processes shall be operated for a minimum of 24
hours without interruptions in service.

C. If the startup fails, the contractor will be responsible for redoing the
startup testing at no additional costs to the Owner.

Document Requirements
1. A Startup certificate shall be prepared and submitted to the Engineer for

review and returned with any exceptions noted. The reports shall include,
but not be limited to, the following:
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a. Contractor Review Comments and Approval Page. This page shall
include Certification by the preparer that he/she is the person
responsible for the test data and the data is authentic and
accurate. This page shall include a listing and signature of all
witness’s to the test. Certification by the Contractor that the
equipment or the unit process systems were operated continuously
for the specified period and that the equipment or unit process
systems operated in compliance with the specified operating
conditions, parameters and performance; and that the equipment
or unit process systems are suitable for Commissioning.

b. Equipment Suppliers Review Comments and Approval Page. This
page shall include Certification by the equipment or unit process
systems suppliers that the equipment or unit proves systems have
been started up properly and operated within the design
parameters. Certification by the equipment or unit process systems
supplier that the equipment or the unit process systems were
operated continuously for the specified period and that the
equipment or unit process systems operated in compliance with the
specified operating conditions, parameters and performance; and
that the equipment or unit process systems are suitable for
Commissioning.
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C. Engineer Review Comments, and Approval Page.
d. Process, Equipment, and P&IDs Involved in this startup test.
e. Startup Schedule.
f. Test Description and Procedures.
1. Equipment or unit process systems tested.
2. Test dates.
3. Electrical Inspection and Tests.
4. Test results.
5. Any repairs or corrections required to obtain acceptable test
results.
6. Calibration sheet for instrumentation or devices used for

testing but not part of plant installation.
0. Appendix:

1. A summary of all data used in the calculations, including
source, and formulas with all terms defined.

2. Calculations for all data submitted, fully defined.
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3. Copies of all raw field data sheets, including those indicating
sampling point locations, and notes.
4, Production and operational data.
5. Calibration procedures and work sheets for sampling
equipment.
6. Copies of calibration records for instrumentation.

COMMISSIONING

A

Provide 15 working days written notice to the Engineer for each commissioning
procedure so that the Engineer may witness the each commissioning procedure.
The Engineer may witness the performance of any or all each commissioning
procedure, at their option.

Commissioning shall begin at the conclusion of Startup Testing, wherein the
equipment or unit process systems are subjected to full operation using the process
flows.

1. On successful completion of Startup, process flows and solids shall be used
for commissioning the equipment and unit process systems to show the
equipment and unit process systems function properly. Commissioning shall
confirm the proper operation of the equipment and unit process systems
with process fluids and process solids, adjustments shall be made, and the
equipment or unit process systems shall be optimized and brought into
compliance with design criteria.

2. The various vendors, equipment suppliers and manufacturers shall provide
on-site supervision and assistance for Commissioning services for the new
facility.

The Contractor shall coordinate all Commissioning activities for equipment and unit
process systems in accordance with the accepted Plan. The Contractor shall
develop a detailled Commissioning plan as part of that Plan that includes the
following as a minimum:

1. Description of the overall, general Commissioning process.

2. List of equipment and unit process systems included for Commissioning
activities.

3. Detailed Commissioning sequence of activities.

4, Equipment and system boundaries as shown using marked-up P&IDs.

5. Listing of staff and responsibilities for activities.

Commissioning Requirements: The following are minimum requirements for
completion of Commissioning activities:
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Commissioning shall show that the equipment and unit process systems are
capable of continuous operation using process liquids and solids, chemicals,
and utilities; and that the flows, wastewater, operating parameters, and
performance requirements have been demonstrated for a minimum of
seven days of continuous operation, or the period required in the equipment
specifications, whichever is longer.

a. Shutdowns that occur because of power outages, acts of God, or
failure of support systems not part of this contract will not be a cause
of failure of the seven days of continuous operation.

If the commissioning fails, the contractor will be responsible for redoing the
commissioning at no additional cost to the Owner.

Documentation Requirements:

1.

A Commissioning report shall be prepared and submitted to the Engineer for
review and retuned with any exceptions noted. The reports shall include,
but not be limited to, the following:

a. Contractor Review Comments and Approval Page. This page shall
include Certification by the preparer that he or she is the person
responsible for the test data and the data is authentic and
accurate. This page shall include a listing and signature of all
witness’s to the test. Certification by the Contractor that the
equipment or the unit process systems were operated continuously
for the specified period and that the equipment or unit process
systems operated in compliance with the specified operating
conditions, parameters and performance; and that the equipment
or unit process systems are suitable for Performance Testing.

b. Equipment Suppliers Review Comments and Approval Page. This
page shall include Certification by the equipment or unit process
systems suppliers that the equipment or unit proves systems have
been started up properly and operated within the design
parameters. Certification by the equipment or unit process systems
supplier that the equipment or the unit process systems were
operated continuously for the specified period and that the
equipment or unit process systems operated in compliance with the
specified operating conditions, parameters and performance; and
that the equipment or unit process systems are suitable for
Performance Testing.

C. Engineer Review Comments, and Approval Page.

d. Process, Equipment, and P&IDs Involved in this startup commissioning
test.

e. Commissioning Schedule.

f. Test Description and Procedures.
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1. Equipment or unit process systems tested.

2. Test dates.

3. Electrical Inspection and Tests.

4, Test results.

5. Any repairs or corrections required to obtain acceptable test
results.

6. Calibration sheet for instrumentation or devices used for
testing but not part of plant installation.

g. Appendix:

1. A summary of all data used in the calculations, including
source, formulas with all terms defined.

2. Calculations for all data submitted, fully defined.

3. Copies of all raw field data sheets, including those indicating
sampling point locations, and notes.

4. Production and/or operational data.

5. Calibration procedures and work sheets for sampling
equipment.

6. Copies of calibration records for instrumentation.

F. Commissioning Documentation and Reports

3.05 PERFORMANCE TESTING

A Begin a seven day Performance Test after successful commissioning and approval
by regulatory agencies including, but not limited to SCDHEC.

END OF SECTION
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SECTION 01 78 33

BONDS

PART 1 — GENERAL

1.01  SECTION INCLUDES

A

B.

Preparation and submittal of bonds.

Time and schedule of submittals.

1.02  RELATED SECTIONS

A.

B.

D.

E.

Document 00 11 16 - Invitation to Bid: 00 21 13 - Instruction to Bidders.

Document General Conditions — EJCDC: Performance bond and labor and
material payment bonds.

Section 01 77 00 —Closeout Procedures: Contract closeout procedures.
Section 01 78 23 — Operation and Maintenance Data.

Individual Specifications Sections: Bonds required for specific Products or Work.

1.03 FORM OF SUBMITTALS

A

E.

Bind in commercial quality 8-1/2 x 11 appropriately sized, D-ring binders with
durable covers.

Cover: Identify each binder with typed or printed title BONDS with title of Project;
name, address, and telephone number of Contractor and equipment supplier;
and name of responsible company principal.

Table of Contents: Neatly typed, in the sequence of the Table of Contents of the
Project Manual, with each item identified with the number and title of the
specification section in which specified, and the name of Product or work item.

Separate each bond with index tab sheets keyed to the Table of Contents listing.
Provide full information, using separate typed sheets as necessary. List
Subcontractor, supplier, and manufacturer, with name, address, and telephone
number of responsible principal.

Provide a summery sheet of all bonds.

1.04 PREPARATION OF SUBMITTALS

A

Obtain bonds executed by responsible Subcontractors, suppliers, and
manufacturers, in accordance with timeframes listed herein.

Verify documents are in proper form, contain full information, and are notarized.

Z:\25328\25328.0002\Documents\Specifications\01 78 33 - Bonds.doc

0GZ 40 ¥6 8bed - S-201-8102 # 194000 - 0SdOS - Wd S¥:Z Lz dunr 6L0Z - A31Id ATIVOINOYLO3 T3



017833-2

C. Co-execute submittals when required.
D. Retain bonds until time specified for submittal.
1.05 TIME OF SUBMITTALS

A. For equipment or components of equipment put into service during construction
with Owner's permission, submit documents within ten days of Owner’s acceptance.

B. Make other submittals within ten days of date of final acceptance of the item or
Work, prior to final Application for Payment.

C. Foritems or Work for which acceptance is delayed beyond date of final completion,
submit within ten days of acceptance, listing the date of acceptance as the
beginning of the bond period.

END OF SECTION
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SECTION 01 78 36

WARRANTIES

PART 1 — GENERAL

1.01  SECTION INCLUDES

A

B.

Preparation and submittal of warranties.

Time and schedule of submittals.

1.02  RELATED SECTIONS

A

General Conditions - EJCDC: Warranties and correction of work.
Section 01 77 00 — Closeout Procedures: Contract closeout procedures.
Section 01 78 23 — Operation and Maintenance Data.

Individual Specifications Sections: Warranties required for specific Products or
Work.

1.03 FORM OF SUBMITTALS

A

E.

Bind in commercial quality 8-1/2 x 11, appropriately sized, D- ring binders with
durable covers.

Cover: Identify each binder with typed or printed title WARRANTIES with title of
Project; name, address, and telephone number of Contractor and equipment
supplier; and name of responsible company principal.

Table of Contents: Neatly typed, in the sequence of the Table of Contents of the
Project Manual. Identify each item with the name of Product or work item and
the number and title of the specification section in which it is specified.

Separate each warranty with index tab sheets keyed to the Table of Contents
listing. Provide full information, using separate typed sheets as necessary. List
Subcontractor, supplier, and manufacturer, with name, address, and telephone
number of responsible principal.

Provide a summery sheet of all warranties.

1.04  PREPARATION OF SUBMITTALS

A

Obtain bonds executed by responsible Subcontractors, suppliers, and
manufacturers, in accordance with timeframes listed herein.

Verify documents are in proper form, contain full information, and are notarized.

Co-execute submittals when required.
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D. Retain warranties until time specified for submittal.
1.05 TIME OF SUBMITTALS

A For equipment or components of equipment put into service during construction
with Owner's permission, submit documents within ten days of Owner’s
acceptance.

B. Make other submittals within ten days of date of final acceptance of the item or
Work, prior to final Application for Payment.

C. For items or Work for which acceptance is delayed beyond date of final

completion, submit within ten days of acceptance, listing the date of
acceptance as the beginning of the warranty period.

END OF SECTION
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017900-1
SECTION 01 79 00
DEMONSTRATION AND TRAINING
PART 1 — GENERAL

RELATED DOCUMENTS

A Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specifications, apply to this
Section.

SUMMARY

A Section includes administrative and procedural requirements for instructing
utilities personnel, including the following:
1. Demonstration of operation of systems, subsystems, and equipment.
2. Training in operation and maintenance of systems, subsystems, and

equipment.
INFORMATION SUBMITTALS
A Instruction Program: Submit outline of instructional program for demonstration

1.04

and training, including a list of training modules and a schedule of proposed
dates, times, length of instruction time, and instructors’ name for each training
module. Include outline for each training module.

B. Quallification Data: For instructor, demonstrating qualifications and ability to
instruct on maintenance and care of system, equipment, and products.

C. Schedule of Demonstration and Training: Prepare a schedule in tabular form of
all demonstration and training required in individual Specification Sections
including:

1. Specification Section number and title.

2. Description of required demonstration and training.

D. Attendance Record: For each training module, submit list of participants and
length of instruction time.

QUALITY ASSURANCE
A Instructor  Qualifications: A factory-authorized service representative,
experienced in operation and maintenance procedures and training.

Manufacturer’s sales staff is not acceptable.

B. Pre-instruction Conference: Conduct conference at Project site to review
methods and procedures related to demonstration and training.
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PART 2 — PRODUCTS
2.01  INSTRUCTION PROGRAM
A Program Structure: Develop an instruction program that includes individual

training modules for each system and for equipment not part of a system, as
required by individual Specification Sections.

B. Provide trainee manuals.

C. Training Modules: For each module, include instruction for the following as
applicable to the system, equipment, or component:

1. Basis of System Design, Operational Requirements, and Criteria: Including
the following:

a. System, subsystem, and equipment descriptions.
b. Operating standards.
C. Regulatory requirements.
d. Equipment function.
e. Operating characteristics.
f. Limiting conditions.
g. Performance curves.
2. Documentation: Review the following items in detail:
a. Emergency manuals.
b. Operations manuals.
C. Maintenance manuals.
d. Project record documents.
e. Identification systems.
f. Warranties and bonds.
g. Maintenance service agreement and similar continuing

commitments.

3. Emergencies: Include the following, as applicable:
a. Instructions on meaning of warnings, trouble indications, and error
messages.
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b. Instructions on stopping.
c. Shutdown instructions for each type of emergency.
d. Operating instructions for conditions outside of normal operating
limits.
e. Sequences for electric or electronic systems.
f. Special operating instructions and procedures.
g. A tour of the installation identifying the location of all system
components.
4, Operations: Include the following, as applicable:
a. Startup procedures.
b. Equipment or system break-in procedures.
C. Routine and normal operating instructions.
d. Regulation and control procedures.
e. Control sequences.
f. Safety procedures.
g. Instructions on stopping.
h. Normal shutdown instructions.

i. Operating procedures for emergencies.
- Operating procedures for system, subsystem, or equipment failure.
K. Seasonal and weekend operating instructions.

l. Required sequences for electric or electronic systems.

m. Special operating instructions and procedures.
n. Sequence of operation.
5. Adjustments: Include the following:
a. Alignments.
b. Checking adjustments.
C. Noise and vibration adjustments.
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d. Economy and efficiency adjustments.
Troubleshooting: Include the following:
a. Diagnostic instructions.
b. Testing and inspection procedures.
Maintenance: Include the following:
a. Inspection of procedures.
b. Types of cleaning agents to be used and methods of cleaning.
c. List of cleaning agents and methods of cleaning detrimental to
product.
d. Procedures for routine cleaning.
e. Procedures for preventative maintenance.
f. Procedures for routine maintenance.
g. Instruction on use of special tools.
Repairs: Include the following:
a. Diagnosis instructions.
b. Repair instructions.
c. Disassembly; component removal, repair, and replacement; and
reassembly instructions.
d. Instructions for identifying parts and components.
e. Review of spare parts needed for operation and maintenance.
f. Product support/service model.
g. Purchasing of replacement parts.

Instruction specific to Instrumentation and Controls, Electrical, Lighting
Controls, or any other new technology that is integrated with another
system: Include the following:

a. Overview and theory.
b. Wiring diagrams, including the one line diagram.
C. Graphics packages and touch screens for the system.
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d. Alarms and diagnostics.
e. Reporting functions dynamically and historically.
f. Remote access to the system.
g. Database back-up and maintenance.
h. Replacement and re-programming of replacement parts.
i. Programming.
J- Help files and other troubleshooting documentation.
D. Operation and Maintenance Manuals: Provide appropriate Operation and

Maintenance manuals in each training session so that the detail drawings and
maintenance activates are outlined and discussed for each application.

PART 3 - EXECUTION

3.01 PREPARATION

A Assemble educational materials necessary for instruction, including
documentation and training module.

B. Set up instructional equipment at instruction location.
3.02  INSTRUCTION

A Engage qualified instructors to instruct personnel to adjust, operate, and maintain
systems, subsystems, and equipment not part of a system.

B. Scheduling: Provide instruction at mutually agreed on times. For equipment that
requires seasonal operation, provide similar instruction at start of each season.

1. Coordinate schedule for all training with Engineer and provide the
following:

a. Minimum three weeks notification.
b. Training matrix in calendar format.
C. Training outline for each session.

2. Do not schedule until equipment has been started up, commissioned, and
is currently operating in its normal condition.

3. Do not schedule overlapping training sessions.
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4, Schedule training sessions for a maximum of four hours per day; afternoons
preferred.
5. Provide separate training session on each system for
operational/maintenance groups and user groups.
6. Training sessions will be cancelled and rescheduled unless the following
documentation is received:
a. Instruction qualifications.
b. Evidence that equipment has been started up, commissioned,
and is currently operating in its normal condition.
c. Operation and Maintenance manuals.
C. Cleanup: Collect used and leftover educational materials and remove from

Project site. Remove instructional equipment. Restore systems and equipment to
condition existing before initial training use.

END OF SECTION
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SECTION 01 79 01

EQUIPMENT AND SYSTEM
PERFORMANCE AND OPERATIONAL TESTING

PART 1 - GENERAL

1.01 DESCRIPTION

A.

This section contains requirements for the Contractor's performance in
documenting testing work required under this contract. In addition, this
section contains requirements the for the Contractor's performance during
installed performance testng of all mechanical, electrical,
instrumentation, and HVAC equipment and systems, including structures
for watertight construction, provided under this. This section supplements
but does not supersede specific testing requirements found elsewhere in
this project manual.

After equipment has been shown thru functional completion testing to be
ready for equipment and process start up, the following outline applies for
the MBR process.

1. Startup (clean water testing) is defined as the operation of
equipment or unit process systems using clean water, air, or other
fluids and gases as necessary to demonstrate the operation of the
equipment or unit process systems with other equipment that is a
part of or a treatment process for the Facility. (24 hours min.
generally 3-4 days)

2. Commiissioning is defined as the operation of equipment of unit
process systems using wastewater, process liquids or process solids,
plant support equipment, and plant utiites to demonstrate
equipment or unit process systems are capable of processing
water or wastewater at specified flows and conditions for a
sustained period of operation as required by this section or
equipment or unit process systems are ready to begin
Performance Testing. (14 days min.)

3. Performance Testing is defined as a test to demonstrate the
specified throughout of the equipment and unit process systems
while maintaining regulatory compliance with Federal, State, and
Local government regulations and minimum compliance with the
equipment or unit process systems performance requirements and
guarantees. (7 days)

4, During the performance testing, daily equal volume composite
samples from the influent and effluent shall be obtained by the
Contractor (or Owner if contractor makes prior arrangements for
the owner to assist).
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5. These samples will be for the measurement of the following

parameters by the contractor:

a. BOD

b. TSS

C. TKN

d. NH3

e. TP

f. TN

g. Flow
6. The treated effluent shall meet these parameters:

a.

b. Parameter Effluent Limits

C. BOD <5mg/L

d. TSS <5 mg/L

e. TKN <13 mg/L

f. NH3  <2mg/L

g. P <9 mg/L

h. ™™ <20 mg/L
7. Operating period: is defined as a 30 day period that the Owner

operates the plant while the contractor provides personnel which
are available to answer questions, address operational issues
and/or equipment malfunctions/adjustments and similar items
during the initial operating period.

C. Performance Testing shall be completed for items of equipment and unit
process systems to confirm that the equipment or unit process systems
meet the Guaranteed Performance Criteria and the equipment and unit
process systems performance criteria specified for the equipment or unit
process. Performance Testing shall include testing requires by regulatory
agencies or environmental regulations. Performance Testing shall be
performed to demonstrate the specified throughput of the equipment
and unit process systems while maintaining regulatory compliance with
Federal, State, and Local government regulations and minimum
compliance with the equipment or unit process systems performance
requirements and guarantees.

D. The information collected shall be used as a basis for determining
acceptability of the equipment or unit process systems to meet
performance requirements.

0GZ 40 801 8bed - S-201-8102 # 194000 - 0SdOS - Wd S¥:Z Lz @unr 6L0Z - A311d ATIVOINOYLO3 T3

E. If any of the equipment or unit process systems fail to meet the specified
requirements and guarantees, it shall be the responsibility of the
Contractor and equipment suppliers to make the necessary corrections or
replacements and repeat the test. This procedure shall be followed until
all equipment meets the guaranteed performance requirements and has
been accepted by the Engineer.

F. All modifications required to meet performance criteria, and all retesting
shall be performed at no additional cost to the Owner. This includes
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payment of all engineering fees and expenses associated with the
Owner’s Consultant’s observation of the retest.

G. Corrective work resulting from failed performance shall be immediately
scheduled and work shall commence within one week unless there is
supportable proof that this is impossible. In that case, the Contractor shall
request in writihg an extension of time indicating the exact time the
corrective work will begin.

H. In the event that the equipment of unit process systems do not meet
pass/fail criteria of the Performance Guarantees within the extension
period stipulated in the Contract, the Engineer shall determine
acceptance per the provisions included in the Contract.

1.02  QUALITY ASSURANCE
A CONTRACTOR'S QUALITY ASSURANCE MANAGER:

1. The Contractor shall appoint an operations engineer or equally
qualified operations specialist as Quality Assurance Manager to
manage, coordinate, and supervise the Contractors quality
assurance program. The Quality Assurance Manager shall have at
least five years of total experience, or experience on at least five
separate projects, in managing the startup commissioning of
mechanical, electrical, instrumentation, HVAC, process, piping
systems, and MBR systems. The quality assurance program shall

include:

a. A testing plan setting forth the sequence in which all testing
work required under this project manual wil be
implemented.

b. A documentation program to record the results of all

equipment and system tests.

C. An installed performance testing program for all piping,
mechanical, electrical, instrumentation, and HVAC
equipment and systems installed under this contract.

d. A calibration program for all instruments, meters, monitors,
gages, and thermometers installed under this contract.

e. A calibration program for all instruments, gages, meters,
and thermometers used for determining the performance
of equipment and systems installed under this contract.

f. A testing schedule conforming to the requirements
specified in paragraph 01 79 01-2.02 C.

1. For the purposes of this section, a system shall

include all items of equipment, devices and
appurtenances connected in such a fashion as
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their operation or function complements, protects
or controls the operation or function of the others.
The Quality Assurance Manager shall coordinate
the activities of all subcontractors and suppliers to
implement the requirements of this section.

B. CALIBRATION:

1. All test equipment (gages, meters, thermometers, analysis
instruments, and other equipment) used for calibrating or verifying
the performance of equipment installed under this contract shall
be calibrated to within plus or minus two percent of actual value
at full scale. Test equipment employed for individual test runs shall
be selected so that expected values as indicated by the detailed
performance specifications will fall between 60 and 85 percent of
full scale. Pressure gages shall be calibrated in accordance with
ANSI/ASME  B40.1. Thermometers shall be calibrated in
accordance with ASTM E77 and shall be furnished with a certified
calibration curve.

2. Liquid flow meters, including all open channel flow meters and all
meters installed in pipelines with diameters greater than two inches
shall be calibrated in situ using either the total count or dye dilution
methods. Gas flow meters installed in piping systems with
diameters greater than six inches shall be calibrated in situ using
the pitot tube velocity averaging method. Flow meter calibration
work shall be performed by individuals skilled in the techniques to
be employed. Calibration tests for flow metering systems shall be
performed over a range of not less than ten percent to at least 75
percent of system full scale. At least five confirmed valid data
points shall be obtained within this range. Confirmed data points
shall be validated by not less than three test runs with results which
agree within plus or minus two percent.

C. REFERENCES:

1. This section contains references to the following documents. They
are a part of this section as specified and modified. Where a
referenced document contains references to other standards,
those documents are included as references under this section as
if referenced directly. In the event of conflict between the
requirements of this section and those of the listed documents, the
requirements of this section shall prevail.

2. Unless otherwise specified, references to documents shall mean
the documents in effect at the time of Advertisement for Bids or
Invitation to Bid (or on the effective date of the Agreement if
there were no Bids). If referenced documents have been
discontinued by the issuing organization, references to those
documents shall mean the replacement documents issued or
otherwise identified by that organization or, if there are no
replacement documents, the last version of the document
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before it was discontinued. Where document dates are given in
the following listing, references to those documents shall mean
the specific document version associated with that date,
regardless of whether the document has been superseded by a
version with a later date, discontinued or replaced.

Reference

Title

ANSI/ASME B40.1

ASTM E77

ASHRAE 41.8

Dye Dilution

Method

Gauges Pressure Indicating Dial Type—Elastic
Element

Method for Verification and Calibration of Liquid-in-
Glass Thermometers

Standard Methods of Measurement of Flow of Gas

Calibration | Flow Measurements in Sanitary Sewers By Dye

Dilution, Turner Designs Mountain View, California,

Flow Measurement in Sewer Lines by the Dye Dilution
Method, Journal of the Water Pollution Control
Federation, Vol. 55, Number 5, May, 1983, pg. 531

Flow Measurement in Open Channels and Closed
Conduits, Vol 1, U.S. Department of Commerce,
National Bureau of Standards, pg. 361

Techniques of Water-Resources Investigations of the
United States Geological Survey, Chapter 16,
Measurement of Discharge Using Tracers

1.03  SUBMITTALS

A.

Submittal shall consist of the following:

1.

A complete description of the Contractor's plan for documenting
the results from the test program in conformance with the
requirements of paragraph 01 79 01-2.02 A, including:

a. Proposed plan for documenting the calibration of all test
instruments.
b. Proposed plan for calibration of all instrument systems,

including flow meters and all temperature, pressure,
weight, and analysis systems.

C. Sample forms for documenting the results of field pressure
and performance tests.

The credentials and certification of the testing laboratory proposed
by the Contractor for calibration of all test equipment.

Preoperational check-out procedures, reviewed and approved by
the respective equipment manufacturers.
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Detailed testing plans, setting forth step-by-step descriptions of the
procedures proposed by the Contractor for the systematic testing
of all equipment and systems installed under this contract.

A schedule and subsequent updates, presenting the Contractor's
plan for testing the equipment and systems installed under this
contract.

A schedule establishing the expected time period (calendar
dates) when the Contractor plans to commence operational
testing of the completed systems, along with a description of the
temporary systems and installations planned to allow operational
testing to take place.

A summary of the Quality Assurance Manager's qualifications,
showing conformance to paragraph 01 79 01-1.02 A requirements.

The Contractor shall prepare test plans and documentation plans as
specified in the following paragraphs. The Engineer will not witness any
test work for the purpose of acceptance until all test documentation and
calibration plans and the specified system or equipment test plans have
been submitted and accepted.

2.02 DOCUMENTATION

A.

DOCUMENTATION PLANS:

The Contractor shall develop a records keeping system to
document compliance with the requirements of this Section.
Calibration documentation shall include identification (by make,
manufacturer, model, and serial humber) of all test equipment,
date of original calibration, subsequent calibrations, calibration
method, and test laboratory.

Equipment and system documentation shall include date of test,
equipment number or system name, nature of test, test objectives,
test results, test instruments employed for the test, and signature
spaces for the Engineer's witness and the Contractor's quality
assurance manager. A separate file shall be established for each
system and item of equipment. These files shall include the
following information as a minimum:

a. Metallurgical tests
b. Factory performance tests
C. Accelerometer recordings made during shipment
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d. Field calibration tests?
e. Field pressure tests!
f. Field performance tests!
g. Field operational tests?
3. Section 01 99 90 contains samples showing the format and level of

detail required for the documentation forms. The Contractor is
advised that these are samples only and are not specific to this
project nor to any item of equipment or system to be installed
under this contract. The Contractor shall develop test
documentation forms specific to each item of equipment and
system installed under this contract. Acceptable documentation
forms for all systems and items of equipment shall be produced for
review by the Engineer as a condition precedent to the
Contractor's receipt of progress payments in excess of 50 percent
of the contract amount. Once the Engineer has reviewed and
taken no exception to the forms proposed by the Contractor, the
Contractor shall produce sufficient forms, at his expense, to
provide documentation of all testing work to be conducted as a
part of this contract.

B. TEST PLANS:

1. The Contractor shall develop test plans detailing the coordinated,
sequential testing of each item of equipment and system installed
under this contract. Each test plan shall be specific to the item of
equipment or system to be tested. Test plans shall identify by
specific equipment or tag number. Each device or control station
to be manipulated or observed during the test procedure, and the
specific results to be observed or obtained. Test plans shall also be
specific as to support systems required to complete the test work,
temporary systems required during the test work, subcontractors'
and manufacturers' representatives to be present and expected
test duration. As a minimum, the test plans shall include the
following features:

a. Step-by-step proving procedure for all control and
electrical circuits by imposing low voltage currents and
using appropriate indicators to affirm that the circuit is
properly identified and connected to the proper device.

b. Calibration of all analysis instruments and control sensors.

C. Performance testing of each individual item of
mechanical, electrical, and instrumentation equipment.
Performance tests shall be selected to duplicate the
operating conditions described in the project manual.

1Each of these tests is required even though not specifically noted in detailed specification section.
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d. System tests designed to duplicate, as closely as possible,
operating conditions described in the project manual.

2. Test plans shall contain a complete description of the procedures
to be employed to achieve the desired test environment.

3. As a condition precedent to receiving progress payments in excess
of 75 percent of the contract amount, or in any event, progress
payments due to the Contractor eight weeks in advance of the
date the Contractor wishes to begin any testing work (whichever
occurs earliest in the project schedule), the Contractor shall have
submitted all test plans required for the systematic field
performance and operational tests for all equipment and systems
installed under this contract. The Contractor shall reproduce the
plans in sufficient number for the Contractor's purposes and an
additional ten copies for delivery to the Engineer. No test work
shall begin until the Contractor has delivered the specified number
of final test plans to the Engineer.

C. TESTING SCHEDULE:

1. The Contractor shall produce a testing schedule setting forth the
sequence contemplated for performing the test work. The
schedule shall be in bar chart form, plotted against calendar time,
shall detail the equipment and systems to be tested, and shall be
coordinated with the Contractor's construction schedule. The
schedule shall show the contemplated start date, duration of the
test and completion of each test. The test schedule shall be
submitted no later than four weeks in advance of the date testing
is to begin. The Engineer will not witness any testing work for the
purpose of acceptance until the Contractor has submitted a
schedule to which the Engineer takes no exception. The test
schedule shall be updated weekly, showing actual dates of test
work, indicating systems and equipment testing completed
satisfactorily and meeting the requirements of this project manual.

a. The cost for the labor to conduct the testing shall be
included in the lump sum cost of the project. The cost of
test media, chemicals, electric power, and natural gas will
be included in the lump sum cost of the project. The cost
of test media, chemicals, electric power, and natural gas
for any retesting will be accomplished at no additional cost
to the Owner.

b. The tests shall be conducted in accordance with
applicable industry standard techniques.

1. Local and remote on-site instrumentation
equipment may be used to record test data where
it is determined to be sufficiently accurate to obtain
the necessary data for the performance
evaluation.
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2. Where special analysis and emissions testing are
required, or other resources are needed for testing,
the Contractor shall be responsible for providing
them.

3. Where local instrumentation is available, manual
logging of the data shall be done in conjunction
with the instrumentation readings to verify remote
instrumentation readings.

4. Any necessary adjustment to test results shall be
made by use of standard formulas and
relationships.

2. All data values shall be reported both as “measured” and
corrected as required by the performance or regulations. Data
values shall be stated in the engineering units noted for
guaranteed performance or regulatory compliance.

3. Performance Testing shall be witnessed by the Engineer and
Owner.

PART 3 - EXECUTION

3.01 GENERAL

A.

The Contractor's quality control manager shall organize teams made up of
qualified representatives of equipment suppliers, subcontractors, the
Contractor's independent testing laboratory, and others, as appropriate,
to efficiently and expeditiously calibrate and test the equipment and
systems installed and constructed under this contract. The objective of the
testing program shall be to demonstrate, to the Engineer's complete
satisfaction, that the structures, systems, and equipment constructed and
installed under this contract meet all performance requirements and the
facility is ready for the commissioning process to commence. In addition,
the testing program shall produce baseline operating conditions for the
Owner to use in a preventive maintenance program.

3.02  CALIBRATION OF FIXED INSTRUMENTS

A

Calibration of analysis instruments, sensors, gages, and meters installed
under this contract shall proceed on a system-by-system basis. No
equipment or system performance acceptance tests shall be performed
until instruments, gages, and meters to be installed in that particular system
have been calibrated and the calibration work has been witnessed by the
Engineer.

All analysis instruments, sensors, gages, and meters used for performance
testing shall be subject to recalibration to confirm accuracy after
completion, but prior to acceptance of each performance test. All
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analysis instruments, sensors, gages, and meters installed under this
contract shall be subject to recalibration as a condition precedent to
commissioning.

3.03  START UP TESTS

A. GENERAL:
1. Tests shall consist of the following:

a. Pressure and leakage tests.

b. Electrical testing as specified in the applicable section.

C. Wiring and piping, individual component, loop, loop
commissioning, and tuning testing as described in the
applicable section.

d. Preoperational checkout for all mechanical and HVAC
equipment. Preoperational check-out procedures shall be
reviewed and approved by the respective equipment
manufacturers.

e. Initial operation tests of all mechanical, electrical, HVAC,
and instrumentation equipment and systems to demon-
strate compliance with the performance requirements of
this project manual.

2. In general, tests for any individual system shall be performed in the

order listed above. The order may be altered only on the specific
written authorization of the Engineer after receipt of a written
request, complete with justification of the need for the change in

sequence.
B. PRESSURE AND LEAKAGE TESTS:
1. Pressure and leakage tests (including air tests for gravity lines) shall

be conducted in accordance with applicable portions of these.
All acceptance tests shall be witnessed by the Engineer. Evidence
of successful completion of the pressure and leakage tests shall be
the Engineers signature on the test forms prepared by the

Contractor.
C. FUNCTIONAL CHECKOUT:
1. Prior to energization (in the case of electrical systems and

equipment), all circuits shall be rung out and tested for continuity
and shielding in accordance with the procedures required in
elsewhere.

D. COMPONENT CALIBRATION AND LOOP TESTING:
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1. Prior to energization (in the case of instrumentation system and
equipment), all loops and associated instruments shall be
calibrated and tested in accordance with the procedures
required in elsewhere.

E. ELECTRICAL RESISTANCE:
1. Electrical resistance testing.
F. PREOPERATIONAL TESTS:
1. Preoperational tests shall include the following:
a. Alignment of equipment using reverse dial indicator
method.
b. Preoperation lubrication.
C. Tests per the manufacturers' recommendations for prestart

preparation and preoperational check-out procedures.
G. FUNCTIONAL TESTS:

1. GENERAL: Once all affected equipment has been subjected to
the required preoperational check-out procedures and the
Engineer has withessed and has not found deficiencies in that
portion of the work, individual items of equipment and systems
may be started and operated under simulated operating
conditions to determine as nearly as possible whether the
equipment and systems meet the requirements of these
specifications. If available, plant effluent may be employed for
the testing of all liquid systems except gaseous, oil, or chemical
systems. If not available, potable water shall be employed as the
test medium. Test media for these systems shall either be the
intended fluid or a compatible substitute. The equipment shall be
operated a sufficient period of time to determine machine
operating characteristics, including noise, temperatures and
vibration; to observe performance characteristics; and to permit
initial adjustment of operating controls. When testing requires the
availability of auxiliary systems such as looped piping, electrical
power, compressed air, control air, or instrumentation which have
not yet been placed in service, the Contractor shall provide
acceptable substitute sources, capable of meeting the
requirements of the machine, device, or system at no additional
cost to the Owner. Disposal methods for test media shall be
subject to review by the Engineer. During the functional test
period, the Contractor shall obtain baseline operating data on all
equipment with motors greater than 1 horsepower to include
amperage, bearing temperatures, and vibration. The baseline
data shall be collected for the Owner to enter in a preventive
maintenance system.
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Test results shall be within the tolerances set forth in the detailed
specification sections of this project manual. If no tolerances have
been specified, test results shall conform to tolerances established
by recognized industry practice. Where, in the case of an
otherwise satisfactory functional test, any doubt, dispute, or
difference should arise between the Engineer and the Contractor
regarding the test results or the methods or equipment used in the
performance of such test, then the Engineer may order the test to
be repeated. If the repeat test, using such modified methods or
equipment as the Engineer may require, confirms the previous test,
then all costs in connection with the repeat test will be paid by the
Owner. Otherwise, the costs shall be borne by the Contractor.
Where the results of any functional test fail to comply with the
contract requirements for such test, then such repeat tests as may
be necessary to achieve the contract requirements shall be made
by the Contractor at his expense.

The Contractor shall provide, at no expense to the Owner, all
power, fuel, compressed air supplies, water, and chemicals, all
labor, temporary piping, heating, ventilating, and air conditioning
for any areas where permanent facilities are not complete and
operable at the time of functional tests, and all other items and
work required to complete the functional tests. Temporary facilities
shall be maintained until permanent systems are in service.

2. RETESTING: If under test, any portion of the work should fail to fulfill
the contract requirements and is adjusted, altered, renewed, or
replaced, tests on that portion when so adjusted, altered,
removed, or replaced, together with all other portions of the work
as are affected thereby, shall, unless otherwise directed by the
Engineer, be repeated within reasonable time and in accordance
with the specified conditions. The Contractor shall pay to the
Owner all reasonable expenses incurred by the Owner, including
the costs of the Engineer, as a result of repeating such tests.

3. POSTTEST INSPECTION: Once functional testing has been
completed, all machines shall be rechecked for proper alignment
and realigned, as required. Al equipment shall be checked for
loose connections, unusual movement, or other indications of
improper operating characteristics. Any deficiencies shall be
corrected to the satisfaction of the Engineer. All machines or
devices which exhibit unusual or unacceptable operating
characteristics shall be disassembled and inspected. Any defects
found during the course of the inspection shall be repaired or the
specific part or entire equipment item shall be replaced to the
complete satisfaction of the Engineer at no cost to the Owner.

3.04 COMMISSIONING
A The Contractor shall provide system operation testing. After completion of

all start up testing, the Contractor shall fill all process units and process
systems, except those employing domestic water, oil, air, or chemicals,
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with plant effluent water. Al domestic water, oil, air, and chemical
systems shall be filled with the specified fluid.

Upon completion of the filing operations, the Contractor shall circulate
water through the completed facility for a period of not less than 48 hours,
during which all parts of the system shall be operated as a complete
facility at various loading conditions, as directed by the Engineer. The
testing period shall commence after this initial period of variable
operation. This testing period shall be 14 days. Should the testing period
be halted for any reason related to the facilities constructed or the
equipment furnished under this contract, or the Contractor's temporary
testing systems, the testing program shall be repeated until the specified
continuous period has been accomplished without interruption. All
process units shall be brought to full operating conditions, including
temperature, pressure, and flow.

As-built documents of facilities involved shall be accepted and ready for
turnover to the Owner at the time of the testing.

PERFORANCE TESTING

Performance Testing is defined as a test to demonstrate the specified throughout
of the equipment and unit process systems while maintaining regulatory
compliance with Federal, State, and Local government regulations and minimum
compliance with the equipment or unit process systems performance
requirements and guarantees. (7 days).

INDEPENDENT TESTING ORGANIZATION

A

The Contractor shall be responsible for the contracting of an Independent
Testing Organization and shall be responsible for payment of their services.

The testing organization will be under the direct supervision of the
Contractor, with input from the equipment and unit process systems
suppliers, and the Engineer.

1. All instructions, and any other type contact or correspondence
shall be through the Contractor.

2. The Contractor shall submit qualifications for the Independent
Testing Organization to the Engineer for review.

TEST COORDINATION

A

Where required, the Contractor shall furnish an authorized competent
representative of the equipment or unit process systems suppliers to attend
and coordinate the test program.
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1. Test coordinator scope of services shall include preliminary
instructions and orientation of Contactor’s personnel prior to the
actual test, instructions throughout the test period, recommended
variations, if required, to assure validity of the test, and posttest
instructions for system shutdown or continued operation as
required by the Engineer.

2. Instrument readings and other test data shall be tabulated by the
Contractor.
3. Data sheet copies shall be submitted to the Engineer for review

and analysis at the end of each testing day.

The Contractor will work closely with the equipment or unit process systems
supplier to aid in coordination of required plant functions involving systems
not furnished by the suppliers of the equipment or unit process systems
being tested. This shall include but is not limited to support equipment,
utilities, and support processes.

3.08  TEST METHODS

A

Methods of data collections and analysis used for Performance Testing to
show compliance shall be as required by regulatory agencies, industry
standards and as specified with the equipment or unit process systems.

3.09  RESPONSIBILITIES

A

Responsibility for performance testing shall be with the Contractor. These
assignments shall be detailed and assigned as part of the detailed test
plan.

Manual logging of operations parameters shall be the responsibility of the
Contractor, equipment, or unit process systems supplier.

Collections of samples shall be the responsibility of the Independent
Testing Organization and may be performed by the Independent Testing
Organization.

The Independent Testing Organization shall be responsible for tagging all
samples, and for the orderly transfer to the Independent Testing
Organization.

1. Both the Contractor and the testing organization shall be
responsible for completing a Chain-of-Custody log of all samples.

All laboratory testing of samples shall be the responsibility of the
Independent Testing Organization and shall be performed at the testing
organization’s laboratory. The Contractor shall be responsible for operating
the equipment or unit process systems.
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A Reports are required for all tests specified in the individual specifications for
equipment and unit process. Four copies of preliminary test reports shall
be supplied to the Engineer for review and returned with any applicable

notes.

B. Tests reports shall be submitted no later than ten calendar days after
testing ends. The Contractor shall assist and furnish required information in
a timely manner including operating data sheets.

C. The reports shall include, but not be limited to, the following:

1.

Cover. Including name and location of the plant, the equipment
or unit process systems tested, name and address of the testing
organization, and dates of the test.

Certification. A page including a certification by the report
preparer that he or she is the person responsible for the test data,
and one by the Contractor or equipment or unit process systems
certifying authenticity and accuracy of the report.

Table of Contents.

Introduction. Pertinent background information shall be presented
in this Section. The information shall include, but not be limited to,
the following:

Equipment or unit process systems tested.

Test purpose.

Name and address of suppliers, and testing organization.
Test dates.

ltems of performance criteria tested.

Names of persons present for test.

Any other important background information.

@000

Summary. A comprehensive summary of the test results with
sufficient information and data necessary to evaluate the process
with respect to the applicable performance specifications. This
information shall include, but not be limited to, the following:

a. A summary of the test results.

b. Comparison of test results with required performance
criteria.

(o8 Process and operation data or parameters that can be

used to verify operation at performance criteria.

d. A description and results of any analyses of samples
collected during the test that supports the test results.
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e. Discussion of errors, both real and apparent, in the test.

6. Methods. A description of the sampling and analytical methods
used.
7. Operation. Facility Operation during Testing shall contain:

a. Presentation of the process data for the test, with
calculations where necessary to show the solids throughput
or production to demonstrate that the operating
conditions are sufficiently representative of those required
for testing. Calculations may be included in the Appendix.

b. Process and control equipment flow diagram.

8. Appendix.

a. A summary of all data used in the calculations, including
source, formulas with all terms defined.

b. Calculations for all data submitted, fully defined.

C. Copies of all raw field data sheets, including those
indicating sampling point locations, and notes.

d. Laboratory report, complete with analytical data sheets
and chain of custody list.

e. Production and/or operational data.

f. Calibration procedures and work sheets for sampling
equipment.

g. Copies of calibration records for instrumentation.

h. Pertinent correspondence concerning test.

i. Any other information necessary to assist the Owner in
making a determination of compliance with the contract
documents or to assist the Agency in making a
determination of compliance with Federal, State, and
Local regulations.

END OF SECTION
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SECTION 02 30 00

SUBSURFACE INVESTIGATION

PART 1 — GENERAL

1.01  DESCRIPTION

A.

This section includes subsurface data logs for information only.

1.02  SOIL INVESTIGATION DATA

A.

Subsurface data logs and geotechnical report are available for information only.
Actual conditions may vary. |If bidders are not satisfied with accuracy and
completeness of all available data, they are at liberty to make borings or perform
soil investigation work for their own use at its expense. If Contractor chooses to
perform his own investigation, work shall be coordinated with the Owner and
paid for by the Contractor. Any results from Contractor’s investigation shall be
shared promptly with the Owner and Engineer. Owner reserves the right to share
Contractor’s investigation data with other potential bidders if information could
affect bidding process.

The boring logs and test results are for information of the Contractor. Owner and
Engineer assume no responsibility for the information.

PART 2 — PRODUCTS

2.01 GEOTECHNICAL REPORT

A.

See attached portions of geotechnical report, completed by Terracon, and
dated February 6, 2015, project number EN145129.

PART 3 — EXECUTION

None this Section.

END OF SECTION
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1.01

1.02

1.03

024113-1
SECTION 02 41 13
SELECTIVE SITE DEMOLITION
PART 1 — GENERAL
RELATED DOCUMENTS
A Drawings and general provisions of Contract, including General and Supplementary
Conditions apply to work of this section.
DESCRIPTION OF WORK
A Extent of selective demolition work is indicated on drawings.
B. Adhere to all SCDHEC (South Carolina Department of Health and Environmental
Control) standards and requirements.
SUBMITTALS
A Schedule: Submit schedule indicating proposed methods and sequence of

1.04

1.05

operations for selective demolition work to Owner's representative for review prior to
commencement of work. Include coordination for shut-off, capping, and
continuation of utility services as required, together with details for dust and noise
control protection. Include schedule and location for return of any items identified
on plans that are to be delivered to Owner.

JOB CONDITIONS

A Condition of Structures: Owner assumes no responsibility for actual condition of items
to be demolished.

B. Partial Demolition and Removal: Items designated for removal shall be removed as
work progresses. Transport salvaged items from site as they are removed. Storage or
sale of removed items on site shall not be permitted.

C. Protections: Provide temporary barricades and other forms of protection as required
to protect Owner's personnel and general public from injury due to selective
demolition work.

D. Protect all existing structures that are designated to remain throughout demolition
operations. Remove protections at completion of work.

DAMAGES
A Promptly repair damages caused to adjacent facilities by demolition work at no cost
to Owner.
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1.06 TRAFFIC

A.

Conduct selective demolition operations and debris removal in a manner to ensure
minimum interference with roads, streets, walks, and other adjacent occupied or
used facilities.

Do not close, block or otherwise obstruct streets, walks, or other occupied or used
facilities without written permission from authorities having jurisdiction. Provide
alternate routes around closed or obstructed traffic ways.

1.07  EXPLOSIVES

A.

Use of explosives will not be permitted.

1.08  UTILITY SERVICES

A

Maintain existing utilities indicated to remain, keep in service, and protect against
damage during demolition operations.

Do not interrupt existing utilities serving occupied or used facilities, except when
authorized in writing by authorities having jurisdiction. Provide temporary services
during interruptions to existing utilities, as acceptable to governing authorities.

1.09 ENVIRONMENTAL CONTROLS

A

Use water sprinkling, temporary enclosures, and other suitable methods to limit dust
and dirt rising and scattering in air to lowest practical level. Comply with governing
regulations pertaining to environmental protection.

Do not use water when it may create hazardous or objectionable conditions such as
ice, flooding, and pollution.

1.10 MEASUREMENT AND PAYMENT

A

There will be no measurement for selective demolition. Payment will be made at
the contract lump sum price. Payment will include equipment, labor, materials,
protection, clean-up, disposal, and all work necessary to complete the selective
demolition shown on the construction drawings.

PART 2 — PRODUCTS

None in this section

PART 3 — EXECUTION

3.01 PREPARATION

A.

Prior to commencement of selective demolition work, check areas in which work will
be performed. Photograph or video existing conditions of surfaces, equipment, or
surrounding properties that could be misconstrued as damage resulting from
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3.02

3.03

3.04

02 41 13-3

selective demolition work. Review items of concern onsite with Owner. File with
Owner or Owner’s Representative prior to starting work.

Cover and protect equipment and fixtures to remain from soiling or damage when
demolition work is performed in areas from which such items have not been
removed.

DEMOLITION

A

Perform selective demolition work in a systematic manner. Use such methods as
required to complete work indicated on drawings in accordance with demolition
schedule and governing regulations.

Demolish concrete in small sections. Cut concrete at junctures with construction to
remain using power—driven masonry saw or hand tools. Do not use power-driven
impact tools.

Completely fill below-grade areas and voids resulting from demolition work. Provide
fill consisting of approved earth, gravel and sand, free of trash and debiris, stones
over two-inch diameter, roots, or other organic matter.

If unanticipated mechanical, electrical, or structural elements, which conflict with
intended function or design, are encountered, investigate and measure both nature
and extent of the conflict. Submit report to Owner in written, accurate detail.
Pending receipt of directive from Owner, rearrange selective demolition schedule as
necessary to continue overall job progress without delay.

SALVAGE MATERIALS

A

All equipment and materials desired by Owner shall be delivered to a designated
location, not further than two miles from the job site. Desired equipment may
include, but not be limited to, generator, transfer switch, pumps, motors, controls,
valves, electrical panels, and other items.

Any articles of historic significance will remain the property of the Owner. Notify
Owner immediately if such items are encountered. Stop demolition orexcavation
work and obtain acceptance regarding further historical investigation, method of
removal or salvage for Owner.

DISPOSAL OF DEMOLISHED MATERIALS

A

Remove debris, rubbish and other materials resulting from demolition operations from
site. Transport and legally dispose of materials off site.

If hazardous materials are encountered during demolition operations, comply with
applicable regulations, laws, and ordinances concerning removal, handling, and
protection against exposure or environmental pollution.

Burning of removed materials is not permitted on project site.
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3.05 CLEAN-UP AND REPAIR
A Upon completion of demolition work, remove tools, equipment and demolished
materials from site. Remove protections and leave site clean.
B. Repair demolition performed in excess of required work. Return structures and

surfaces to remain to the condition existing prior to commencement of selective
demolition work. Repair adjacent construction or surfaces soiled or damaged by
selective demolition work.

C. Fill in all voids created by selective demolition and grade site to drain. Grass all
disturbed areas for erosion control.

END OF SECTION
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SECTION 09 90 00 %
>
PAINTING AND PROTECTIVE COATINGS E
L
—
PART 1 - GENERAL 0
)
<
1.01  REFERENCES ©
[ S
5
A. The following is a list of standards which may be referenced in this section: ‘:J
1. American Water Works Association (AWWA): B
Q. C203, Coal-Tar Protective Coatings and Linings for Steel Water (4;
Pipelines—Enamel and Tape-Hot-Applied. o
b. C209, Cold-Applied Tape Coatings for the Exterior of Special .Z
Sections, Connections, and Fiftings for Steel Water Pipelines. CU))
C. C213, Fusion-Bonded Epoxy Coating for the Interior and Exterior of E/U)
Steel Water Pipelines. 0O
d. C214, Tape Coating Systems for the Exterior of Steel Water ID
Pipelines. 8
2. Environmental Protection Agency (EPA). E
3. NACE International (NACE): RP0O188, Discontinuity (Holiday) Testing of New ﬁ
Protective Coatings on Conductive Substrates. Q
4, NSF International (NSF): 61, Drinking Water System Components Health f
Effects. o
>
5. Occupational Safety and Health Act (OSHA). 2/
6. The Society for Protective Coatings (SSPC): 'IU
Q
a. P A 2, Measurement of Dry Coating Thickness with Magnetic 18
Gages. -
w
b. P A 3, Guide to Safety in Paint Applications. g
c. SP 1, Solvent Cleaning. o
o
d. SP 2, Hand Tool Cleaning. o
e. SP 3, Power Tool Cleaning.
f. SP 5, White Metal Blast Cleaning.

SP 6, Commercial Blast Cleaning.

> Q@

SP 7, Joint Surface Preparation Standard Brush—Off Blast Cleaning.
SP 10, Near-White Blast Cleaning.

i- SP 11, Power Tool Cleaning to Bare Metal.
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k. SP 12, Surface Preparation and Cleaning of Metals Water jetting
Prior to Recoating.

l. SP 13, Surface Preparation of Concrete.

m. Guide 15, Field Methods for Retrieval and Analysis of Soluble Salts
on Steel and Other Nonporous Substrates.

7. Master Painters Institute (MPI)

1.02  DEFINITIONS

A. Terms used in this section:
1. Coverage: Total minimum dry film thickness in mils or square feet per
gallon.
2. FRP: Fiberglass Reinforced Plastic.
3. HCI: Hydrochloric Acid.
4, MDFT: Minimum Dry Film Thickness, mils.
5. Mil: Thousandth of an inch.
6. PDS: Product Data Sheet.
7. PSDS: Paint System Data Sheet.
8. PVC: Polyvinyl Chloride.
9. SFPG: Square Feet per Gallon.

[ —
— O

1.03  SUBMITTALS
A. Action Submittals:
1. Data Sheets:

a.

SFPGPC: Square Feet per Gallon per Coat.

SP: Surface Preparation.

For each product, furnish a Product Data Sheet (PDS), the
manufacturer's technical data sheets, and paint colors
available (where applicable). The PDS form is appended
to the end of this section.

For each paint system, furnish a Paint System Data Sheet
(PSDS). The PSDS form is appended to the end of this
section.

Technical and performance information that demonstrates
compliance with Specification.

Furnish copies of paint system submittals to the coating
applicator.

Indiscriminate submittal of only manufacturer's literature is
not acceptable.
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f. Provide a cross-reference to paint system and locations of
application areas. Use same designations indicated on
Drawings and in schedules.

g. Printout of current "MPI Approved Products List" with the
proposed product highlighted for those products specified
in paragraph “Architectural Paint Systems and Application
Schedule” herein.

Detailed chemical and gradation analysis for each proposed abrasive
material.

Paint Color Schedule: List of paint colors selected (manufacturer, name
and number) and corresponding locations of application.

Samples:
a. Reference Panel:

1) Paint & Coatings:

(q) Unless otherwise specified, before painting work is
started, prepare samples as required in “Mockup”
herein.

(b) Furnish additional samples as required until colors,
finishes, and textures are approved.

(c) Approved samples to be the quality standard for
final finishes.

Informational Submittals:

Applicator's Qualification: List of references substantiating experience.

Coating manufacturer's Certificate of Compliance, in accordance with
Section 01 00 01, General Requirements.

Factory Applied Coatings: Manufacturer's certification stating factory
applied coating system meets or exceeds requirements specified.

Manufacturer's written verification that submitted material is suitable for
the infended use and is compatible with any other products applied to
the same surface.

Manufacturer's written instructions and special details for applying each
type of paint and coating.

1.04 QUALITY ASSURANCE

A.

Applicator Qualifications: Minimum 5 years' experience in application of specified
products.

Regulatory Requirements:

1.

Meet federal, state, and local requirements limiting the emission of volatile
organic compounds (VOC).

Perform surface preparation and painting in accordance with
recommendations of the following:

Q. Paint manufacturer's instructions.
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09 90 004
b. SSPC P A 3, Guide to Safety in Paint Applications.
C. Federal, state, and local agencies having jurisdiction.
C. MPI Standards for Architectural Paint Systems:

1. Products listed in paragraph “Architectural Paint Systems and Application
Schedule” shall comply with MPI Standards indicated and listed in current
“MPI approved Products List".

2. Preparation and workmanship of products listed in paragraph " Architectural
Paint Systems and Application Schedule” shall comply with requirements in
“MPI Architectural Painting Specification Manual”.

D. Mockup:

1. Apply benchmark samples of each paint system indicated and each
color and finish selected to verify preliminary selections made under
sample submittals and to demonstrate aesthetic effects and set quality
standards for materials and execution.

2. Unless noted otherwise, prepare minimum 8-inch by 10-inch sample with
type of paint and/or coating and application specified on similar
substrate to which paint and/or coating is to be applied.

a. Wall Surfaces: Provide samples on at least 100 sqg. ft. of wall
surface.
b. Doors: Provide full size samples for interior and exterior doors.
3. If preliminary color selections are not approved, additional benchmark

samples of additional colors selected by Architect shall be provided by
the Contractor at no added cost to Owner.

4. Final approval of color selections will be based on benchmark samples
which shall serve as the quality standard for final finishes.

1.05 DELIVERY, STORAGE, AND HANDLING

A. Delivery:

1. Deliver materials to Project site in manufacturer's original, unopened
packages and containers bearing manufacturer's name and label and the
following information:

Product name or title of material.

Product description (generic classification or binder type).
Manufacturer's stock number and date of manufacture.
Contents by volume, for pigment and vehicle constituents.
Thinning instructions.

Application instructions.

Color name and number.

@™000UTQ

B. Shipping:
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1.06

PART 2 - PRODUCTS

201

2.02

09 90 00-5

Where precoated items are to be shipped to the Site, protect coating
from damage. Batten coated items to prevent abrasion.

2. Protect shop painted surfaces during shipment and handling by suitable
provisions including padding, blocking, and use of canvas or nylon slings.

3. Contractor shall repair damages that have occurred during fransit, to the
satfisfaction of the Owner, or shall supply a replacement.

C. Storage:

1. Store products in a protected area that is heated or cooled to maintain
temperatures within the range recommended by paint manufacturer.

2. Primed surfaces shall not be exposed to weather for more than 2 months
before being top coated, or less time if recommended by coating
manufacturer.

PROJECT CONDITIONS
A. Environmental Requirements:

1.

Do not apply paint in temperatures or moisture conditions outside of
manufacturer's recommended maximum or minimum allowable.

Do not perform final abrasive blast cleaning whenever relative humidity
exceeds 85 percent, or whenever surface temperature is less than 5
degrees F above dew point of ambient air.

MANUFACTURERS

A.

Nafionally recognized manufacturers of paints and protective coatings who are
regularly engaged in the production of such materials for essentially identical
service conditions.

Minimum of 5 years' verifiable experience in manufacture of specified product.

Each of the following manufacturers is capable of supplying most of the paint
products specified in paragraph “Architectural Paint Systems and Application
Schedule” herein:

orod -

Sherwin Williames.

Tnemec.

PPG Architectural Finishes.
Benjamin Moore & Co.
Rose Talbert Paints

Acceptable manufacturers of other paints and/or coatings are as specified in
Section 3.

ABRASIVE MATERIALS
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09 90 00-6
A. Select abrasive type and size to produce surface profile that meets coating
manufacturer's recommendations for specific primer and coating system to be
applied.
2.03  PAINT MATERIALS
A. General:

1.

Manufacturer's highest quality products suitable for infended service.

2. Compatibility: Only compatible materials from a single manufacturer shall
be used in the Work. Particular aftention shall be directed to compatibility
of primers and finish coats.

3. Thinners, Cleaners, Driers, and Other Additives: As recommended by
coating manufacturer.

B. Products:
Product Definition
Acrylic Latex Single-component, finish as required.

Acrylic Latex (Flat)

Flat latex

Acrylic Sealer

Clear acrylic

Alkyd (Semigloss)

Semigloss alkyd

Alkyd Enamel

Optimum quality, gloss or semigloss finish as

required, medium long oil.

Alkyd Wood Primer

Flat alkyd

Bituminous Paint

Single-component, coal-tar pitch based.

Block Filler

Primer-sealer designed for rough masonry
surfaces, 100% acrylic emulsion.

Coal-Tar Epoxy

Amine, polyamide, or phenolic epoxy type
70% volume solids minimum, suitable for
immersion service.

DTM Acrylic Primer

Surface tolerant, direct-to-metal water borne
acrylic primer.

DTM Acrylic Finish

Surface tolerant, direct-to-metal water borne
acrylic finish coat.

Elastomeric Polyurethane

100% solids, plural component, spray applied,
high build, elastomeric polyurethane coating,
suitable for the intfended service.

Epoxy Filler/Surfacer

100% solids epoxy tfrowel grade filler and
surfacer, nonshrinking, suitable for application
tfo concrete and masonry. Approved for
potable water contact and conforming to
NSF 61, where required.

Epoxy Nonskid (Aggregated)

Polyamidoamine or amine converted epoxies
aggregated; aggregate may be packaged
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Product

Definition

separately

Epoxy Primer-Ferrous Metal

Anficorrosive, converted epoxy primer
containing rust-inhibitive pigments.

Epoxy Primer-Other

Epoxy primer, high-build, as recommended
by coating manufacturer for specific
galvanized metal, copper, or nonferrous
metal alloy to be coated.

Fusion Bonded Coating

100% solids, thermosetting, fusion bonded, dry
powder epoxy, suitable for the intended
service.

Fusion Bonded, TFE Lube or
Grease Lube

Tetrafluoroethylene, liquid coating, or open
gear grease as supplied by McMaster-Carr
Supply Corporation., Elmhurst, IL; RL 736
manufactured by Amrep, Inc., Marietta, GA.

High Build Epoxy

Polyamidoamine epoxy, minimum 69%
volume solids, capability of 4 to 8 MDFT per
coat.

High Solids Polyurethane

Two—-component, low VOC, aliphatic, acrylic
polyurethane resin coating having a minimum
of 65% volume solids; high gloss or semi gloss
finish

Inorganic Zinc Primer

Solvent or water based, having 85% metallic
zinc content in the dry film; follow
manufacturer's recommendation for top
coating.

Latex Primer Sealer

Waterborne vinyl acrylic primer/sealer for
interior gypsum board and plaster. Capable
of providing uniform seal and suitable for use
with specified finish coats.

NSF Epoxy

Polyamidoamine epoxy, approved for
potable water contact and conforming to
NSF 61

Epoxy, High Solids

Polyamidoamine epoxy, 80% volume solids,
minimum, suitable for immersion service

Polyurethane Enamel

Two-component, aliphatic or acrylic based
polyurethane; high gloss finish

Rust—Inhibitive Primer

Single-package steel primers with
anticorrosive pigment loading

Sanding Sealer

Co-polymer oil, clear, dull luster.

Silicone/Silicone Acrylic

Elevated temperature silicone or
silicone/acrylic based.

Stain, Concrete

Acrylic, water repellant, penetrating stain.
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Product Definition
Stain, Wood Satin luster, linseed ail, solid or fransparent as
required.
Varnish Non-pigmented vehicle based on a variety of

resins (alkyd, phenolic, urethane) in gloss,
semigloss, or flat finishes, as required.

Water Base Epoxy Two-component, polyamide epoxy emulsion,

finish as required.

2.04 MIXING
A. Multiple-Component Coatings:
1. Prepare using each component as packaged by paint manufacturer.
2. No partial batches will be permitted.
3. Do not use multiple-component coatings that have been mixed beyond
their pot life.
4, Furnish small quantity kits for touchup painting and for painting other small
areas.
5. Mix only components specified and furnished by paint manufacturer.
6. Do not intermix additional components for reasons of color or otherwise,
even within the same generic type of coating.
B. Colors: Formulate paints with colorants free of lead, lead compounds, or other

materials that might be affected by presence of hydrogen sulfide or other gas
likely to be present af Site.

2.05 SHOP FINISHES

A. Shop Blast Cleaning: Reference Paragraph, Shop Coating Requirements.

B. Surface Preparation: Provide Contfractor minimum 7 days' advance notice to start
of shop surface preparation work and coating application work.

C. Shop Coating Requirements:

1.

When required by equipment Specifications, such equipment shall be
primed and finish coated in shop by manufacturer and touched up in
field with identical material after installation.

Where manufacturer's standard coating is not suitable for intfended
service condition, Engineer may approve use of a fie—coat to be used
between manufacturer's standard coating and specified field finish. In
such cases, fie—coat shall be surface tolerant epoxy as recommended by
manufacturer of specified field finish coat. Coordinate details of
equipment manufacturer's standard coating with field coating
manufacturer.

2.06 ARCHITECTURAL PRODUCTS

The following is to be applied to all paint systems except where specifically noted otherwise
herein and on the Drawings.

2:\25328\25328.0000\Documents\Specifications\09 90 00 - Painting and Protective Coatings.doc

0GZ 40 /€| 8bed - S-201-8102 # 194000 - 0SdOS - Wd S¥:Z Lz @unr 6L0Z - A311d ATIVOINOYLO3 T3



@

09 90 00-9

Exterior Metal Primer: Primer, Epoxy, Anti-Corrosive, for Metal: MPI #101
Exterior Wood Primer: Primer, Alkyd for Exterior Wood: MPI #5.

Exterior Water-Based Paint: Light Industrial Coating, Exterior, Water Based, Gloss
(Gloss Level 6): MPI #164.

Exterior Latex Paint: Exterior Latex (Semigloss) MPI #11 (Gloss Level 5).
Interior Primers / Sealers: Interior Latex Primer/Sealer MPI #50.
Interior Metal Primers:
a. Quick-Drying Alkyd Metal Primer MPI #76.
b. Waterborne Galvanized-Metal Primer: MPI #134.
Interior Latex Paints:
a. Interior Latex (Eggshell) MPI #52 (Gloss Level 3).
b. Interior Latex (Semigloss): MPI #54 (Gloss Level 5).
Epoxy Coatings: Epoxy-Modified Latex, Interior, Gloss (Gloss Level 6) MPI #115.

PART 3 - EXECUTION
3.01 GENERAL

A.

C.

Provide Contractor minimum 7 days' advance notfice to start of field surface
preparatfion work and coating application work.

Perform the Work only in presence of Contractor, unless Engineer grants
prior approval to perform the Work in Confractor’s absence.

Schedule inspection of cleaned surfaces and all coats prior to succeeding coat
in advance with Contractor.

3.02 EXAMINATION

A.

Factory Finished Item:s:

1. Schedule inspection with Contractor before repairing damaged factory-
finished items delivered fo Site.

2. Repair abraded or otherwise damaged areas on factory—finished items as
recommended by coafing manufacturer. Carefully blend repaired areas
into original finish. If required to match colors, provide full finish coat in
field.

Surface Preparation Verification: Inspect and provide substrate surfaces
prepared in accordance with these Specifications and printed directions and
recommendations of paint manufacturer whose product is to be applied. The
more stringent requirements shall apply.

Maximum Moisture Content of Substrates: When measured with an electronic
moisture meter as follows:

Concrete: 12 percent
Masonry: 12 percent
Wood: 15 percent
Gypsum Board: 12 percent

AN~
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Verify suitability of substrates, including surface conditions and compatibility with
existing finishes and primers.

Begin coating application only after unsatisfactory conditions have been
corrected and surfaces are dry. Commencement of coating application
constitutes Contractor's acceptance of substrates and conditions.

PROTECTION OF ITEMS NOT TO BE PAINTED

A.

Remove, mask, or otherwise protect hardware, lighting fixtures, switch plates,
aluminum surfaces, machined surfaces, couplings, shafts, bearings, nameplates
on machinery, and other surfaces not specified elsewhere to be painted.

Provide drop cloths to prevent paint materials from falling on or marring adjacent
surfaces.

Protect working parts of mechanical and electrical equipment from damage
during surface preparation and painting process.

Mask openings in motors to prevent paint and other materials from entering.

Protect surfaces adjacent to or downwind of Work area from overspray.

SURFACE PREPARATION

A.

Comply with manufacturer's written instructions and recommendations in "MPI
Architectural Painting Specification Manual' applicable to substrates and paint
systems indicated in paragraph "Architectural Paint Systems and Application
Schedule”.

Metal Surface Preparation:

1. Where indicated, meet requirements of SSPC Specifications summarized
below:
a. SP 1, Solvent Cleaning: Removal of visible oil, grease, soil, drawing

and cutting compounds, and other soluble contaminants by
cleaning with solvent.

b. SP 2, Hand Tool Cleaning: Removal of loose rust, loose mill scale,
loose paint, and other loose defrimental foreign matter, using
nonpower hand tools.

C. SP 3, Power Tool Cleaning: Removal of loose rust, loose mill scale,
loose paint, and other loose detfrimental foreign matter, using
power—assisted hand tools.

d. SP 5, White Metal Blast Cleaning: Removal of visible oil, grease,
dust, dirt, mill scale, rust, coatings, oxides, corrosion products, and
other foreign matter by blast cleaning.

e. SP 6, Commercial Blast Cleaning: Removal of visible oil, grease,
dust, dirt, mill scale, rust, coatings, oxides, corrosion products, and
other foreign matter, except for random staining limited to no
more than 33 percent of each unit area of surface which may
consist of light shadows, slight streaks, or minor discolorations
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caused by stains of rust, stains of mill scale, or stains of previously
applied coatings.

f. SP 7., Brush-Off Blast Cleaning: Removal of visible rust, oil, grease,
soil, dust, loose mill scale, loose rust, and loose coatings. Tightly
adherent mill scale, rust, and coating may remain on surface.

g. SP 10, Near-White Blast Cleaning: Removal of visible oil, grease,
dust, dirt, mill scale, rust, coatings, oxides, corrosion products, and
other foreign matter, except for random staining limited to no
more than 5 percent of each unit area of surface which may
consist of light shadows, slight streaks, or minor discolorations
caused by stains of rust, stains of mill scale, or stains of previously
applied coatings.

h. SP 11, Power Tool Cleaning to Bare Metal: Removal of visible oil,
grease, dirt, dust, mill scale, rust, paint, oxide, corrosion products,
and ofher foreign matter using power—-assisted hand tools capable
of producing suitable surface profile. Slight residues of rust and
paint may be left in lower portion of pifs if original surface is pitted.

i. SP 12, Surface Preparation and Cleaning of Metals by Waterjetting
Prior to Recoating: Surface preparation using high-pressure and
ultrahigh—pressure water jetting to achieve specified surface
cleanliness condition. Surface cleanliness conditions are defined
in SSPC SP 12 and are designated WJ-I through WJ-4 for visual
surface preparation definitions and SC-| through SC-3 for nonvisual
surface preparation definitions.

The words "solvent cleaning," "hand tool cleaning,”" "wire brushing," and

"blast cleaning," or similar words of equal intent in these Specifications or in

paint manufacturer's specification refer to the applicable SSPC

Specification.

Where OSHA or EPA regulations preclude standard abrasive blast
cleaning, wet or vacu-blast methods may be required. Coating
manufacturers' recommendations for wet blast additives and first coat
application shall apply.

Ductile Iron Pipe Supplied with Asphaltic Varnish Finish: Remove asphaltic
varnish finish prior fo performing specified surface preparation.

Hand fool clean areas that cannot be cleaned by power tool cleaning.

Round or chamfer sharp edges and grind smooth burrs, jagged edges,
and surface defects.

Welds and Adjacent Areas:
Q. Prepare such that there is:

1) No undercutting or reverse ridges on weld bead.
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2) No weld spatter on or adjacent to weld or any area to be
painted.
3) No sharp peaks or ridges along weld bead.

b. Grind embedded pieces of electrode or wire flush with adjacent
surface of weld bead.

8. Preblast Cleaning Requirements:

a. Remove oil, grease, welding fluxes, and other surface
contaminants prior to blast cleaning.

b. Cleaning Methods: Steam, open flame, hot water, or cold water
with appropriate detergent additives followed with clean water
rinsing.

C. Clean small isolated areas as above or solvent clean with suitable
solvent and clean cloth.

9. Blast Cleaning Requirements:

a. Type of Equipment and Speed of Travel: Design to obtain specified
degree of cleanliness. Minimum surface preparation is as
specified herein and takes precedence over coating
manufacturer's recommendations.

b. Select type and size of abrasive to produce surface profile that
meets coating manufacturer's recommendations for particular
primer to be used.

C. Use only dry blast cleaning methods.

d. Do not reuse abrasive, except for designed recyclable systems.

e. Meet applicable federal, state, and local air pollution and
environmental confrol regulations for blast cleaning, confined
space entry (if required), and disposition of spent aggregate and
debris.

10. Post-Blast Cleaning and Other Cleaning Requirements:

a. Clean surfaces of dust and residual particles from cleaning
operations by dry (no oil or water vapor) air blast cleaning or other
method prior to painting. Vacuum clean enclosed areas and
other areas where dust settling is a problem and wipe with a tack
cloth.

b. Paint surfaces the same day they are blasted. Reblast surfaces

that have started to rust before they are painted.
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C. Galvanized Metal Surface Preparation:

1. Prepare in accordance with ASTM D 6386 and recommended procedures
from the American Galvanizers Association (AGA).

2. Notify galvanizer that steel will be painted.
3. Newly Galvanized Metal (48 hours or less since galvanizing):
a. Grinding: removed excess zinc, remove dross particles, bumps,

runs and drips by hand grinder. If process removes too much zinc,
surface must be repaired in accordance with ASTM A780.

b. Ensure surface is free of oil, grease, dirt and other organic
materials. If it is not, see Partially Weathered for cleaning
procedure.

C. Rinse thoroughly and dry.

d. Profile by sweep blasting at a maximum pressure of 40 psi, wash

primer or acrylic pre-freatment. Take care not fo damage the
galvanized coating.

4. Partially Weathered Metal (2 days — 12 months from galvanizing):

a. Grinding as previously defined for Newly Galvanized Metal.

b. Clean surface of organic compounds and wet storage stain using
alkaline solution or solvent cleaning.

C. Rinse thoroughly and dry.

d. Profile as previously defined for Newly Galvanized Metal.

5. The pressure of cleaning or rinsing performed must not exceed 1450 psi.
6. Apply paint or coating within 12 hours of drying.
D. Nonferrous Metal Alloy Surface Preparation:

1. Remove soil, cement spafter, and other surface dirt with appropriate
hand or power tools.

2. Remove oil and grease by wiping or scrubbing surface with suitable
solvent, rag, and brush. Use clean solvent and clean rag for final wiping
to avoid contaminating surface.

3. Obtain and follow coating manufacturer's recommendations for
additional preparation that may be required.

E. Concrete Surface Preparation:

1. Do not begin until a minimum of 30 days after concrete has been placed,
and longer if directed by product manufacturer.

2. Meet requirements of SSPC SP 13.
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3. Adhere to manufacturer's recommendations for preparation of the
concrete surface. Ensure surface is free from grease, oil, dirt, salts or other
chemicals, loose materials, or other foreign matter.

4, Secure coatfing manufacturer's recommendations for addifional
preparafion, if required, for excessive bug holes exposed after
preparation.

5. Unless otherwise required for proper adhesion, ensure surfaces are dry
prior to painting.

F. Plastic Surface Preparation:

1. Hand sand plastic surfaces to be coated with medium grit sandpaper to
provide tooth for coating system.

2. Large areas may be power sanded or brush-off blasted, provided
sufficient controls are employed so surface is roughened without
removing excess material.

G. Masonry Surface Preparation:

1. Complete and cure masonry construction for 14 days or more before
starting surface preparation work.

2. Remove oil, grease, dirt, salts or other chemicals, loose materials, or other
foreign matter by solvent, detergent washing, or other suitable cleaning
methods.

3. Clean masonry surfaces of mortar and grout spillage and other surface
deposits using one of the following:

a. Nonmetallic fiber brushes and commercial muriatic acid followed
by rinsing with clean water.

b. Brush—off blasting.

C. Water blasting.

4, Do not damage masonry mortar joints or adjacent surfaces.

5. Leave surfaces clean and, unless otherwise required for proper adhesion,
dry prior to painting.

6. Masonry Surfaces to be Painted: Uniform texture and free of surface
imperfections that would impair infended finished appearance.

7. Masonry Surfaces to be Clear Coated: Free of discolorations and uniform
in fexture after cleaning.

H. Wood Surface Preparation:
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Replace damaged wood surfaces or repair in a manner acceptable to
Contractor prior to start of surface preparation.

Solvent clean (mineral spirits) knots and other resinous areas and coat with
shellac or other knot sealer, prior fo painting. Remove pitch by scraping
and wipe clean with mineral spirits or turpentine prior fo applying knot
sealer.

Round sharp edges by light sanding prior to priming.

Filler:

a. Synthetic-based wood putty approved by paint manufacturer for
paint system.

b. For natural finishes, color of wood putty shall match color of
finished wood.

C. Fill holes, cracks, and other surface irregularities flush with
surrounding surface and sand smooth.

d. Apply putty before or after prime coaf, depending on
compatibility and putty manufacturer's recommendations.

e. Use cellulose type putty for stained wood surfaces.

f. Ensure surfaces are clean and dry prior to painting.

Gypsum Board Surface Preparation: Typically, new gypsum board surfaces need
no special preparation before painting.

1.

Surface Finish: Dry, free of dust, dirt, powdery residue, grease, oil, or any
other contaminants.

3.05 SURFACE CLEANING

A. Brush—off Blast Cleaning:

1.

Equipment, procedure, and degree of cleaning shall meet requirements
of SSPC SP 7.

Abrasive: Either wet or dry blasting sand, grit, or nutshell.
Select various surface preparation parameters, such as size and hardness
of abrasive, nozzle size, air pressure, and nozzle distance from surface such

that surface is cleaned without pitting, chipping, or other damage.

Verify parameter selection by blast cleaning a trial area that will not be
exposed to view.

Engineer will review acceptable trial blast cleaned area and use area as
a representative sample of surface preparation.
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6. Repair or replace surface damaged by blast cleaning.
B. Solvent Cleaning:

1. Conisists of removal of foreign matter such as oil, grease, soil, drawing and
cutting compounds, and any other surface contaminants by using
solvents, emulsions, cleaning compounds, steam cleaning, or similar
materials and methods that involve a solvent or cleaning action.

2. Meet requirements of SSPC SP 1.

3.06 APPLICATION

A. General:

1.

The infention of these Specifications is for new, interior and exterior
masonry, concrete, and metal, surfaces to be painted, whether
specifically mentioned or not, except as specified otherwise. Do not paint
exterior concrete surfaces, unless specifically indicated.

2. Apply coatings and paint in accordance with these Specifications and
manufacturers' printed recommendations and special details. The more
stringent requirements shall apply. Allow sufficient time between coats to
assure thorough drying of previously applied paint.

3. Vacuum clean surfaces free of loose particles. Use tack cloth just prior to
applying next coat.

4, Coat units or surfaces to be bolted together or joined closely to structures
or to one another prior to assembly or installation.

5. Water-Resistant Gypsum Board: Use only solvent type paints and coatings.

6. On pipelines, terminate coatings along pipe runs to 1 inch inside pipe
penetrations.

Keep paint materials sealed when not in use.

8. Where more than one coat is applied within a given system, alternate
colors to provide a visual reference showing required number of coafts
have been applied.

B. Galvanized Metal, Copper, and Nonferrous Metal Alloys:

1. Concealed galvanized, copper, and nonferrous metal alloy surfaces
(oehind building panels or walls) do not require painting, unless
specifically indicated herein.

2. Prepare surface and apply primer in accordance with System No. 10
specification.

3. Apply intfermediate and finish coats of the coating system appropriate for
the exposure.

C. Porous Surfaces, Such As Concrete and Masonry:
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Repairs shall be completed using products specified in Section 03 30 00
Cast-In-Place Concrete.

Filler/Surfacer: Use coating manufacturer's recommended product to fill
air holes, bug holes, and other surface voids or defects that may inhibit or
prevent adequate application of coating.

Prime Coat: If it acceptable to the manufacturer, prime coat may be
thinned to provide maximum penetration and adhesion. The reduction
volume shall be determined by the manufacturer specific to the density
and type of coating being applied. Reduction shall not be implemented
if it voids the warranty of any product.

Surface Specified to Receive Water Base Coating: For most applications,
surface shall be damp just prior to application of coating, but free of
running water. Verify this requirement with manufacturer for specified
product.

Film Thickness and Coverage:

1.

Number of Coats:
a. Minimum required without regard to coating thickness.

b. Additional coats may be required to obtain minimum required
paint thickness, depending on method of application, differences
in manufacturers' products, and atmospheric conditions.

2. Application Thickness:
a. Do not exceed coating manufacturer's recommendations.
b. Measure using a wet fiim thickness gauge to ensure proper
coating thickness during application.

3. Film Thickness Measurements and Electrical Inspection of Coated
Surfaces:

a. Perform with properly calibrated instruments.

b. Recoat and repair as necessary for compliance with Specification.

C. Coats are subject to inspection by Contractor and coating
manufacturer's representative.

4. Visually inspect concrete, masonry, nonferrous metal, plastic, and wood
surfaces to ensure proper and complete coverage has been attained.

5. Give particular aftention to edges, angles, flanges, and other similar
areas, where insufficient film thicknesses are likely to be present, and
ensure proper millage in these areas.

6. Apply additional coats as required to achieve complete hiding of

underlying coats. Hiding shall be so complete that additional coats would
not increase the hiding.

FIRE RATED ASSEMBLIES

A.

Permanently identify corridor partitions, smoke stop partitions, horizontal exit
partitions, exit enclosures and fire walls. Above decorative ceiling line and in
concealed spaces, apply a minimum one-inch wide red line interrupted at

maximum 15-ft spacing with the wording "XX HOUR FIRE AND SMOKE BARRIER -
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PROTECT ALL OPENINGS" in 4-inch high letters with "XX" designating the
appropriate hourly ratfing.

FIELD QUALITY CONTROL

A. Owner reserves the right to invoke test procedure at any time and as often as
Owner deems necessary during the period when paint is being applied.

1. Owner may direct Contractor to stop painting if test results show material
being used does not comply with specified requirements. Contractor shall
remove noncomplying paint from Project site, pay for testing, and repaint
surfaces previously coated with the noncomplying paint.

B. Testing:

Testing is fo be performed on the waterproof and anti-corrosion coatings applied to the
interior surfaces of the Basins.

1. Thickness and Confinuity Testing:

a.

Measure coating thickness specified in mils with a magnetic type,
dry film thickness gauge, in accordance with SSPC P A 2. Check
each coat for correct millage. Do not make measurement before
a minimum of 8 hours after application of coating.

Holiday detect coatings 20 mils thick or less, except zinc primer
and galvanizing, with low voltage wet sponge electrical holiday
detector in accordance with NACE RP0188.

Holiday detect coatings in excess of 20 mils dry with high voltage
spark ftester as recommended by coating manufacturer and in
accordance with NACE RP0188.

After repaired and recoated areas have dried sufficiently, retest
each repaired area. Final tests may also be conducted by
Engineer.

2. Testing Equipment:

a.

Provide magnetic type dry film thickness gauge to test coating
thickness specified in mils, as manufactured by Nordson Corp.,
Anaheim, CA, Mikrotest.

Provide low-voltage wet sponge electrical holiday detector to test
completed coating systems, 20 mils dry film thickness or less,
except zinc primer, high-build elastomeric coatfings, and
galvanizing, for pinholes, holidays, and discontinuities, as
manufactured by Tinker and Rasor, San Gabriel, CA, Model M—I.

Provide high-voltage spark tester to test completed coating
systems in excess of 20 mils dry fiim thickness. Unit as
recommended by coating manufacturer.

C. Inspection: Leave staging and lighting in place unftil Engineer has inspected
surface or coating. Replace staging removed prior to approval by Engineer.
Provide additional staging and lighting as requested by Engineer.

D. Unsatisfactory Application:
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If item has an improper finish color or insufficient film thickness, clean
surface and topcoat with specified paint material to obtain specified
color and coverage. Obtain specific surface preparation information
from coating manufacturer.

Evidence of runs, bridges, shiners, laps, or other imperfections is cause for
rejection.

Repair defects in accordance with written recommendations of coating
manufacturer.

E. Damaged Coatings, Pinholes, and Holidays:

1.

Feather edges and repair in accordance with recommendations of paint
manufacturer.

Hand or power sand visible areas of chipped, peeled, or abraded paint,
and feather the edges. Follow with primer and finish coat. Depending on
extent of repair and appearance, a finish sanding and topcoat may be
required.

Apply finish coafts, including touchup and damage-repair coats in a
manner that will present a uniform fexture and color—matched
appearance.

3.08 MANUFACTURER'S SERVICES

A. Coating manufacturer's representative shall be present at Site for the application
of the waterproof and anti-corrosion coatings for the Basins as follows:

1.
2.

3.09 CLEANUP

On first day of application of any coating system.

A minimum of two additional Site inspection visits, each for a minimum of
4 hours, in order to provide Manufacturers Certificate of Proper
Installation.

During thickness and continuity testing to verify conformance with project
and manufacturer requirements.

As required to resolve field problems attributable to or associated with
manufacturer's product.

To verify full cure of coating prior to coated surfaces being placed into
immersion service.

A. Place cloths and waste that might constitute a fire hazard in closed metal
containers or destroy at end of each day.

B. Upon completion of the Work, remove staging, scaffolding, and containers from
Site or destroy in a legal manner.

C. Remove paint spots, oil, or stains upon adjacent surfaces and floors and leave
entire job clean.

2:\25328\25328.0000\Documents\Specifications\09 90 00 - Painting and Protective Coatings.doc

0GZ 40 87| 8bed - S-201-8102 # 194000 - 0SdOS - Wd S¥:Z Lz @unr 6L0Z - A311d ATIVOINOYLO3 T3



09 920 00-20

3.10 PROTECTIVE COATINGS SYSTEMS AND APPLICATION SCHEDULE

A. Unless otherwise shown or specified, paint surfaces-in accordance with the

following appli

cation schedule and the environmental types defined in Section

01 00 01, General Reguirements. In the event of discrepancies or omissions in the
following, request clarification from Engineer before starting work in question.

B. System No. 2 Submerged Metal:

Surface Prep. Paint Material Min. Coats, Cover

SP 5, White Metal

Prime in accordance with
manufacturer's
recommendations

Blast Cleaning Coal-Tar Epoxy 2 coats, 16 MDFT
—-OR-
High Build Epoxy 2 coafts, 16 MDFT
1. Use on the following items or areas:

a. New metal surfaces located in submerged environment type.

b. New metal surfaces above maximum liquid surface that are a part
of submerged equipment.

C. Submerged surfaces of metallic items, such as wall pipes, pipes,
pipe sleeves, access manholes, gates, gate guides, thimbles, and
structural steel that are embedded in concrete.

d. Interior surfaces of steel piping noted in the Piping Schedule.

C. System No. 4 Galvanized Metal, Corrosive:
Surface Prep. Paint Material Min. Coats, Cover
1 coat, per mfr
See Preparation Zinc-Rich Primer

section of this
specification

Top Coat — Acrylic Latex 1 coat, per mfr
1. Use on the following items or areas:

a. Exposed new galvanized metal surfaces located in interior
equipment/blower room

b. Exposed galvanized metal deck: exterior and interior.

C. Exposed galvanized structural steel, including beams and columns
of monorail and porch framing.

d. Exposed galvanized steel stair and platform framing (exterior).

e. Galvanized steel lintels.

Galvanized exterior doors and frames.
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D. System No. 5 Exposed Metal, Mildly Corrosive:
Surface Prep. Paint Material Min. Coats, Cover
Epoxy Primer — Ferrous
SP 10, Near-White Metal 1 coat, 2.5 MDFT
Blast Cleaning
Polyethylene Enamel 1 coat, 3 MDFT
1. Use on the following items or areas:
a. Miscellaneous exposed new metal surfaces inside the 2nd level of
the building.
b. Interior doors and frames.
E. System No. 6 Exposed Metal Atmospheric:
Surface Prep. Paint Material Min. Coats, Cover
SP 6, Commercial Rust Inhibitive Primer 1 coat, 2 MDFT
Blast Cleaning Alkalyd Enamel 2 coats, 4 MDFT
1. Use on the following items or areas:
a. Exposed new metal surfaces including vents, exterior metal

ductwork, flashing, sheet metalwork and miscellaneous
architectural metal trim.

b. Apply surface preparation and primer to surfaces prior fo
installation. Finish coats need only be applied to surfaces exposed
after completion of construction.

F. System No. 8 Buried Metal General:
Surface Prep. Paint Material Min. Coats, Cover
Coal-Tar Epoxy 2 coats, 125 microns each
SP 10, Near White -
. Coal-Tar Primer, 1 coat, per mfr
Blast Cleaning
Coal-Tar Enamel 2 coafts, hot applied per mfr
1. Use on the following items or areas:
a. Buried, below grade portions of steel items, except buried stainless

steel or ductile iron and the following specific surfaces:

1) Fasteners and accessories of buried piping related item:s.

G. System No. 10 Nonferrous Metal Alloy Conditioning:
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09 90 00-22

Surface Prep.

Paint Material

Min. Coats, Cover

In accordance with
Paragraph
Nonferrous Metal
Alloy Surface

Epoxy Primer-Other

As recommended by
coating manufacturer

Remaining coats as

Preparation required for exposure
1. Use on the following items or areas:
a. Aluminum  handrail, grating, panels, and miscellaneous

components both interior and exterior.

b. After application of System No. 10, apply finish coats as required

for exposure.

For handrail apply per specifications herein. For

other items apply per manufacturer recommendations.

H. System No. 11 Galvanized Metal Repair:

Surface Prep.

Paint Material

Min. Coats, Cover

Solvent Clean (SPI)

Followed by Hand

1 coat, 3 MDFT
Tool (SP 2), Power Organic Zinc Rich Primer
Tool (SP 3) or Brush
off Blast (SP 7)
1. Use on the following items or areas:
a. Galvanized surfaces that are abraded, chipped or otherwise
damaged.

System No. 19 Concrete Tank Waterproof Coating:

Surface Prep.

Paint Material

Min. Coats, Wet Thickness

As specified by the
manufacturer

CIM 61TN Epoxy Primer

2 coat, 5 mil (wet) —recoat
w/in 48 hrs

CIM 1000

2 coats, 60* mil (dry)

*Apply extra thickness at corners, intersections, angles and over joints.
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1. Use on the following items or areas:

09 90 00-23

a. Walls and base slab of Chlorine Contact Basin.

J. System No. 20 Concrete Tank Anfi-Corrosion Coafing:

Surface Prep.

Paint Material

Min. Coats, Dry Thickness

As specified by
the Manufacturer

Raven 404 System

3 coats min, 60 mil

1. Use on the following items or areas:
a. Walls & base slab of Anoxic Basin, Pre-Aeration Basins, Splitter Box
Channel, and Membrane Basins.
b. Underside of all concrete slabs and walkways over all Basins.
C. Coating of all exposed piping inside of all basins.
K. System No. 21 Decorative Abrasion Resistant Concrete Finish:
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09 90 00-24

Surface Prep.

Paint Material

Min. Coats, Cover

Shot blast concrete
as specified by
manufacturer

Stontec UTF, by Stonhard
Inc.

As specified by
manufacturer

1. Use on the following items or areas:

a. Interior floors on 2nd floor of the building.

System No. 22 Decorative Abrasion Resistant Non-Slip Concrete Coating:

Surface Prep.

Paint Material

Min. Coats, Cover

Shot blast concrete
as specified by
manufacturer

Stontec UTF with White
Texture, by Stonhard Inc.

As specified by
manufacturer

2. Use on the following items or areas:

a. Exterior concrete slab on 2nd level at top of stairs and at covered
area between monorail bay and building CMU wall.

System No. 23 Chemical-Resistant Non-Slip Floor and Wall Coating:

Surface Prep.

Paint Material

Min. Coats, Cover

Shot blast concrete

As specified by

as specified by Stonhard Inc.
manufacturer
3. Use on the following items or areas:
a. Interior slab on grade and equipment slabs of the Equipment

Room, Equipment Support Room and Chemical Room.
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-
09 90 00-25 (@)
_|
X
@)
b. Lower 6 inches of all walls in the Equipment Room, Equipment Z
Support Room and Chemical Room. (:2
=
-
_<
N. System No. 25 Exposed PVC: T
=
-
o
Surface Prep. Paint Material Min. Coats, Cover !
S
In accordance with E
Paragraph Plastic . . S
and FRP Surface Acrylic Latex Semigloss 2 coats, 320 SFPGPC 3
Preparation N
N
N
o
0
1. Use on the following items or areas: <
a. All exterior, exposed-to-view PVC and CPVC surfaces. CU))
3
0)]
O. System No. 27 Aluminum and Dissimilar Metal Insulation: (?
Surface Prep. Paint Material Min. Coats, Cover 8
)
Prime in accordance with >
manufacturer's w
recommendations N
Solvent Clean (SP 1) o
oo
Bituminous Paint 1 coat, 10 MDFT N
X
0)]
1. Use on aluminum surfaces embedded or in contact with concrete. Q'JU
Q
®
P. System No. 29 Fusion Bonded Coating: §
Surface Prep. Paint Material Min. Coats, Cover 9,
o
o

SP 10, Near-White Fusion Bonded Coating 1 or 2 coats. 7 MDFT

Blast Cleaning 100% Solids Epoxy
1. For steel pipe and fittings, meet all requirements of AWWA C2I3.
2. Use on the following items:
a. Interior and exterior of valves as specified in Section 40 27 02

Process Valves and Operators.
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3.11  ARCHITECTURAL PAINT SYSTEMS AND APPLICATION SCHEDULE
A.

09 90 00-26

Unless otherwise shown or specified, paint surfaces in accordance with the
following application schedule. In the event of discrepancies or omissions in the
following, request clarification from Engineer before starting work in question.

System No. 102 Wood, Exterior:

Surface Prep.

Paint Material

Min. Coats, Cover

In accordance with
Paragraph Wood
Surface Preparation

Alkyd Wood Primer, MPI

45 1 coat
Latex, exterior, matching

1 coat
topcoat
Latex, exterior gloss (Gloss | coat

Level 6), MPI #119

1. Use on the following items or areas:

a. All exterior wood.

System No. 1 06 Wood, Interior, Latex System: n/a

System No. 109 Masonry, Semigloss:

Surface Prep.

Paint Material

Min. Coats, Cover

In accordance with
Paragraph Masonry
Surface Preparation

Block Filler

1 coat, 75 SFPG

Acrylic Latex (Semigloss)

2 coats, 240 SFPGPC

1. Use on the following items or areas:

a. Interior CMU walls in Centrifuge Building.

System No. 112 Concrete, Flat:

Surface Prep.

Paint Material

Min. Coats, Cover

In accordance with
Paragraph Concrete
Surface Preparation

Acrylic Latex (Flat)

2 coats, 240 SFPGPC

1. Use on the following items or areas:
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09 90 00-27
a. Basin exterior walls.
b. Lower wall of building on North side.
F. System No. 114 Gypsum Board, Latex System:
Surface Prep. Paint Material Min. Coats
Interior Latex Primer Sealer | 1 coat
In accordance with
Paragraph Gypsum Interior latex matching
1 coat
Board Surface topcoat
preparation
Interior latex (eggshell) 1 coat
1. Use Latex System MPI INT 9.2A on the following items or areas:
a. Interior gypsum board in dry areas.
G. System No. 115 Gypsum Board, Epoxy-Modified Latex System:
Surface Prep. Paint Material Min. Coats
Skim coat of joint
1 coat
compound
In accordance with
Paragraph Gypsum Primer sealer, latex, interior | 1 coat
Board Surface
preparation
Epoxy-modified latex,
interior, gloss (Gloss Level 2 coats
6)
1. Use Epoxy-Modified Latex System MPI INT 9.2F on the following items or
areas:
Q. Interior gypsum board in wet areas.
3.12 COLORS
A. Provide as designated by the Architect in Finish Schedule.
B. Proprietary identification of colors is for identification only. Selected manufacturer

may supply matches.

C. Equipment Colors:
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09 90 00-28

1. Equipment includes the machinery or vessel itself plus the structural
supports and fasteners and aftached electrical conduits.

2. Paint equipment and piping one color as selected.

3. Paint non - submerged portions of equipment the same color as the
piping it serves, except as itemized below:

a. Dangerous Parts of Equipment and Machinery: OSHA Orange.
b. Fire Protection Equipment and Apparatus: OSHA Red.

C. Physical hazards in normal operating area and energy lockout
devices, including, but not limited to, electrical disconnects for
equipment and equipment isolation valves in air and liquid lines
under pressure: OSHA Yellow.

D. Pipe Identification Painting:

1. Color code non - submerged metal piping, except electrical conduit.
Paint fittings and valves the same color as pipe, except equipment
isolation valves.

2. Pipe Color Coding: In accordance with Piping Schedule and/or selected
by the Engineer.

3. Pipe Supports (for metals that are not galvanized steel, aluminum and
stainless steel): Painted light gray, as approved by Engineer.

4. PVC and CPVC pipe located inside of buildings and enclosed structures
will not require painting except as noted or scheduled.

3.13  SUPPLEMENTS

A. The supplements listed below, following "End of Section,” are a part of this
Specification:

1. Paint System Data Sheet (PSDS).
2. Product Data Sheet (PDS).

END OF SECTION
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PAINT PRODUCT DATA SHEET

09 90 00-29

Complete and attach manufacturer's Technical Data Sheet to this PDS for each product
submitted.  Provide manufacturer’s
temperature (F)/relative humidity:

recommendations for the following parameters at

Temperature/RH

50/50

70/30

90/25

Induction Time

Pot Life

Shelf Life

Drying Time

Curing Time

Min. Recoat Time

Max. Recoat Time

Provide manufacturer’'s recommendations for the following:

Mixing Ratio:

Maximum Permissible Thinning:

Ambient Temperature Limitations:

Surface Temperature Limitations:

Surface Profile Requirements:

Attach additional sheets detailing
holiday testing procedures.
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09 920 00-30

PAINT SYSTEM DATA SHEET

Complete this PDS for each coating system, include all components of the system (surface
preparatfion, primer, intermediate coats, and finish coats). Include all components of a given
coating system on a single PDS.

Paint System Number (from Spec):

Paint System Title (from Spec):

Coating Supplier:

Representative:

Surface Preparation:

Paint Material Product Name/Number

. Min. Coats, Coverage
(Generic) (Proprietary) g
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SECTION 10 14 00

IDENTIFYING DEVICES
PART 1 — GENERAL

1.01 REFERENCES
A. The following is a list of standards that may be referenced in this Section:

1. American National Standards Institute (ANSD:

a. Al13.1, Schemes for the Identification of Piping Systems.
b. Al117.1, Buildings and Facilities—Accessibility and Usability for
Physically Handicapped People.
c. D6.1, Manual on Uniform Traffic Control Devices for Streets and
Highways.
2. American Society for Testing and Materials (ASTM): A53, Standard

Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-Coated Welded
and Seamless.

3. The Chlorine Institute, Inc.: WC-1, Wall Chart: Handling Chlorine Cylinders
and Ton Containers.

4, Federal Specifications (FS): L-P-387 A(1), Plastic Sheet, Laminated,
Thermosetting (for Designation Plates).

5. International Conference of Building Officials (ICBO): Uniform Fire Code
(UFC).

6. National Fire Protection Association (NFPA):
a. 49, Hazardous Chemicals Data.
b. 704, Standard System for the Identification of the Fire Hazards of

Materials.
7. Occupational Safety and Health Act (OSHA).

1.02  SUBMITTALS
A. Shop Drawings:

1. Drawings showing layouts, actual letter sizes and styles, and project-
specific mounting details for every sign type.

2. Manufacturer's literature showing letter sizes and styles, sign materials, and
standard mounting details.

B. Samples: One full size for each type of nameplate, sign, and label specified.
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C.

Quallity Control Submittals: Manufacturer's installation instructions.

PART 2 - PRODUCTS

2.01 DOOR NAMEPLATES (TYPE A)

A.

Material: Three—ply laminated fiberglass, minimum 1/8-inch thick, with contrasting
color core message layer between two clear weather-resistant surface layers.

Manufacturers:

1. Brady Signmark

2. Seton Name Plate Corp.
3. Approved Equal

Finish: Non —directional matte.

Size: See Sign Schedule (attached)

Letters:

1. Size: I-inch high unless noted otherwise in schedule.
2. Color: See Sign Schedule (attached).

3. Style: See Sign Schedule (attached).

4. Message Text: See Sign Schedule (attached).

2.02  PICTORIAL SYMBOLS (TYPE G)

A.

C.

D.

Material: Three—ply laminated fiberglass, minimum 1/8-inch thick, with contrasting
color core message layer between two clear weather-resistant surface layers.
Use international handicapped unisex toilet symbol.

Manufacturers:

1. Brady Signmark

2. Seton Name Plate Corp.
3. Approved Equal

Size: See Sign Schedule (attached).

Manufacture: ANSI A1l7.], Section 4.30.

2.03  METAL SIGNS (TYPE B):

A.

Material: Baked enamel finished 20-gauge (minimum) steel or 18-gauge
(minimum) aluminum signs.

Manufacturers:
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1. Seton Name Plate Corp.
2. Nutheme lllustrated Safety Co.
3. Approved Equal

2.04 HAZARDOUS MATERIAL SIGNS (TYPE H):

A. Conform to NFPA 704, 49 and NFPA HAZ-01.
B. Material: Fiberglass 1/8 inch thick or Reflective sheeting applied to 0.040-inch
thick aluminum.
C. Background, Letters, and Numbers: Die—cut vinyl with pressure sensitive adhesive.
D. Manufacturers:
1. Brady Signmark.
2. Seton Name Plate Corp.
3. Approved Equal

2.05 CUSTOM SIGN (TYPE Q):

A. Provide a facility plaque made by Impact Signs of LaGrange, IL or approved
equal.

B. Size: 16” high x 18” long

C. Material: Cast Bronze

D. Finish: Light Oxidized

E. Background Texture: Stipple, Black

F. Border: Single

G. Attachment: Rosette #4

H. Text: Copperplate, Capital Letters

l. Message: See attached mock-up of plagque

0GZ 40 29| 8bed - S-201-8102 # 194000 - 0SdOS - Wd S¥:Z Lz dunr 6L0Z - A311d ATIVOINOYLO3 T3

2.06  IDENTIFICATION LABELS

A. PVC Pipe Labels and Flow Direction Arrows:

1. Lettering and Arrows: Black print.
2. Background: OSHA safety yellow.
3. Material: Manufacture from or encase in outdoor grade plastic or vinyl

that will resist damage or fading from wash-down, sunlight, mildly corrosive
atmosphere, dirt, grease, and abrasion.
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4. Label, Lettering Size, and Color: ANSI A13.1.
5. Message: See Piping Schedule.
6. Labels:

a. Snap-Around Type: Size for finished outside diameter of pipe and
insulation.

b. For 6 Inches and Over Diameter Pipe: May furnish strap-on type
fastened without use of tools with plastic or stainless steel straps.

C. Firmly grip pipe so labels remain fixed in vertical pipe runs.

7. Manufacturers and Products:

a. T & B/Westline, Rariton, NJ; Model WSS Snap-Around.

b. Seton Name Plate Corp., New Haven, CT; Setmark Series.

8. Note: All other pipes shall have painted labels; see Section 09 90 00,

Painting and Protective Coating.

B. Equipment Labels:
1. Applies to equipment with assigned tag numbers wherever specified on

Drawings.

2. Lettering: Black bold face, 3/4-inch minimum high.
3. Background: OSHA safety yellow.
4. Materials: Either of the following:

a. Aluminum or stainless steel base with a baked-on finish that is
suitable for use on wet, oily, exposed, abrasive, and corrosive
areas.

b. Fiberglass with fiberglass—-encased lettering.

5. Furnish I-inch margin on each end of label for mounting. On fiberglass
labels furnish grommets at each end for mounting.
5. Size:

a. Two inches minimum and 3 inches maximum high by 14 inches
minimum and 18 inches maximum long.

b. Furnish same size base dimensions for all labels.

7. Message: Equipment names and tag numbers as used in sections where
equipment is specified.
8. Manufacturers and Products:

a. T & B/Westline Co., Rariton, NJ; Type KQ.
b. Seton Name Plate Corp., New Haven, CT; Style EB.
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C. W. H. Brady Co., Milwaukee, WI; Fiber-Shield.

2.04  ANCILLARY MATERIALS

A.

Fasteners: Stainless steel screws or bolts of appropriate sizes.

Pipe Posts: 2-1/2-inch galvanized steel pipe meeting ASTM A53, Type S,
Grade B.

Chain: Type 304 stainless steel, No. 16 single jack chain or No.2
double loop coil chain.

PART 3 - EXECUTION

3.01 INSTALLATION —-GENERAL

A.

In accordance with manufacturer's recommendations.

Mount securely, plumb, and level.

3.02 DOOR NAMEPLATES AND PICTORIAL SYMBOLS

A.

3.03 SIGNS

Attach to doors or walls adjacent to doors with self-sticking permanent
removable adhesive. See Door Schedule for locations and messages.

Mount with bottom of nameplate at 5 feet 6 inches above floor.

Fasten to walls or posts or hang as scheduled. Anchor in place for easy
removal and reinstallation with ordinary hand tools.

Information, Exit, and Safety Signs:

1. Install facing traffic. Locate for high visibility with minimum restriction of
working area around walkways and equipment.

2. Removable with ordinary hand tools without leaving scars on structure or
equipment.

Hazardous Material Signs:
1. Install where required by NFPA No. 704 and UFC, Chapter 79.

2. Install at entrances to spaces where hazardous materials are stored,
dispensed, used, or handled and on sides of stationary tanks.

3. Specific Materials:
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Hazardous Materials

(effluent)

Health Flammability | Instability Special
Mark Material Hazard Hazard Hazard Hazard
(Blue) (Red) (Yellow) (White)
See Schedule | Emulsion Polymer 1 1 0
See Schedule | Citric Acid 2 1 0
Ferric Chloride
See Schedule (35 — 40% solution) 3 0 0
Sodium Hydroxide
See Schedule (10 - 30% solution) 2 0 0
Sodium Hypochlorite
See Schedule (12 — 15% solution) 2 0 0
See Schedule | No 2 Diesel Fuel 0 2 0
See Schedule | Potable Water 0 0 0 4
See Schedule Non Potable Water 7 0 0 0

3.04  IDENTIFICATION LABELS

A. PVC Pipe Labels and Flow Indication Arrows:

1.

6.
B. Equipm
1.

2.

Locate at all connections to equipment, valves, or branching fittings at

wall boundatries.

At intervals along piping not greater than 18 feet on center with at least
one label applied to each exposed horizontal and vertical run of pipe.

At exposed piping not normally in view, such as above suspended ceilings

and in closets and cabinets.

Supplementary Labels: Provide to Owner those listed on Piping Schedule

that do not receive arrows.

Application: To pipe only after painting in vicinity is complete or as

approved by Engineer.

Installation: In accordance with manufacturer's instructions.

ent Labels:

Locate and Install: On equipment or concrete equipment base.

Anchor to equipment or base for easy removal and replacement with

ordinary hand tools.

3.05 SIGN SCHEDULE

A. Sign Schedule following "END OF SECTION" is a tabulation of sign characteristics
and mounting information for each sign shown by its "Mark" on Drawings, and is a

part of

this Specification.
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B. Provide signs as scheduled.
C. Meet requirements of Federal Occupational Health Act (OSHA).
1. Close valve on truck hose.

3.06  SUPPLEMENTS

A The supplements listed below, following "END OF SECTION," are part of this
Specification.

1. 3 Sign Schedules.

2. 1 Mock-Up Plaque.

END OF SECTION
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SIGN SCHEDULE — EQUIPMENT / OPERATIONS BUILDING & BASINS 101400-8 Q
SIGN MOUNTING LETTERING
. . ) OTHER
Maximum Size He|ght REQU'RE—
Location | Qty | Type Format Color Location | Method to Height Style Color Message Faces MENTS [
Width | Height Centerline —
<
Upper As " " Below » . Control Installon [T
Level Bldg 1 A specified 12 6 Gray Door Tape Window 1 Helvetica Black Room 1 Door ;
Upper As " ” Below ,, ) Mechanical Installon I
Level Bldg 1 A specified 12 6 Gray Door Tape Window 1 Helvetica Black Room 1 Door ;
Upper As " " - . . Installon PO
Level Bldg 1 G specified 6 6 Gray Door Tape 50 Symbol | Helvetica Black Unisex 1 Door B
Upper As " " Below » . Electrical / Installon 2 =
Level Bldg 2 A specified 12 6 Gray Door Tape Window ! Helvetica Black MCC Room ! Doors 5
(D
Lower As , " . - " . Danger High As directed py
Level Bldg 1 A specified 12 6 Red/White Wall Bolts 5’6 1 Helvetica Black Voltage 1 by Engineer =
Install on ]
N
Lower As . . Below . . Support West M
Level Bldg ! A specified 12 6 Gray Door Tape Window ! Helvetica Black Room ! Personnel o
Door (Ext) =
Installon |,
Lower As ” " Below ” : Chemical West )
Level Bldg ! A specified 12 6 Gray Door Tape Window ! Helvetica Black Room ! Personnel )
Door (Ext) [0
Install on 2 %
Lower 2 A As 12” 6” Gra Door Tape Below 1” Helvetica Black Equipment 1 Personnel l
Level Bldg specified Y p Window Room Doors (Int & »)
Ext South) 1§
Install on £
Danger 3
Lower 1 H Standard 14~ 10~ Red/White Wall Tape 5’6" n/a n/a Black Sodium 1 Ext. c.)f P-
Level Bldg Hazmat . Chemical
Hypochlorite ROOM Door i8S
N
Corrosion . -]
Lower 1 H Standard 6" 6" Standard Door Tape Below n/a n/a Standard Hazmat 1 As dlreF:ted =~
Level Bldg Hazmat Hazmat Window Hazmat by Engineer "30
Symbol 1
Non-potable As directed |2
Various 10 B Standard 207 14~ Red/White Chain Hanging Various 1” Helvetica Black Not for 1 . N
s by Engineer '
Drinking ()
Danger A 1
Lower 1 H Standard 14” 107 Red/White Wall Tape 5’ 6” n/a n/a Black Sodium 1 As d|re_cted 19
Level Bldg Hazmat . by Engineer
Hydroxide g
Lower Cast Rosette Light See Spec \'D
Level Bldg 1 Q See Spec 18 16 Bronze, Wall Screw 5’-6 See Spec Oxidized See Spec 1 for details £
see Spec a
Various 3 B Standard 127 6” Blue/White Wall Various 1 Helvetica Black Potable 1 As d|re_c ted ?,,
Water by Engineer 5
N
o
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SIGN SCHEDULE — CENTRIFUGE BUILDING 1014 00-9
SIGN MOUNTING LETTERING
. . OTHER
Maximum Size Height REQUIRE-
Location | Qty | Type Format Color Location | Method to Height Style Color Message Faces MENTS
Width | Height Centerline
Centrifuge . Install on
Building 1 A A.S. 12~ 6” Gray Door Tape Bglow 1” Helvetica Black Ceqtnfuge 1 Personnel ,3
. specified Window Building
Exterior Door N
Centrifuge P
Building Corrosion o
Interior Standard ” Standard Below Standard As directed g
1 H 6 6 Door Tape ) n/a n/a Hazmat 1 . =
Wall at Hazmat Hazmat Window Hazmat by Engineer =
Symbol D
Polymer D
Storage N
Centrifuge -
Building Danger N
Interior 2 H Standard 14” 10~ Red/White Wall Tape 5’ 6” n/a n/a Black Polymer 1 As dlrep ted (N
Wall at Hazmat by Engineer
Storage L9)
Polymer =
Storage =
Various 2 B Standard 127 6” Blue/White Wall Hang Various 1” Helvetica Black Potable 1 As dlre_c ted fn
Water by Engineer ()
Centrifuge on wall to . Standard |
. . Red/Black . . White / DANGER ; 2
Bldg 1 n/a Standard 10 7 White right of Bolt 5’-6 Std Standard Black FLAMMABLE 1 Plastlcl O
Interior man door Danger Sign |
Centrifuge on wall to CAUTION Ear J
i D
Bldg 1 | n/a | standard | 107 7" Ygl'g’(‘:"i’(/ right of Bolt 5.6 std | Standard Ygl'g’(‘:’}’(/ HIGH NOISE 1 ilrggiclt;'; o
Interior man door LEVEL AREA "9 §
Sign LR
i8S
N
=)
.\
e
.
=)
D
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SIGN SCHEDULE — OTHER PLANT AREAS 101400-101
Q
SIGN MOUNTING LETTERING 6
_ _ OTHER &
Maximum Size Height REQUIRE-—
Location | Qty | Type | Format Color | Location | Method to Height | Style Color Message Faces MENTS <
Width | Height Centerline a
Provide holg
KIAWAH RIVER C'Qrﬁ:rcfgr :
Plant On chain Plastic PLANTATION WASTEWATER attachmenB
Entrance 2 A AS 447 24” White link fence tieson 4 5’-6” 2” H.EIVEt Black TREATMENT FACILITY 1 Phone L_O\
Gates Specified gate, as corners ica number to
directed IN CASE OF EMERGENCY be provide =
CALL 843-XXX-XXXX P &
upon @
ordering. py
Provide hole™
i N
KIAWAH RIVER C'Qrﬁ:rcfgr =
Holding On chain Plastic PLANTATION WASTEWATER attachment
Pond 1 A A's' 247 247 White link fence ties on 4 5067 o Hglvet Black TREATMENT HOLD POND 1 Phone
Entrance Specified gate, as comers ica number tog
Gate directed IN CASE OF EMERGENCY be provided'
CALL 843-XXX-XXXX p Ob)
upon
ordering.
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0.10 MGD MEMBRANE BIOREACTOR
(date of commissioning)

CONSULTING ENGINEER
Thomas & Hutton Engineering Co.
GENERAL CONTRACTOR
(to be determined)
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DIVISION 26 — ELECTRICAL
260500 — BASIC ELECTRICAL REQUIREMENTS
PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections apply to this
Section.

1.02 SUMMARY

A. This division of the Specifications, Division 16 000, covers the complete interior
and exterior electrical systems as indicated on the drawings or as specified herein.
Provide all materials, labor, equipment and supervision to install electrical systems.

1.03 QUALITY ASSURANCE

A.  All electrical work shall be in accordance with the following codes and agencies:

The National Electrical Code (NFPA 70)

The National Electrical Safety Code (ANSI C-2)

The Life Safety Code (NFPA 101)

The International Building Code

Occupation Safety and Health Administration (OSHA)

Manufacturer’s written requirements.

Regulations of the local utility company with respect to metering and service
entrance.

8. Municipal and state ordinances governing electrical work.

NogakowdPE

B. Material Standards: All material shall be new and shall conform to the standards
where such have been established for the particular material in question.
Publications and Standards of the organization listed below are applicable to
materials specified herein.
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American Society for Testing and Materials (ASTM)
Underwriters' Laboratories, Inc. (UL)

National Electrical Manufacturer Association (NEMA)
Insulated Cable Engineers Association (ICEA)
Institute of Electrical and Electronic Engineers (IEEE)
National Fire Protection Association (NFPA)
American National Standards Institute (ANSI)
Manufacturer’s Written Requirements

NN PE
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1.05

1.06

1.07
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PERMITS

A.

Obtain all permits and inspections for the installation of this work and pay all
charges incident thereto. Deliver to the Owner all certificates of said inspection
issued by authorities having jurisdiction.

WARRANTY

A.

For warranty of work under Division 16, refer to the GENERAL CONDITIONS.

DRAWINGS

A.

The drawings indicate the arrangements of electrical equipment. Review
architectural drawings for door swings, cabinets, counters and built-in equipment;
conditions indicated on architectural plans shall govern. Coordinate installation of
electrical equipment with structural system and mechanical equipment and access
thereto. Coordinate installation of recessed electrical equipment with concealed
ductwork and piping, and wall thickness.

B. Do not scale drawings. Obtain dimensions for layout of equipment from
Architectural plans unless indicated on Electrical plans.

C. Bring all discrepancies shown on different drawings, between drawings and
specifications or between documents and field conditions to the immediate attention
of the Engineer.

D. Equipment layout is based on one manufacturer's product. Where equipment
selected by the Contractor for use on the job differs from layout, the Contractor
shall be responsible for coordinating space requirements and connection
arrangements.

SUBMITTALS:

A.  Shop Drawings and Product Data:

1. The Contractor shall submit for review by the Engineer data of materials and
equipment to be incorporated in the work. Submittals shall be supported by
descriptive material, catalogs, cuts, diagrams, performance curves, and charts
published by the manufacturer to show conformance to specification and
drawing requirements; model numbers alone will not be acceptable. Provide
complete electrical characteristics for all equipment. Submittals for lighting
fixtures shall include Photometric data.

2. Refer to the individual sections for identified equipment and materials for which
submittals are required.

3. Refer to the SHOP DRAWINGS, PRODUCT DATA AND SAMPLES section
for required procedures.
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Record Documents

1. Refer to Division 1 for record documents and related submittals.

1.08 OPERATION AND MAINTENANCE DATA AND INSTRUCTIONS

Refer to Division 1 for detail requirements.

Printed Material: Provide required printed material for binding in operation and
maintenance manuals.

Instructions of Owner Personnel:

1. Before final inspection, as designated by the Engineer provide a competent
representative to instruct Owner's designated personnel in systems under this
division of the specifications. For equipment requiring seasonal operation,
perform instructions for other season within six months unless requested
otherwise.

2. Use operation and maintenance manuals as basis of instruction. Review
contents of manual with personnel in detail to explain all aspects of operation
and maintenance.

3. Prepare and insert additional data in Operation and Maintenance Manual when
need for such data becomes apparent during instruction.

1.09 EQUIPMENT REQUIRING ELECTRICAL SERVICE

A

Review all specification sections and drawings for equipment requiring electrical
service. Provide service to and make connections to all such equipment requiring
electrical service. Refer to ELECTRICAL CONNECTIONS FOR EQUIPMENT
section for connection requirements.

Drawings indicate design loads and voltages and corresponding control equipment,
feeders, and overcurrent devices. If equipment actually furnished have loads other
than those indicated on the drawings or specified herein, control equipment, feeders,
and overcurrent devices shall be adjusted in size accordingly at no additional cost to
the Owner. Such adjustment shall be subject to the review of the Engineer.

Incidental items not indicated on Drawings or mentioned in Specifications but that
can legitimately and reasonably be inferred to belong to the Work or be necessary in
good practice to provide a complete system, shall be furnished and installed as
though itemized here in detail. This includes connection requirements for air
conditioning and refrigeration equipment as outlined by NEC Article 440.
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MECHANICAL SYSTEMS INTERFACE

A.

All control wiring for plumbing and heating, ventilating and air conditioning
systems shall be installed under Division 16. Review Division 16 specifications
and shop drawings for control systems to assure compatibility between equipment
furnished under Division 16 and wiring furnished under Division 16.

Motor controllers (starters) shall be furnished and installed under Division 16,
unless specified to be furnished as an integral component of the equipment. Provide
the number and type of auxiliary contacts necessary to interlock the equipment and
provide the specified control sequence.

Power wiring to all motors and motor controllers and between motors and
controllers shall be provided in Division 16.

All electric heating equipment shall be provided and installed under Division 15 -
HEATING, VENTILATING AND AIR CONDITIONING. Power wiring to all
electric heating equipment shall be provided under Division 16 of these
specifications.

SCHEDULING OF OUTAGES

A

Electrical work requiring interruption of electrical power which would adversely
affect the normal operation of the other portions of the Owner's property, shall be
done at time other than normal working hours. Normal working hours shall be
considered eight A.M. to five P.M. Monday through Friday.

Schedule all work requiring interruption of electrical power two weeks prior to
actual shutdown. Submit schedule in writing indicating extent of system to be
de-energized, date and time when power is intended to be interrupted, and date and
time power will be restored. Schedule shall be subject to the approval of the
Engineer and the Representative of the Owner.

SITE INVESTIGATION

A

Prior to submitting bids of the project, visit the site of the work to become aware of
existing conditions which may affect the cost of the project. Where work under this
project requires extension, relocation, reconnections or modifications to existing
equipment or systems, the existing equipment or systems, shall be restored to their
original condition, with the exception of the work under this contract, before the
completion of this project.

Verify the secondary service voltage of the buildings to be served and transmit
written verification to the Engineer prior to submitting shop drawings or ordering
any voltage rated materials for use in the buildings to be served.
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PART 2 - BASIC MATERIALS

2.01 MATERIALS
A. All materials shall be new.

B.  Furnish all materials specified herein or indicated on the drawings.
C. Materials of the same type shall be the product of one manufacturer.

D. All materials shall be UL listed and shall bear UL label. ETL listed material shall
bear ETL label. ETL label shall be accepted in lieu of UL when the UL testing
standards have been followed.

PART 3 - DISTRIBUTION PRODUCTS

3.01 PRODUCT DELIVERY, STORAGE, HANDLING, AND PROTECTION

A. Inspect materials upon arrival at Project and verify conformance to Contract
Documents. Prevent unloading of unsatisfactory material. Handle materials in
accordance with manufacturer's applicable standards and suppliers
recommendations, and in a manner to prevent damage to materials. Store packaged
materials in original undamaged condition with manufacturer's labels and seals
intact. Containers which are broken, opened, damaged, or watermarked are
unacceptable and shall be removed from the premises.

B. All material, except items specifically designed to be installed outdoors such as pad
mounted transformers or stand-by generators, shall be stored in an enclosed, dry
building or trailer. Areas for general storage shall be provided by the Contractor.
Provide temperature and/or humidity control where applicable. No material for
installation, including conductors, shall be stored other than in an enclosed
weathertight structure. Equipment stored other than as specified above shall be
removed from the premises.

C. Equipment and materials shall not be installed until such time as the environmental
conditions of the job site are suitable to protect the equipment or materials.
Conditions shall be those for which the equipment or materials are designed to be
installed. Equipment and materials shall be protected from water, direct sunlight,
cold or heat and high humidity at all times. Equipment or materials damaged or
which are subjected to these elements are unacceptable and shall be removed from
the premises and replaced.
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3.02 CLEANING AND PAINTING

A. Remove oil, dirt, grease and foreign materials from all raceways, fittings, boxes,
panelboard trims and cabinets to provide a clean surface for painting. Touchup
scratched or marred surfaces of lighting fixtures, panelboard and cabinet trims,
motor control center, switchboard or equipment enclosures with paint furnished by
the equipment manufacturers specifically for that purpose.

B. Do not paint trim covers for flush mounted panelboards, telephone cabinets, pull
boxes, junction boxes and control cabinets unless required by the Engineer,
National Electrical Code or other Sections of the specifications. Remove trim
covers before painting. Under no conditions shall locks, latches or exposed trim
clamps be painted.

C. Unless indicated on the drawings or specified herein to the contrary, all painting
shall be done under the PAINTING Section of these Specifications.

D. Where plywood backboards are used to mount equipment provided under Division
16, paint backboards with two coats of light grey semi-gloss paint under Division
16.

3.03 EXCAVATION, TRENCHING AND BACKFILLING

A. Perform all excavation to install conduits, indicated on the drawings or specified
herein. During excavation, pile material for backfilling back from the banks of the
trench to avoid overloading and to prevent slides and cave-ins. Provide shoring as
required by OSHA Standards. Remove and dispose of all excavated materials not to
be used for backfill. Grade to prevent surface water from flowing into trenches and
excavation. Remove any water accumulating therein by pumping. Do all
excavation by open cut. No tunneling shall be done unless indicated on the
drawings or unless written permission is received from the Architect.

B. Grade the bottom of trenches to provide uniform bearing and support for conduits
on undisturbed soil at every point along its entire length. Tamp overdepths with
loose, granular, moist earth. Remove unstable soil that is not capable of supporting
equipment or installation and replace with specified material for a minimum of 12"
below invert of equipment or installation.
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C. Backfill the trenches with excavated materials approved for backfilling, consisting
of earth, loam, sandy clay, sand and gravel or soft shale, free from large clods of
earth and stones, deposited in 6" layers and rammed until the installation has a
cover of not less than the adjacent ground but not greater than 2" above existing
ground. Backfilling shall be carried on simultaneously on both sides of the trench
so that injurious pressures do not occur. Compaction of the filled trench shall be at
least equal to that of the surrounding undisturbed material. Do not settle backfill
with water. Reopen any trenches not meeting compaction requirements or where
settlement occurs, refill, compact, and restore surface to grade and compaction
indicated on the drawings, mounded over and smoothed off.

3.04 ELECTRICAL SYSTEMS OPERATIONAL TESTS, MANUFACTURERS SYSTEMS
CERTIFICATION AND DESIGN AUTHORITY ASSISTANCE.

A. Testing

1. Refer to the individual specification sections and the ELECTRICAL
EQUIPMENT ACCEPTANCE TESTING section of the specifications for test
requirements.

2. Prior to the final inspection, the systems or equipment shall be tested and
reported as therein specified. Five (5) typewritten copies of the tests shall be
submitted to the Engineer for approval.

3. All electrical systems shall be tested for compliance with the specifications.

B. Manufacturers Certifications

1. The electrical systems specified herein shall be reviewed for compliance with
these specifications, installation in accordance with the manufacturers
recommendations and system operation by a representative of the manufacturer.
The manufacturer shall submit certification that the system has been reviewed
by the manufacturer is installed in accordance with the manufacturer's
recommendations and is operating in accordance with the specifications.

2. Provide manufacturers certification for the following systems:

a. Engine Driven EPSS.

C. Design Authority Assistance

1. The Contractor shall provide personnel to assist the Engineer or his
representative during all construction review visits. The Contractor shall
provide all necessary tools and equipment to demonstrate the system operation
and provide access to equipment, including screwdrivers, wrenches, ladders,
flashlights, circuit testing devices, meters, keys, radios, etc.

2. Remove equipment covers (i.e. panelboard trims, motor controls, device plates,
and junction box covers) as directed for inspection of internal wiring.
Accessible ceilings shall be removed as directed for inspection of equipment
installed above ceilings.

3. Energize and de-energize circuits and equipment as directed. Demonstrate
operation of equipment and systems as directed by the Representative.
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4. The Contractor shall provide authorized representatives of the manufacturers to
demonstrate to the Engineer compliance with the specifications of their
respective system during or prior to the final inspection at a time designated by
the Engineer. Refer to the specific specification section for additional testing
requirements. Representatives of the following systems are required for
demonstrations:

a. Engine Driven EPSS

END OF SECTION
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DIVISION 26 - ELECTRICAL

260519 — WIRES AND CABLES

PART 1 - GENERAL

1.01

1.02

1.03

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this
Section.

SUMMARY

A. The work required under this section of the specifications consists of furnishing,

installation and connections of the building wiring system, 600 volts and below.
Exterior branch circuit wiring and feeder conductors extended beyond the building
are included. Wiring systems for communication and alarm systems are not
included in this section unless specified to be included, by reference, in the
respective specification sections for alarm and communication systems.

QUALITY ASSURANCE

A

Industry Referenced Standards. The following specifications and standards are
incorporated into and become a part of this Specification by Reference.

1. Underwriters' Laboratories, Inc. (UL) Publications:
a. No. 44: Rubber - Insulated Wire and Cables
b. No. 83: Thermoplastic - Insulated Wires
c. No. 493: Thermoplastic - Insulated Underground Feeder and
Branch Circuit Cables
d. No. 486: Wire Connectors and Soldering Lugs
2. Insulated Cable Engineers Association Standards (ICEA):
a. S-61-402: Thermoplastic Insulated Wire and Cable
3. National Electrical Manufacturer's Standards (NEMA):
a. WC-5: Thermoplastic Insulated Wire and Cable
4. National Fire Protection Association Publication (NFPA):
a. No. 70: National Electrical Code (NEC)
5. Federal Specifications (Fed. Spec.):
a. J-C-30A(1) Cable and Wire Electrical (Power Fixed Installations)
b. HH-1-595C: Insulation Type, Electrical, Pressure-Sensitive Adhesive,
Plastic

Acceptable Manufacturers. Products produced by the following manufacturers
which conform to this specification are acceptable.

1. Hydraulically applied conductor terminations:
a. Square D
b. Burndy
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c. llsco
d. Scotch (3M)
e. Thomas and Betts (T&B)
f. Anderson
2. Mechanically applied (crimp) conductor terminations:
a. Scotch (3M)
b. Ideal
c. Thomas and Betts (T&B)
d. Burndy
3. Vinyl electrical insulating tape:
a. Scotch (3M)
b. Tomic
c. Permacel
4. Twist-On Wire Connectors:
a. Scotch (3M)
b. Ideal
c. Buchanan
5. Encapsulated insulating kits:
a. Scotch (3M)
b. Raychem
c. Essex Group, Inc.
6. Portable cable fittings:
a. Crouse Hinds
b. Appleton
c. T&B
7. Insulated cable:
Brand-Rex Co.
Cablec Corp.
The Okonite Co.
Pirelli Cable Corp.
Senator Wire and Cable Co.
Southwire Co.
Alpha Wire and Cable
Lapp Wire and Cable
Houston Wire & Cable Co.
Aetna Insulated Wire Co.
American Insulated Wire Corp.
Belden

Performance: Conductors shall be electrically continuous and free from short
circuits or grounds. All open, shorted or grounded conductors and any with
damaged insulation shall be removed and replaced with new material free from
defects.
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PART 2 - PRODUCTS

2.01

2.02

GENERAL MATERIALS REQUIREMENTS

A

B.

E.

Provide all materials under this section of the specifications.

All wire and cable shall be UL listed and shall bear a UL label along the conductor
length at intervals not exceeding 24 inches.

All conductors shall have size, grade of insulation, voltage and manufacturer's name
permanently marked on the outer cover at intervals not exceeding 24 inches.

Conductor size shall be a minimum of No. 12 AWG. Conductor size shall not be
less than indicated on the drawings.

Insulation voltage level rating shall be 600 volts.

PRODUCT/MATERIALS DESCRIPTION

A

Conductors No. 10 AWG and smaller shall be solid copper, 90°C. type THHN,
THWN or XHHW unless otherwise indicated on the drawings, required by the
National Electrical Code, or specified elsewhere in Division 16. Where fixtures are
used as raceway use 90°C type THHN or XHHN conductors.

Conductors larger than No. 10 AWG shall be stranded copper, 90°C,, type
THHN/THWN, XHHW, unless otherwise indicated on the drawings, required by
the National Electrical Code, or specified herein.

Fixture wire shall be No. 16 AWG silicone rubber insulated, stranded fixture wire,
type SFF-2 (150°C), or No. 16 AWG thermoplastic, nylon jacketed stranded fixture
wire, type TFFN (90°C). Color code as specified herein shall not be required for
fixture wire; however, neutral conductor shall be identified distinctly from phase
conductors.

Control conductors for use on 120 volt control wiring systems shall be No. 12
AWSG stranded type THHN/THWN, unless indicated otherwise on the drawings.

Splices and taps (No. 10 AWG and smaller) - Connectors for solid conductors shall
be solderless, screw-on, spring pressure cable type, 600 volt, 105°C. with integral
insulation and UL approved for aluminum and copper conductors. Connectors for
stranded conductors shall be crimp-on type with integral insulating cover.
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Splices and taps (No. 8 and larger) - Hydraulically applied crimping sleeve or tap
connector sized for the conductors or indent, split-bolt or bolt clamp-type
connectors. Insulate the hydraulically applied connector with 90°C., 600 volt
insulating cover provided by the connector manufacturer. Insulate the mechanically
applied connectors with heat shrink insulator sleeve or plastic electrical insulating
type. Insulator materials and installation shall be approved for the specific
application, location, voltage and temperature and shall not have an insulation value
less than the conductors being joined.

Electrical insulating tape shall be 600 volt, flame retardant, cold and weather
resistant, minimally .85 mil thick plastic vinyl material; Scotch No. 88, Tomic No.
85, Permacel No. 295.

2.03 VFD CABLE

A

All feeders for motors controlled by variable frequency drives shall be served with
cable specifically manufactured to mitigate the EMI and RFI effects on adjacent
cables and/or conductors.

Acceptable manufacturers: Lapp Group USA, Belden and Alpha Wire.

Required characteristics for VFD power cable:

1. Class B stranded copper or tinned copper conductors with XLP/XLPE
insulation.

Three bare copper ground conductors or integral with the cable.

Spiral or helical copper tape for 100% shield.

1000V minimum rating.

90°C, wet or dry installation, approved for direct burial, TC-ER approved.
PVC outer jacket.

S

PART 3 - EXECUTION

3.01 EXECUTION

A

B.

Install all wiring in raceway system.

Connect all conductors. Torque each terminal connection to the manufacturers
recommended torque value. A calibrated torqueing tool shall be used to insure
proper torque application. Any conductors nicked or ringed while removing
insulation shall be replaced.

Do not install more conductors in a raceway than indicated on the drawings. A
maximum of three branch circuits are to be installed in any one conduit, on 3 phase
4 wire system, unless specifically indicated otherwise on the drawings. A
maximum of two branch circuits are to be installed in any one conduit, on 1 phase 3
wire systems, unless specifically indicated otherwise on the drawings. No two
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branch circuits of the same phase are to be installed in the same conduit, unless
specifically indicated on the drawings.

Conductors shall be tested to be continuous and free of short circuits and grounds.

Identification

1. Conductors within pull boxes shall be grouped and identified with nylon tie
straps with circuit identification tag.

2. ldentify each control conductor at its terminal points with wrap around tape
wire markers. 1.D. to indicate terminal block and point designation, or other
appropriate identifying indication.

3. Referto ELECTRICAL IDENTIFICATION section of these specifications for
additional identification requirements.

Color Code Conductors.

1. Color code all secondary service, feeder and branch circuit conductors. Control
and signal system conductors need not be color coded.

2. Coding shall be as follows:

a. 208Y/120 volt three phase four wire wye system - Phase A: Black, Phase B:
Red, Phase C: Blue, Neutral: White

b. 480Y/277 volt three phase four wire system - Phase A: Brown, Phase B:
Orange, Phase C: Yellow, Neutral: Gray

C. 240/120 volt single phase 3 wire system - Phase A: Black, Phase B: Red,
and Neutral: White

Grounding conductors shall be green.

4. Conductors No. 6 and smaller shall have solid color compound insulation or
continuous color finish. Conductors No. 4 and larger shall have colored phase
tape. Colored tape shall be installed on conductors in every box, at each
terminal point, cabinet, through manhole or other enclosure.

.

Maintain phase rotation established at service equipment throughout entire project.

Group and lace with nylon tie straps all conductors within enclosures, i.e. panels,
motor controllers, motor control center, switchboard, switchgear, terminal cabinets
and control cabinets.
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Make splices in conductors only within junction boxes. Do not splice conductors in
pull boxes, panelboards, safety switches, switchboard, switchgear, motor control
center, wiring troughs or motor control enclosures.

Terminate conductors No. 10 AWG and smaller specified in Division 16 to be
stranded, with crimp type lug or stud. Direct termination of stranded conductors
without crimp terminator to terminal screws, lugs, or other points is not permitted
even if terminal is rated for stranded conductors. Crimp terminal shall be the
configuration type suitable for terminal point. Crimp lugs shall be applied in strict
accordance with the manufacturer’s written requirements.
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Make connections between fixture junction box and fixture with fixture wire.

Control, communications or signal conductors shall be installed in separate raceway
systems from branch circuit or feeder raceway, unless indicated otherwise on the
drawings.

Splices in conductors installed below grade are not permitted.

END OF SECTION
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DIVISION 26 — ELECTRICAL

260526 — SECONDARY GROUNDING

PART 1 - GENERAL

1.01

1.02

1.03

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this
Section.

SUMMARY

A. The work required under this section of the specifications consists of furnishing,
installation and connections of the building secondary grounding systems. Exterior
branch circuit wiring and feeder conductors extended beyond the building are
included. The building electrical system shall be a 3 phase, 4 wire grounded wye
system supplemented with equipment grounding system. Equipment grounding
system shall be established with equipment grounding conductors; the use of
metallic raceways for equipment grounding is not acceptable.

QUALITY ASSURANCE

A. Industry Referenced Standards. The following specifications and standards are
incorporated into and become a part of this Specification by Reference.

1. Underwriters' Laboratories, Inc. (UL) Publications:
a. No. 44: Rubber - Insulated Wire and Cables
b. No. 83: Thermoplastic - Insulated Wires
c. No. 467: Electrical Grounding and Bonding Equipment
d. No. 493: Thermoplastic - Insulated Underground Feeder and Branch Circuit
Cables
e. No. 486: Wire Connectors and Soldering Lugs
2. National Electrical Manufacturer's Standards (NEMA):
a. WC-5: Thermoplastic Insulated Wire and Cable
b. WC-7: Cross-Linked-Thermosetting Polyethylene Insulated Wire and Cable
3. National Fire Protection Association Publication (NFPA):
a. No. 70: National Electrical Code (NEC)
B. Acceptable Manufacturers. Products produced by the following manufacturer

which conform to this specification are acceptable.

1. Hydraulically applied conductor terminations:
a. Square D
b. Burndy
c. llsco
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d. Scotch (3M)
e. Thomas and Betts (T & B)
f. Anderson
2. Mechanically applied (crimp) conductor terminations:
a. Scotch (3M)
b. Ideal
c. Thomas and Betts (T & B)
d. Burndy
3. Exothermic connections:
a. Cadweld

PART 2 - PRODUCTS

2.01

2.02

2.03

2.04

GENERAL MATERIALS REQUIREMENTS

A

Provide all materials under this section of the specifications. All materials shall be
new.

All materials shall be UL listed and bear a UL label.

Refer to the specific specification section for the description and requirements of
materials mentioned herein for installation.

GROUNDING CONDUCTORS

A

Grounding electrode conductor shall be bare or green insulated copper conductor
sized as indicated on the drawings.

Equipment grounding conductors shall be green insulated type THW, THWN, or
XHHN conductors sized as indicated on the drawings. Where size is not indicated
on the drawings, conductor size shall be determined from the National Electrical
Code table on sizes of equipment grounding conductors.

Bonding jumpers shall be flexible copper bonding jumpers sized in accordance with
the National Electrical Code tables for grounding electrode conductors.

TRANSFORMERS, MOTOR CONTROLLERS, AND DISCONNECT SWITCHES

A. Provide a conductor termination grounding lug bonded to the enclosure of each
equipment item.

DEVICES

A. Each receptacle and switch device shall be furnished with a grounding screw

connected to the metallic device frame.
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2.05 GROUND RODS
A.  Ground rods shall be 3/4" x 10'-0" copper clad steel.

B.  Sectional ground rods shall be hot dip galvanized 5/8" x 10' sections with an
internal stainless steel splined coupling pin.

206 OTHER MATERIALS

A.  Ground bus shall be solid copper, 1/4" thick x 2" x 24", tapped and drilled for
conductor termination lug connections.

PART 3 - EXECUTION

3.01 INSTALLATION

A. Ground all non-current carrying parts of the electrical system, i.e., wireways,
equipment enclosures and frames, junction and outlet boxes, machine frames and
other conductive items in close proximity with electrical circuits, to provide a low
impedance path for potential grounded faults.

B.  Service entrance and separately derived electrical systems, grounding electrode
system.

1. The neutral conductor of the electrical service serving the premises wiring
system shall be grounded to the ground bus bar in the service equipment which
shall be grounded to the cold water system, the ground rod system, and other
grounding electrodes specified herein or indicated on the drawings. Grounding
electrode conductors shall be installed in rigid, non-metallic conduit to point of
ground connection, unless subject to physical damage in which case they shall
be installed in galvanized rigid steel. Where metallic conduit is permitted, bond
conduit at both ends to grounding electrode conductor with a UL bonding
bushing.

2. Make connection to main water line entering the building. Make connections
ahead of any valve or fittings whose removal may interrupt ground continuity.
Install a bonding jumper of the same size as the grounding conductor around the
water meter.

3. Bond together the following systems to form the grounding electrode system.
All system connections shall be made as close as possible to the service entrance
equipment and each connected at the service entrance equipment ground bus.
Do not connect electrode systems together except at ground bus.

a. Cold water piping system
b. Ground rod system
c. Main rebar in a foundation footing, for a concrete structure
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Ground the neutral of all dry type transformers to building steel which shall
serve as the grounding electrode for the separately derived system. In reinforced
concrete structures building steel shall be considered to be reinforcing steel of
vertical columns. Make connection to building steel with an exothermic weld in
a location in unfinished space where the connection will not be subject to
physical abuse.

Ground the neutral and frame of the emergency generator to building steel and
the ground rod system, which shall serve as the grounding electrode for the
separately derived system. In reinforced concrete structures building steel shall
be considered to be reinforcing steel of vertical columns. Make connection to
building steel with an exothermic weld in a location in unfinished space where
the connection will not be subject to physical abuse.

Grounding electrode connections to structural steel, reinforcing bars, ground
rods, or where indicated on the drawings shall be with chemical exothermic
weld connection devices recommended for the particular connection type.
Connections to piping shall be with UL listed mechanical ground clamps.
Where more than one service serves a building or interconnected buildings,
connect each service equipment ground bus together with a #4/0 copper
conductor in PVC conduit.

Bonding shall be in accordance with the National Electrical Code.

Install ground rods where indicated on the drawings with the top of the ground
rods 12" below finished grade.

Equipment Grounding Conductor

1.

Grounding conductors for branch circuits are not shown on the drawings;
however, grounding conductors shall be provided in all branch circuit raceways
and cables. Grounding conductors shall be the same AWG size as branch
circuit conductors.

Grounding conductors for feeders are typically indicated on the drawings and
the raceway is sized to accommodate grounding conductor shown. Where
grounding conductor size is not indicated on the drawings, conductor shall be in
accordance with the equipment grounding conductor table of the National
Electrical Code.

A grounding conductor shall be installed in all flexible conduit installations.
For branch circuits, grounding conductor shall be sized to match branch circuit
conductors.

A feeder serving several panelboards shall have a continuous grounding
conductor which shall be connected to each related cabinet grounding bar.

The equipment grounding conductor shall be attached to equipment with bolt or
sheet metal screw used for no other purpose. Where grounding conductor is
stranded, attachment shall be made with lug attached to grounding conductor
with crimping tool.
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6. Ground all motors by drilling and tapping the bottom of the motor junction box
and attaching the equipment grounding conductor to the box with a round head
bolt used for no other purpose. Conductor attachment shall be through the use
of a lug attached to conductor with crimping tool.

7. Equipment grounding conductors shall terminate on panelboard, switchboard, or
motor control center grounding bus only. Do not terminate on neutral bus.
Provide a single terminals lug for each conductor. Conductor shall terminate in
the same section as the phase conductors originate. Do not terminate neutral
conductors on the ground bus.

Other Grounding Requirements

1. Each telephone backboard shall be provided with a No. 6 grounding conductor.
When backboard is located in vicinity of electrical service equipment, the "point
of grounding™ of this conductor shall be the main cold water service with
connections made ahead of any valves or joints. Remote backboards shall use
building steel as "point of grounding”. Terminate conductor by stapling to
backboard.

2. At each building expansion joint flexible copper bonding jumpers shall be
attached to building structure by exothermic weld process. Install bonding
jumpers in concealed locations that will not subject connections or jumpers to
physical abuse. Install 100" on centers across expansion joints.

3. Lighting fixtures shall be grounded with a green insulated ground wire secured
to the fixture with a UL listed bond lug, screw, or clip specifically made for
such use.

3.02 TESTING

A

Upon completion of the ground rod installation, the Contractor shall test the
installation in accordance with the ELECTRICAL EQUIPMENT ACCEPTANCE
TESTING section of this specification. Grounding resistance reading shall be taken
before connection is made to the building cold water piping system. Ground
resistance readings shall not be taken within forty-eight hours of rainfall. Results of
ground resistance readings shall be forwarded, in writing, immediately to the
Architect.

END OF SECTION
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DIVISION 26 — ELECTRICAL
260529 — SUPPORTING DEVICES
PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this
Section.

1.02 SUMMARY

A. Extent of supports, anchors, sleeves and seals is indicated by drawings and
schedules and/or specified in other Division - 16 sections.

B.  Types of supports, anchors, sleeves and seals specified in this section include the
following:

1. Clevis hangers.

Riser clamps.

C-clamps.

I-beam clamps.
One-hole conduit straps.
Two-hole conduit straps.
Round steel rods.
Expansion anchors.

9. Toggle bolts.

10. Wall and floor seals.

N R LN

C. Supports, anchors, sleeves and seals furnished as part of factory-fabricated
equipment are specified as part of that equipment assembly in other Division - 16
sections.

1.03 QUALITY ASSURANCE
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A. NEC Compliance: Comply with NEC requirements as applicable to construction
and installation of electrical supporting devices.

B. NECA Compliance: Comply with National Electrical Contractors Association's
"Standard of Installation™ pertaining to anchors, fasteners, hangers, supports, and
equipment mounting.

C. UL Compliance: Provide electrical components which are UL-listed and labeled.
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FS Compliance: Comply with Federal Specification FF-S-760 pertaining to
retaining straps for conduit, pipe and cable.

1.04 SUBMITTALS

A

Product Data: Submit manufacturer's data on supporting devices including catalog
cuts, specifications, and installation instructions, for each type of support, anchor,
sleeve and seal.

PART 2 - PRODUCTS

201 MANUFACTURED SUPPORTING DEVICES

A

General: Provide supporting devices which comply with manufacturer's standard
materials, design and construction in accordance with published product
information, and as required for complete installation; and as herein specified.
Where more than one type of supporting device meets indicated requirements,
selection is Installer's option.

Supports: Provide supporting devices of types, sizes and materials indicated; and
having the following construction features:

1.

2.

Clevis Hangers: For supporting 2" rigid metal conduit; galvanized steel; with
1/2" diameter hole for round steel rod; approximately 54 Ibs. per 100 units.
Reducing Couplings: Steel rod reducing coupling, 1/2" x 5/8"; black steel,
approximately 16 Ibs. per 100 units.

C-Clamps: Black malleable iron; 1/2" rod size; approximately 70 Ibs. per 100
units.

I-Beam Clamps: Black steel, 1-1/4" x 3/16" stock; 3/8" cross bolt; flange width
2"; approximately 52 Ibs. per 100 units.

One-Hole Conduit Straps: For supporting 3/4" rigid metal conduit; galvanized
steel; approximately 7 Ibs. per 100 units.

Two-Hole Conduit Straps: For supporting 3/4" rigid metal conduit, galvanized
steel; 3/4" strap width; and 2-1/8" between center of screw holes.

Hexagon Nuts: For 1/2" rod size; galvanized steel; approximately 4 Ibs. per 100
units.

Round Steel Rod: Black steel; 1/2" diameter; approximately 67 Ibs. per 100
feet.

Offset Conduit Clamps: For supporting 2" rigid metal conduit; black steel,
approximately 200 Ibs. per 100 units.

Anchors: Provide anchors of types, sizes and materials indicated, with the
following construction features:

1.
2.

Toggle Bolts: Springhead; 3/16" x 4"; approximately 5 Ibs. per 100 units.
Expansion sleeve anchors by Hilti or Phillips Redhead: 1/2"; approximately 38
Ibs. per 100 units.
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Manufacturers: Subject to compliance with requirements, provide anchors of
one of the following:

Ackerman Johnson Fastening Systems Inc.

Hilti

Ideal Industries, Inc.

Joslyn Mfg and Supply Company

McGraw Edison Company

Phillips Redhead

g. Rawlplug Company Inc.

~D o0 T

Sleeves and Seals: Provide sleeves and seals, of types, sizes and materials
indicated, with the following construction features:

1.

Wall and Floor Seals: Provide factory-assembled watertight wall and floor
seals, of types and sizes indicated; suitable for sealing around conduit, pipe, or
tubing passing through concrete floors and walls. Construct seals with steel
sleeves, malleable iron body, neoprene sealing grommets and rings, metal
pressure rings, pressure clamps, and cap screws.

Conduit Cable Supports: Provide cable supports with insulating wedging plug for
non-armored type electrical cables in risers; construct for 2" rigid metal conduit;
3-wires, type wire as indicated; construct body of malleable-iron casting with
hot-dip galvanized finish.

U-Channel Strut Systems:

1. Provide U-channel strut system for supporting electrical equipment, 12-gage

hot-dip galvanized steel, of types and sizes indicated; construct with 9/16"
diameter holes, 8" o.c. on top surface, with standard green finish, and with the
following fittings which mate and match with U-channel. Provide 304 stainless
steel U-channel for all exterior installations.

Fixture hangers.

Channel hangers.

End caps.

Beam clamps.

Wiring studs.

Thinwall conduit clamps.

Rigid conduit clamps.

Conduit hangers.

. U-bolts.

Manufacturers: Subject to compliance with requirements, provide channel
systems of one of the following:

a. Allied Tube and Conduit Corporation.

B-Line Systems, Inc.

Elcen Metal Products Company.

Greenfield Mfg Company, Inc.

Midland-Ross Corporation.

—mSQ@ o a0 oW

©® a0 o
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f. OZ/Gedney Div; General Signal Corporation.
g. Power-Strut Div; Van Huffel Tube Corporation.
h. Unistrut Div; GTE Products Corporation.

2.02 FABRICATED SUPPORTING DEVICES

A

Pipe Sleeves: Provide pipe sleeves of one of the following:

1. Sheet Metal: Fabricate from galvanized sheet metal; round tube closed with
snaplock joint, welded spiral seams, or welded longitudinal joint. Fabricate
sleeves from the following gage metal: 3" and smaller, 20-gage; 4" to 6",
16-gage; over 6", 14" gage.

2. Steel Pipe: Fabricate from Schedule 40 galvanized steel pipe.

3. Iron Pipe: Fabricate from cast-iron or ductile-iron pipe.

4. Plastic Pipe: Fabricate from Schedule 80 PVC plastic pipe.

Sleeve Seals: Provide modular mechanical type seals, consisting of interlocking
synthetic rubber links shaped to continuously fill annular space between pipe and
sleeve, connected with bolts and pressure plates which cause rubber sealing
elements to expand when tightened, providing watertight seal and electrical
insulation.

PART 3 - EXECUTION

3.01 INSTALLATION OF SUPPORTING DEVICES

A

Install hangers, anchors, sleeves and seals as indicated, in accordance with
manufacturer's written instructions and with recognized industry practices to insure
supporting devices comply with requirements. Comply with requirements of NECA
and NEC for installation of supporting devices.

Coordinate with other electrical work, including raceway and wiring work, as
necessary to interface installation of supporting devices with other work.

Install hangers, supports, clamps and attachments to support piping properly from
building structure. Arrange for grouping of parallel runs of horizontal conduits to
be supported together on trapeze type hangers where possible. Install supports in
compliance with NEC requirements.

Torque sleeve seal nuts, complying with manufacturer's recommended values.
Ensure that sealing grommets expand to form watertight seal.

Remove burrs from ends of pipe sleeves.

END OF SECTION
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DIVISION 26 — ELECTRICAL
260533 - RACEWAYS
PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this
Section.

1.02 SUMMARY
A. This section covers the complete interior and exterior raceway system.

B. Definition: The term conduit, as used in this Specification, shall mean any or all of
the raceway types specified.

1.03 QUALITY ASSURANCE

A. Referenced Industry Standard: The following specifications and standards are
incorporated into and become a part of this Specification by reference.

1. Underwriters' Laboratories, Inc. (UL) Publications:
No. 1 Flexible Metal Electrical Conduit
No. 6 Rigid Galvanized Conduit
No. 467 Electrical Grounding and Bonding
No. 651 Rigid Nonmetallic Electrical Conduit
No. 797 Electrical Metallic Tubing
No. 1242  Intermediate Metal Conduit
2. American National Standards Institute (ANSI):
C-80.1 Rigid Galvanized Conduit.
C-80.3 Electrical Metallic Tubing.
3. National Fire Protection Association (NFPA):
No. 70 National Electrical Code (NEC).
4. Federal Specifications (Fed Spec):
a. WW-C-540A: Conduit, Metal, Rigid (Electrical Aluminum).
b. WW-C-581E: Conduit, Metal, Rigid; And Couplings, Elbow and
c. Nipple, Electrical Conduit: Zinc Coated.
d. W-C-1094A: Conduit and Conduit Fittings Plastic, Rigid.
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Acceptable Manufacturers: Products of the following manufacturers, which comply
with these specifications, are acceptable.

1. Metallic Conduit Fittings:
Appleton
Carlon
Crouse Hinds
Killark
0-Z/Gedney
RACO
. Thomas and Betts
2. Support Channel:
a. Kindorf
b. Powers
c. Unistrut
3. Non-Metallic Conduit and Fittings:
a. Carlon
b. Certainteed
c. Thomas and Betts

@200 oTw

Coordination

1. Coordinate conduit installation with electrical equipment furnished.

2. Coordinate conduit installation with contract documents and other contractors.
Adjust installation to eliminate conflicts. Review all shop drawings submitted
under this and other sections to insure coordination with all equipment requiring
electrical service and to avoid conflict interferences. Coordinate installation
sequence with other contractors to avoid conflicts including equipment access
and provide the fastest overall installation schedule.

1.04 STORAGE AND HANDLING

A

Refer to the BASIC ELECTRICAL REQUIREMENTS section of the specifications
for storage and handling requirements.

Non-metallic conduits stored on site prior to installation shall be stored on a surface
off of the ground and shall be protected from the direct rays of the sun and from
debris.

Damaged, oxidized, warped, improperly stored material or material with excessive
amounts of foreign debris will be removed from the project and replaced with new
materials.
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PART 2 - PRODUCTS

2.01

2.02

2.03

2.04

2.05

GENERAL MATERIALS REQUIREMENTS

A

B.

Furnish all materials specified herein.

All conduit and fittings shall be listed and bear a label by Underwriters' Laboratories
(UL) for use as raceway system for electrical conductors.

Raceway is required for all wiring, unless specifically indicated or specified
otherwise.

Size: The minimum size of conduit shall be 3/4". The size of all conduits shall be
in accordance with the NEC, but, not less than indicated on the drawings.

EMT CONDUIT FITTINGS

A

Electrical Metallic Tubing (EMT) couplings and connectors shall be steel
"concretetight” type. Malleable iron, die cast or pressure cast fittings are not
permitted. Fittings 2.0" and smaller shall be gland and ring compression type.
Connectors for conduits 2.5" and larger shall be set screw type with two (2) screws
each or compression type. Couplings for conduits 2.5" and larger shall be set screw
type with four (4) screws each or compression type. All connectors shall be
insulated throat type. All set screw connectors encased in walls or floor shall be
taped at all joints.

RIGID AND IMC CONDUIT FITTINGS

A

Fittings for rigid steel and IMC shall be standard threaded couplings, threaded hubs
and elbows. All materials shall be steel or malleable iron only. Set screw or
non-thread fittings are not permitted. Bushings shall be metallic insulating type
consisting of insulating insert molded or locked into the metallic body of the
fittings. Erickson-type couplings may be used to complete a conduit run.

NON-METALLIC CONDUIT AND FITTINGS

A

B.

Non-metallic conduit shall be schedule 80 PVC.

Non-metallic conduit fittings shall be of the same material as the conduit furnished
and be the product of the same manufacturer.

Glue for all non-metallic conduit and fittings shall be provided as required by the
manufacturer of the conduit being used.

CONDUIT SUPPORTS

A.

All parts and hardware shall be zinc-coated or have equivalent corrosion protection.
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Conduit straps shall be single hole cast metal type or two hole galvanized metal
type.

Conduit support channels shall be 1.5" x 1.5" x 14 gauge galvanized (or with
equivalent treatment) channel. Channel suspension shall be 3/8" threaded steel
rods. Use swivel type connector to attach suspension rods to structure. Spring steel
clips are not acceptable. Wire or chain is not acceptable for conduit hangers.
Stainless steel channels, fasteners and conduit straps shall be used on all exterior
installations.

Individual conduit hangers shall be galvanized spring steel specifically designed for
the purpose, sized appropriately for the conduit type and diameter, and have
pre-assembled closure bolt and nut and provisions for receiving threaded hanger
rod. Support with 1/4" threaded steel rod for individual conduits 1.5" and smaller
and 3/8" rod for individual conduits 2.0" and larger.

Refer to SUPPORTING DEVICES section of these specifications for additional
material requirements.

2.06 FLEXIBLE CONDUIT AND FITTINGS

A

Flexible conduit shall be steel metallic type. Where specified herein, indicated on
the drawings, or when used in damp or wet locations, as classified by the National
Electrical Code, flexible conduit shall be liquid tight.

All flexible conduit shall be classified as suitable for system grounding. All flexible
(liquid tight) conduits shall be UL listed as sunlight (UV) resistant.

Connectors for flexible conduit shall be steel insulated throat type rated as suitable
for system ground continuity. Connectors for liquid tight flexible conduit shall be
screw-in ground cone type.

Flexible conduit shall not be less than 3/4" trade size and in no case shall flexible
conduit size be less than permitted by the National Electrical Code for the number
and size of conductors to be installed herein.

2.07 MISCELLANEOUS CONDUIT FITTINGS AND ACCESSORIES

A

B.

Vinyl all weather electrical tape for corrosion protection shall be Scotch Temflex

Expansion and deflection couplings shall be in accordance with UL 467 and UL
514. They shall accommodate 3/4" deflection, expansion, or contraction in any
direction and shall allow 30 degree angular deflections. Couplings shall contain an
internal flexible metal braid to maintain raceway system ground continuity.
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Fire and smoke stop materials shall be rock wool fiber, silicone foam, or silicone
sealant, UL rated to maintain the fire floor or fire wall partition rating.

2.08 RIGID ALUMINUM CONDUIT FITTINGS

A

Rigid aluminum conduit fittings shall be standard threaded couplings, locknuts,
bushings, and elbows. Material shall be compatible with aluminum conduit of
malleable iron, steel or aluminum alloy. Iron or steel fittings shall be zinc or
cadmium plated. Aluminum fittings shall not contain more than 0.4 percent copper.
Threaded hubs shall be as specified for rigid steel and IMC conduit. Set screw
fittings or no-thread fittings are not acceptable.

PART 3 - EXECUTION

3.01 INSTALLATION

A

General

1. Conceal all conduits, except in unfinished spaces such as equipment rooms or
where indicated by symbol on the drawings.

2. Leave all empty conduits with a 200 pound test nylon cord pull line.

3. Install as complete raceway runs prior to installation of cables or wires.

4. Flattened, dented, burned, or deformed conduits are not permitted and shall be
removed and replaced.

5. Secure rigid conduit i.e., rigid galvanized conduit, rigid aluminum conduit and
intermediate metal conduit, to sheet metal enclosures with threaded hubs.
Secure EMT to sheet metal enclosures with insulated throat connectors with
lock nut.

6. Fasten conduit support device to structure with wood screws on wood, toggle
bolts on hollow masonry, anchors as specified on solid masonry or concrete, and
machine bolts, clamps, or spring steel clips, on metal studs. Nails are not
acceptable.

7. Protect conduits against dirt, plaster, and foreign debris with conduit plugs.
Plugs shall remain in place until all masonry is complete. Protect conduit
stub-ups during construction from damage; any damaged conduits shall not be
used.

8. Seal all conduits originating from outside building from below grade and all
conduits entering exterior mounted electrical equipment with insulating
electrical putty to prevent entrance of moisture. Spray foam is not acceptable.

9. Install conduit with wiring, including homeruns as indicated on the drawings.
Any change resulting in a savings in labor or materials is to be made only in
accordance with a contract change. Deviations shall be made only where
necessary to avoid interferences and when approved by Engineer by written
authorization.
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10. Use flexible conduit for connection to vibrating equipment and rotating

machinery and for connection from junction box to flush mounted lighting
fixtures only.

11. Separate raceway systems are to be installed for power systems and for control,

signal and communications systems. Do not install control, signal or
communications cables in the same raceways as branch circuit or feeder cables,
unless indicated otherwise on the drawings.

12. Provide expansion fitting in all conduits where length of run exceeds 200 feet or

where conduits pass building expansion joints.

Uses Permitted

1.

Conduits installed within concrete floor slabs which are in direct contact with
grade or other material shall be galvanized rigid steel (GRS) or intermediate
metal conduit (IMC). Conduits which penetrate the building roof shall be
galvanized rigid steel (GRS) or intermediate metal conduit (IMC). Conduits
installed within concrete floor slabs which are above grade shall be galvanized
rigid steel (GRS), intermediate metal conduit (IMC), or schedule 80 Heavy Wall
PVC. Where transition is made from raceway in slab to any type of raceway out
of slab, make transition with rigid galvanized elbow. For corrosion protection,
where elbow penetrates surface, apply two coats of Scotchrap pipe primer and
two overlapping layers of Scotchrap Temflex tape, for 6" above and below
concrete surface.

Conduits installed in direct contact with earth shall be schedule 80, heavy wall

PVC.

Service entrance conduits in direct contact with earth shall be galvanized steel.

Other conduit in direct contact with earth shall be schedule 80, heavy wall PVC.

All other conduit, unless excluded herein, not permitted in accordance with the

National Electrical Code, or otherwise indicated on the drawings, shall be

electrical metallic tubing (EMT).

Conduit types shall not be mixed indiscriminately with other types in the same

run, unless specified herein or required by the NEC.

Use flexible conduit for connections to motors, dry type transformers and unit

heaters.

a. Flexible conduit used for connection of motors, dry type transformers,
electric duct heaters, unit heaters, busway tap devices and voltage regulators
shall not exceed 18" in length.

b. Maintain ground continuity through flexible conduit with green equipment
grounding conductor; do not use flexible conduit for ground continuity.

c. Liquid tight conduit shall be used to connect equipment in mechanical
equipment rooms and exterior installations.

Service entrance and feeder conduits installed exposed or concealed in walls or

above ceilings shall be galvanized rigid steel (GRS) or intermediate metal

conduit (IMC). Service entrance conduits shall be installed "outside™ of the
building as defined by the NEC. Provide concrete encasement where required.
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No conduit requiring cutting of cross-webs of concrete masonry units is
permitted. Conduit shall be threaded through cells or concrete masonry units
lowered around conduit. Neither horizontal joint reinforcement nor bond beam
reinforcement shall be cut for conduit installation. Conduits shalal not be run
horizontally in walls.

Rigid aluminum conduit may be used for all trade sizes 3.0" and larger for
conduits not installed in concrete slabs, not installed in direct contact with earth,
not installed in hazardous locations as defined by Article 500 of the National
Electrical Code and not installed in areas exposed to excessive moisture.

All conduits installed exposed from the finished floor to a minimum height of
10 ft. above the floor shall be galvanized rigid steel (GRS) or intermediate
metallic conduit (IMC).

Where hazardous locations, as classified by the National Electrical Code, exist,
all conduits and fittings and the installation of these materials shall comply with
Acrticle 500 of the National Electrical Code.

Below Grade Raceway Installations

1.

Direct Burial Conduit

a. Install top of conduits 24" minimum below finished grade. Maximum depth
shall be 36".

b. Install top of conduits 6" minimum below bottom of building slabs.

c. Install top of conduits 30" minimum below grade, below roads and any other
paved surfaces.

d. Where transition is made from below grade PVC installation to a metallic
conduit system above grade or slab, make transition with rigid galvanized
elbow and extend through slab or above grade with galvanized rigid steel
conduit. For corrosion protection, where the elbow penetrates surface, apply
two coats of Scotchrap pipe primer and two overlapping layers of Scotchrap
Temflex tape, for 6" above and below concrete surface.

e. For excavation and backfilling, refer to earthwork specification section.

f. Conduit shall be run following the most direct route between points.

Raceway Installations Within Concrete

1.
2.

3.

Conduit shall be run following the most direct route between points.

Conduit shall not be installed in concrete which is less than 3" thick or where
the outside diameter is larger than 1/3 of the slab thickness.

Conduits installed in concrete slabs shall be buried in the concrete slab. Wire
low conduits to upper side of the bottom reinforcing steel, and upper conduits to
the lower side of the top reinforcing steel. Separate parallel runs of conduits
within slab by at least 1",

Conduits shall not be installed within shear walls unless specifically indicated
on the drawings. Conduits shall not be run directly below and parallel with load
bearing walls
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5. Protect each metallic conduit installed in concrete slab or conduits 1.5" and
smaller passing through a concrete slab against corrosion where conduit enters
and leaves concrete by wrapping conduit with vinyl all-weather electrical tape.

6. The maximum projection of conduit stub-up and bushing above slab shall be 3"
in equipment rooms.

7. Protect all conduits entering and leaving concrete floor slabs from physical
damage during construction.

E. Concealed (Above Ceilings and in Walls) and Exposed Raceway Installation

1. Conduit shall be run parallel or at right angles to existing walls, ceilings, and
structural members.

2. Support branch circuit conduits at intervals not exceeding 10 ft. and within three
feet of each outlet, junction box, cabinet or fitting. Attach individual branch
circuit conduits to structural steel members with beam conduit clamps and to
non-metallic structural members with one hole conduit straps. For exposed
conduits and where conduits must be suspended below structure, single conduit
runs shall be supported from structure by hangar rod and conduit clamp
assembly. Multiple conduits shall be supported by trapeze type support
suspended from structure. Do not attach conduits to ceiling suspension system
channels or suspension wires.

3. Attach feeder conduits larger than 1" trade diameter to or from structure on
intervals not exceeding 12 ft. with conduit beam clamps, one hole conduit straps
or trapeze type support in accordance with support systems described for branch
circuit conduits.

4. Where conduits must pass through structural members, obtain approval of
Engineer with respect to location and size of hole prior to drilling.

5. Install conduit sleeves in slabs where conduits 2.0" and larger pass through.
Sleeves shall extent 1" minimum above finished slab. Seal all spare sleeves and
between conduits and sleeves to make watertight.

6. Seal all conduit penetrations, sleeves and conduits penetrating chemical room
walls and ceilings to prevent the migration of hazardous gases.

7. Conduits rigidly secured to building construction on opposite sides of a building
expansion joint shall be provided with an expansion and deflection coupling. In
lieu of an expansion coupling, conduits 2-1/2" and smaller may be provided
with junction boxes on both sides of the expansion joint connected by 15" of
slack flexible conduit with bonding jumper.

3.02 ADJUSTMENT, CLEANING AND PROTECTION
A. Clean: Upon completion, clean all installed materials of paint, dirt, and

construction debris. All conduit systems shall be cleaned of water and debris prior
to the installation of any conductors.

END OF SECTION
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DIVISION 26 — ELECTRICAL

260533.01 - BOXES

PART 1 - GENERAL

1.01

1.02

1.03

RELATED DOCUMENTS

A

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this
Section.

SUMMARY

A

The work required under this section of the specifications consists of the installation
of outlet boxes, pull boxes, and junction boxes throughout the wiring system
including box supports.

Definition: Box, as used in this specification, includes all outlet, device, junction,
and pull boxes. Feeder shall mean all conductor circuits larger than #8 AWG,
including service entrance conductors, and all wiring above 600V.

QUALITY ASSURANCE

A

Referenced Industry Standards: The following specifications and standards are
incorporated into and become a part of this specification by reference.

1. Underwriters' Laboratories, Inc. (UL) Publications:
a. No. 50: Electrical Cabinets and Boxes
b. No. 467: Electrical Grounding and Bonding Equipment
c. No. 514: Electrical Outlet Boxes and Fittings
2. National Fire Protection Association (NFPA):
a. No. 70: National Electrical Code (NEC)

Coordination: Review architectural drawings for areas where outlets occur within
specific architectural or structural features and install outlets as shown on
architectural drawings; or if not shown, accurately center and align boxes within the
architectural features or detail.

Acceptable Manufacturers:

1. Exterior junction or pull boxes:
a. Quaztite: Type PG
b. Old Castle Synertech
c. Penecel
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PART 2 - PRODUCTS

2.01 GENERAL MATERIALS REQUIREMENTS

A

B.

C.

Furnish all materials specified herein.
All boxes shall be UL listed and labeled.

Boxes shall be galvanized steel sheet metal, unless rustproof cast metal is specified
or required by the NEC, or unless otherwise specified or indicated on the drawings.

2.02 OUTLET AND DEVICE BOXES

A

Outlet boxes for surface mounted and pendant mounted lighting fixtures shall be 4"
octagon boxes, 1-1/2" deep.

Outlet boxes for flush mounted lighting fixtures shall be 4" square boxes 1-1/2"
deep, with blank cover, installed adjacent to fixture. Connection to fixture shall be
with flexible conduit and fixture wire.

Outlet boxes for switches, receptacles and wall mounted junction boxes shall be 4"
square boxes, 1-1/2" deep with square edge tile type cover. Where only one conduit
enters box, 3-1/2" deep single gang switch box may be used. Outlet boxes for GFI
receptacles shall be 2-3/4" deep.

Outlet boxes for switches and receptacles in exposed wiring system shall be cast FS
boxes with matching device plate. Device plates for exterior installations shall be
spring loaded hinged covers. Use FD box for GFI receptacle.

Outlet boxes for individual switches, and receptacles flush mounted in exposed
concrete block shall be single gang masonry boxes 3-1/2" deep.

Where special purpose device specified requires larger outlet box than specified
herein, provide outlet box suitable for specific device. These outlet boxes shall be
of the same type as specified herein for the installation required.

Outlet boxes installed in poured concrete or cast in place shall be concrete-tight
type. The box depth shall allow 2" minimum of concrete cover.

2.03 JUNCTION AND PULL BOXES

A.

Dimensions of pull boxes and junction boxes shall not be less than those
dimensions required by the National Electrical Code for the number, size and
position of conductors entering the box. Extension rings shall not be permitted on a
box to increase the volume.
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Pull boxes installed in finished spaces shall be flush mounted cabinets provided
with trim, hinged door and flush latch and lock to match panel trim for flush
mounted electrical panelboard.

Pull boxes required for horizontal feeders containing more than one feeder shall be
provided with reinforced flange and removable 12 gauge 1-1/2" x 1-1/2" galvanized
channel for support of conductors. Wood supports within pull boxes are not
acceptable.

Provide box covers for all junction and pull boxes.

2.04 EXTERIOR JUNCTION OR PULL BOXES, FLUSH WITH GRADE

A

Junction or pull box to be mounted flush with grade shall be as indicated on the
drawings. Provide polymer concrete, tier 22 traffic rated sized in accordance with
the National Electrical Code minimum requirements. Covers shall be polymer
concrete, tier 22 traffic rated with identifying system (i.e. Electrical) in cover
secured to box with stainless steel bolts. Conduit entry shall be by field drilled
openings.

PART 3 - EXECUTION

3.01 INSTALLATION

A

All boxes shall be completely accessible and as required by the NEC. Provide
access panels in any non-accessible spaces to allow access to boxes installed.
Crawling above ceilings to access boxes is not acceptable.

Provide an outlet box for each lighting fixture and for each device. Boxes shall not
be smaller than indicated in this section of the specifications and shall be larger if
required by Article 314 of the National Electrical Code for the number and size of
conductors installed. Where lighting fixtures are installed in continuous rows, only
one outlet box shall be required.

Outlet boxes for flush mounted lighting fixtures shall be accessible. Where fixture
installation is in nonaccessible ceiling, outlet box shall be accessible when fixture is
removed.

Set outlet boxes for flush mounted devices to within 1/8" of finished wall. Spacers
or shims between box and device are not acceptable. Modification of boxes or use
of extensioin rings to provide for 1/8” of finished wall is not acceptable.

Where low voltage device is to be installed in common outlet boxes with line
voltage device, provide metal barrier within outlet box to establish two separate
compartments.
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Where drawings indicate ganged installations of switches controlling 277 volt
lighting circuits of opposite phase, separate switches with permanently installed
nonmetallic barrier. Where space available for horizontal ganged installation is not
adequate, install switches vertically to maintain required clearances between
energized terminals.

Support every box from structure:

1. Secure to wood with wood screws.

2. Secure to hollow masonry with toggle bolts.

3. Secure to metal with sheet metal screws, machine bolts, or clamps.

4. Anchors for solid masonry and concrete shall be self drilling expansion shields,
insert expansion shields, or lead shields with machine bolts. Power actuated pin
studs may be used in concrete.

5. Secure outlet boxes to metal studs with spring steel clamp which wraps around
entire face of stud and digs into both sides of stud. Clamp shall be screwed into
stud.

6. Where box is suspended below structure, support from structure with threaded
steel rod. Secure rod directly to outlet boxes with double nuts. For pull boxes
larger than 18" x 18" x 6", construct 1-1/2" x 1-1/2" x 14 gauge metal channel
frame. Connect frame to box by bolting and secure frame to threaded rod at
each corner.

7. Hub type cast boxes need not be directly attached to structure if rigid conduit is
used and supported in conformance with the NEC.

Support outlet boxes for support of surface mounted incandescent lighting fixtures
by light weight channel spanning between and attached to main ceiling support
member. Attach channel to ceiling support members with galvanized tie wire or
nylon tie straps.

Do not use outlet boxes for support of fluorescent fixtures; boxes shall be used only
as junction boxes.

Remove only knockouts as required and plug all unused openings. Use threaded
plugs for cast boxes and snap-in metal plugs for sheet metal boxes.

Outlet boxes in the same wall shall not be mounted back-to-back. Offset 6"
minimum.

Install pull boxes only in unfinished spaces or concealed above ceilings, except
when indicated on the drawings or approved by the Engineer.

Install pull boxes when any of the following conditions apply:

1. Where indicated on the drawings.
2. Where conduit run exceeds 200 ft. from box to box or box to terminal.
3. Where conduit contains more than 4-90 degree bends or the equivalent offsets.
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4. To facilitate conductor installation or to insure that the manufacturer's maximum
pulling tension is not exceeded.

5. As described in the RACEWAYS section of the specifications for crossing
expansion joints.

N. Do not splice conductors in pull boxes. Splices are not permitted in pull boxes
except when approved in writing by the Engineer or where shown on the drawings.
Where splices are permitted, make splices with splicing sleeves attached to
conductors with hydraulic crimping tool. Split bolt connectors are not acceptable
for splices within pull boxes.

O. Where a pull box is required, one shall be installed for each individual branch
circuit conduit or each feeder. It shall contain only the feeder conductors or those
conductors in the conduit. A combined pull box for multiple branch conduits or
feeders is not permitted, unless approved by the Engineer or indicated on the
drawings. Where permitted for multiple circuits within pull box:

1. Circuit conductors and feeders shall be individually laced with nylon tie straps
of the type with enlarged tab to permit identification of each circuit and feeder
within pull box. Identify each with respect to load served.

2. Feeder circuits shall be wrapped, in accordance with manufacturer's
recommendations, with arc-proof and fire proof tape.

P.  Box covers shall be in place and secured to box.

Q. Identification

1. Referto ELECTRICAL IDENTIFICATION section of these specifications for
additional requirements.

R.  Exterior pull or junction boxes

1. Exterior pull or junction boxes shall be mounted flush with the grade, unless
specified elsewhere or indicated to be aboveground on the drawings.

2. Flush mounted boxes shall be surrounded on all sides and bottom with 6"
minimum of concrete. Top of concrete shall be flush with grade.

3. Seal conduit entries into box with duct seal to prevent entrance of moisture,
after conductors are installed.

4. Taps and splices, where permitted by these specifications within exterior
junction boxes, shall be performed with an encapsulating watertight splice or
tap kit which insulates and moisture seals the connection. Kit shall consist of
the appropriate size and type mold, encapsulating resin and end sealing tape.

3.02 CLEANING AND ADJUSTMENT
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A. After completion, clean all work of dirt, paint and construction debris.

END OF SECTION
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DIVISION 26 — ELECTRICAL

260533.02 - ELECTRICAL CONNECTIONS FOR EQUIPMENT

PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this
Section.

1.02 SUMMARY

A

Extent of electrical connections for equipment is indicated by drawings and
schedules. Electrical connections are hereby defined to include connections used
for providing electrical power to equipment.

Applications of electrical power connections specified in this section include the
following:

1. To resistive heaters.

From electrical source to motor starters.

From motor starters to motors.

To lighting fixtures.

To transformers and similar current current adjustment features of equipment.

agrwN

Electrical connections for equipment, not furnished as integral part of equipment,
are specified in Division - 15 and other Division - 16 sections, and are work of this
section.

1. Division1 - GENERAL REQUIREMENTS
2. Division 11 - EQUIPMENT
3. Division 13 - SPECIAL CONSTRUCTION

Motor starters and controllers, not furnished as integral part of equipment, are
specified in applicable Division - 16 sections, and are work of this section.

Junction boxes and disconnect switches required for connecting motors and other
electrical units of equipment are specified in applicable Division - 16 sections, and
are work of this section.

Raceways and wires/cables required for connecting motors and other electrical units
of equipment are specified in applicable Division 16 sections, and are work of this
section.

Electrical identification for wire/cable conductors is specified in Division - 16
section, ELECTRICAL IDENTIFICATION, and is work of this section.
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1.03 QUALITY ASSURANCE

A. NEC Compliance: Comply with applicable requirements of NEC as to type
products used and installation of electrical power connections (terminals and
splices), for junction boxes, motor starters, and disconnect switches. NEC Avrticle
110-14, "ELECTRICAL CONNECTIONS" applies to above.

B. IEEE Compliance: Comply with Std 241, "IEEE Recommended Practice for
Electric Power Systems in Commercial Buildings" pertaining to connections and
terminations.

C. ANSI/NEMA Compliance: Comply with applicable requirements of ANSI/NEMA
and ANSI/EIA standards pertaining to products and installation of electrical
connections for equipment.

1. ANSI/NEMA CC3: "Connectors for use between aluminum or
aluminum-copper overhead conductors."

2. ANSI/EIA RS-364-21A: "Insulation Resistance Test"

3. STD SG-14: "Unplated split-bolt and Vice-Type Electrical Connectors for
Copper Conductors".

D. UL Compliance: Comply with UL Std 486A, "Wire Connectors and Soldering
Lugs for Use With Copper Conductors™ including, but not limited to, tightening of
electrical connectors to torque values indicated. Provide electrical connection
products and materials which are UL-listed and labeled.

1. STD. NO. 486A; Wire Connectors and Soldering Lugs for Use with Copper
Conductors.

2. STD. No. 486B; Wire Connectors for Use with Aluminum Conductors.

3. STD. NO. 486C; Splicing Wire Connectors.

4. STD. NO. 486D; Insulated Wire Connectors for Use With Underground
Conductors.

E. ETL Compliance: Provide electrical connection products and materials which are
ETL-listed and labeled.
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F.  ASTM Compliance: Comply with Standard B539 "Standard Methods for
Measuring Contact Resistance of Electrical Connections (Static Contacts)."”

G. Federal Specifications:

J-C-30 Electrical Cable and Wire (Power, Fixed Installation).

J-C-145 Electrical Power Cable and Electrical Wire (Weather Resistant).
W-C-596 1 through 212-Series. (Connectors).

W-S-610  Splice Conductor

HH-1-553  Electrical Insulation Tape (Rubber, Natural, and Synthetic).
HH-1-595  Electrical Plastic Insulation Tape, Pressure Sensitive Adhesive.
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1.04 SUBMITTALS:

A

Product Data: Submit manufacturer's data on electrical connections for equipment
products and materials.

1.05 DELIVERY, STORAGE, AND HANDLING

A

Deliver electrical connection products wrapped in proper factory-fabricated type
containers.

Store electrical connection products in original cartons and protect from weather,
construction traffic and debris.

Handle electrical connection products carefully to prevent breakage, denting, and
scoring finish.

PART 2 - PRODUCTS

201 ACCEPTABLE MANUFACTURERS:

A

Manufacturers: Subject to compliance with requirements, provide products of one
of the following (for each type of product):
AMP Incorporated.

Appleton Electric Company.

Arrow-Hart Div, Crouse-Hinds Company.
Bishop Div, General Signal Corporation.
Burndy Corporation.

General Electric Company.

Gould, Inc.

Harvey Hubbell Inc.

9. Ideal Industries, Inc.

10. Reliable Electric Company.

11. Square D Company

12. Thomas and Betts Corporation.

LONoabwnE

2.02 MATERIALS AND COMPONENTS

A

General: For each electrical connection indicated, provide complete assembly of
materials, including but not necessarily limited to, pressure connectors, terminals
(lugs), electrical insulating tape, heat-shrinkable insulating tubing, cable ties,
solderless wire-nuts, and other items and accessories as needed to complete splices
and terminations of types indicated.
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B. Metal Conduit, Tubing and Fittings:

1. Provide metal conduit, tubing and fittings of types, grades, sizes and weights
(wall thicknesses) indicated for each type service. Where types and grades are
not indicated, provide proper selection as determined by Installer to fulfill
wiring requirements and comply with NEC requirements for raceways. Provide
products complying with Division - 16 BASIC ELECTRICAL MATERIALS
and RACEWAYS section, and in accordance with the following listing of metal
conduit, tubing and fittings:

Rigid aluminum conduit.

Rigid steel conduit.

Rigid metal conduit fittings.

Electrical metallic tubing.

EMT fittings.

Flexible metal conduit.

Flexible metal conduit fittings.

Liquid-tight flexible metal conduit.

Liquid-tight flexible metal conduit fittings.

—STe@ e a0 o

C. Wires, Cables, and Connectors:

1. Provide wires, cables, and connectors complying with Division - 16 basic
electrical materials and methods section "WIRES AND CABLES".

2. Wires/Cables: Unless otherwise indicated, provided wires/cables (conductors)
for electrical connections which match, including sizes and ratings, of
wires/cables which are supplying electrical power. Provide copper conductors
with conductivity of not less than 98% at 20°C (68°F).

3. Connectors and Terminals: Provide electrical connectors and terminals which
mate and match, including sizes and ratings, with equipment terminals which
are recommended by equipment manufacturer for intended applications.

4. Electrical Connection Accessories: Provide electrical insulating tape,
heat-shrinkable insulating tubing and boots, wirenuts and cable ties as
recommended for use by accessories manufacturers for type services indicated.

PART 3 - EXECUTION
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3.01 INSTALLATION OF ELECTRICAL CONNECTIONS:

A. Install electrical connections as indicated; in accordance with equipment
manufacturer's written instructions and with recognized industry practices, and
complying with applicable requirements of UL, NEC and NECA's "Standard of
Installation” to ensure that products fulfill requirements.

B. Coordinate with other work, including wires/cables, raceway and equipment
installation, as necessary to properly interface installation of electrical connections
for equipment with other work.
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Connect electrical power supply conductors to equipment conductors in accordance
with equipment manufacturer's written instructions and wiring diagrams. Mate and
match conductors of electrical connections for proper interface between electrical
power supplies and installed equipment.

Cover splices with electrical insulating material equivalent, or of greater insulation
resistivity rating, than electrical insulation rating of those conductors being spliced.

Prepare cables and wires by cutting and stripping covering armor, jacket, and
insulation properly to ensure uniform and neat appearance where cables and wires
are terminated. Exercise care to avoid cutting through tapes which will remain on
conductors. Also avoid "ringing™ copper conductors while skinning wire.

Trim cables and wires as short as practicable and arrange routing to facilitate
inspection, testing and maintenance.

Tighten connectors and terminals, including screws and bolts, in accordance with
equipment manufacturers published torque tightening values for equipment
connectors. Accomplish tightening by utilizing proper torquing tools, including
torque screwdriver, beam-type torque wrench, and ratchet wrench with adjustable
torque settings. Where manufacturer's torquing requirements are not available,
tighten connectors and terminals to comply with torquing values contained in UL
486A.

Provide PVC conduit and fittings as indicated for highly corrosive atmospheres.

Provide flexible conduit for motor connections, and other electrical equipment
connections, where subject to movement and vibration.

Provide liquid-tight flexible conduit for connection of motors and other electrical
equipment where subject to movement and vibration, and also where connections
are subject to one or more of the following conditions:

Exterior location.

Moist or humid atmosphere where condensate can be expected to accumulate.
Corrosive atmosphere.

Water spray.

Dripping oil, grease, or water.
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Fasten identification markers to each electrical power supply wire/cable conductor
which indicates their voltage, phase and feeder number in accordance with Division
- 16 section ELECTRICAL IDENTIFICATION. Affix markers on each terminal
conductor, as close as possible to the point of connection.
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3.02 FIELD QUALITY CONTROL

A

Upon completion of installation of electrical connections, and after circuitry has
been energized with rated power source, test connections to demonstrate capability
and compliance with requirements. Ensure that direction of rotation of each motor
fulfills requirement. Correct malfunctioning units at site, then retest to demonstrate
compliance.

END OF SECTION
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DIVISION 26 — ELECTRICAL
260553 — ELECTRICAL IDENTIFICATION
PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this
Section.

1.02 SUMMARY
A. Extent of electrical identification work is as outlined by this specification.

B.  Types of electrical identification work specified in this section include the
following:

1. Buried cable warnings.

2. Electrical power, control and communication conductors.
3. Operational instructions and warnings.

4. Danger signs.

5. Equipment/system identification signs.

C. Refer to Division 1 General Requirements section IDENTIFICATION SYSTEMS,
for equipment and system nameplates, and performance data; not work of this
section.

1.03 QUALITY ASSURANCE

A. NEC Compliance: Comply with NEC as applicable to installation of identifying
labels and markers for wiring and equipment.

B. UL Compliance: Comply with applicable requirements of UL Std 969, "Marking
and Labeling Systems", pertaining to electrical identification systems.
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C. ANSI Compliance: Comply with applicable requirements of ANSI Std A13.1,
"Scheme for the Identification of Piping Systems".

D. NEMA Compliance: Comply with applicable requirements of NEMA Std No's
WC-1 and WC-2 pertaining to identification of power and control conductors.
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PART 2 - PRODUCTS

2.01 ACCEPTABLE MANUFACTURERS

A. Manufacturers: Subject to compliance with requirements, provide electrical
identification products of one of the following (for each type marker):

Almetek

Brady, W.H. Company
Calpico Inc.

Cole-Flex Corporation

Direct Safety Company
George-Ingraham Corporation
Griffolyn Company

Ideal Industries, Inc.

9. LEM Products, Inc.

10. Markal Company

11. National Band and Tag Company
12. Panduit Corporation

13. Seton Name Plate Company
14. Tesa Corporation

2.02 ELECTRICAL IDENTIFICATION MATERIALS

NGO~ wWNE

A. Except as otherwise indicated, provide manufacturer's standard products of
categories and types required for each application. Where more than single type is
specified for an application, selection is Installer's option, but provide single
selection for each application.

B. Color-Coded Plastic Tape:

1. Provide manufacturer's standard self-adhesive vinyl tape not less than 3 mils
thick by 1-1/2" wide.
a. Colors: Unless otherwise indicated or required by governing regulations,
provide orange tape.

C. Underground-Type Plastic Line Marker:
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1. Manufacturer's standard permanent, detectable, bright-colored,
continuous-printed plastic tape, intended for direct-burial service; not less than
6" wide x 4 mils thick. Provide tape with printing which most accurately
indicates type of service of buried cable.

D. Cable/Conductor Identification Bands:

1. Provide manufacturer's standard vinyl-cloth self-adhesive cable/conductor
markers of wrap-around type, either pre-numbered plastic coated type, or
write-on type with clear plastic self-adhesive cover flap; numbered to show
circuit identification.
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Plasticized Tags:

1. Manufacturer's standard pre-printed or partially pre-printed accident-prevention
and operational tags, of plasticized card stock with matt finish suitable for
writing, approximately 3-1/4" x 5-5/8", with brass grommets and wire fasteners,
and with appropriate pre-printed wording including large-size primary wording,
e.g., DANGER, CAUTION, DO NOT OPERATE.

Self-Adhesive Plastic Signs:

1. Provide manufacturer's standard, self-adhesive or pressure-sensitive,
pre-printed, flexible vinyl signs for operational instructions or warnings; of sizes
suitable for application areas and adequate for visibility, with proper wording
for each application, e.g., 208V, EXHAUST FAN, RECTIFIER.

2. Colors: Unless otherwise indicated, or required by governing regulations,
provide white signs with black lettering.

Baked Enamel Danger Signs:

1. General: Provide manufacturer's standard "DANGER" signs of baked enamel
finish on 20-gage steel; of standard red, black and white graphics; 14" x 10" size
except where 10" x 7" is the largest size which can be applied where needed,
and except where larger size is needed for adequate vision; with recognized
standard explanation wording, e.g., HIGH VOLTAGE, KEEP AWAY,
BURIED CABLE, DO NOT TOUCH SWITCH.

Engraved Plastic-Laminate Signs:

1. Provide engraving stock melamine plastic laminate, complying with FS
L-P-387, in sizes and thicknesses indicated, engraved with engraver's standard
letter style of sizes and wording indicated, black face and white core plies (letter
color) except as otherwise indicated, punched for mechanical fastening except
where adhesive mounting is necessary because of substrate.

2. Thickness: 1/8", except as otherwise indicated.

3. Fasteners: Self-tapping stainless steel screws, except contact-type permanent
adhesive where screws cannot or should not penetrate substrate.

2.03 LETTERING AND GRAPHICS

A

General: Coordinate names, abbreviations and other designations used in electrical
identification work, with corresponding designations shown, specified or scheduled.
Provide numbers, lettering and wording as indicated or, if not otherwise indicated,
as recommended by manufacturer or as required for proper identification and
operation/maintenance of electrical systems and equipment. Comply with ANSI
A13.1 pertaining to minimum sizes for letters and numbers.

0GZ 40 GlZ 8bed - S-201-8102 # 194000 - 0SdOS - Wd S¥:Z Lz @unr 6L0Z - A311d ATIVOINOY L0313



260553-4
KIAWAH RIVER PLANTATION WWTP
J-25328.0000

PART 3 - EXECUTION

3.01 APPLICATION AND INSTALLATION

A

General Installation Requirements:

1.

2.

3.

Install electrical identification products as indicated, in accordance with
manufacturer's written instructions, and requirements of NEC and OSHA.
Coordination: Where identification is to be applied to surfaces which require
finish, install identification after completion of painting.

Regulations: Comply with governing regulations and requests of governing
authorities for identification of electrical work.

Conduit Identification:

1.

Where electrical conduit is exposed in spaces with exposed mechanical piping
which is identified by color-coded method, apply color-coded identification on
electrical conduit in manner similar to piping identification. Except as
otherwise indicated, use white as coded color for conduit.

Box Identification:

1.

After completion, using an indelible wide tip marker, indicate on the cover of
each junction and pull box the designation of the circuits contained therein, i.e.,
A-1, 3, 5. Use a black marker for normal power circuits and a red marker for
emergency circuits.

Underground Conduit Identification:

1.

During back-filling/top-soiling of each exterior underground electrical, signal or
communication conduit, install continuous underground-type plastic line
marker, located directly over buried line at 6" to 8" below finished grade.
Where multiple small lines are buried in a common trench and do not exceed an
overall width of 16", install a single line marker.

Install line marker for every buried conduit, regardless of whether direct-buried
or protected in conduit.

Cable/Conductor Identification:

1.

Apply cable/conductor identification, including voltage, phase and feeder
number, on each cable/conductor in each box/enclosure/cabinet where wires of
more than one circuit or communication/signal system are present, except where
another form of identification (such as color-coded conductors) is provided.
Match identification with marking system used in panelboards, shop drawings,
contract documents, and similar previously established identification for
project's electrical work. Refer to WIRES AND CABLES section of these
specifications for color coding requirements.

Operational Identification and Warnings:
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1. Wherever required by OSHA or directed by the Owner, to ensure safe and

efficient operation and maintenance of electrical systems, and electrically
connected mechanical systems and general systems and equipment, including
prevention of misuse of electrical facilities equipment by unauthorized
personnel, install self-adhesive plastic signs or similar equivalent identification,
instruction or warnings on switches, outlets and other controls, devices and
covers of electrical enclosures. Where detailed instructions or explanations are
needed, provide plasticized tags with clearly written messages adequate for
intended purposes.

G. Danger Signs:

1.

In addition to installation of danger signs required by governing regulations and
authorities, install appropriate danger signs at locations indicated and at
locations subsequently identified by Installer of electrical work or the Owner as
constituting similar dangers for persons in or about project.

a. High Voltage: Install danger signs wherever it is possible, under any
circumstances, for persons to come into contact with electrical power of
voltages higher than 110-120 volts.

b. Critical Switches/Controls: Install danger signs on switches and similar
controls, regardless of whether concealed or locked up, where untimely or
inadvertent operation (by anyone) could result in significant danger to
persons, or damage to or loss of property.

H. Equipment/System Identification:

1.

Install engraved plastic-laminate sign on each major unit of electrical equipment
in building; including central or master unit of each electrical system including
communication/-control/signal systems, unless unit is specified with its own
self-explanatory identification or signal system. Except as otherwise indicated
provide single line of text, 1/2" high lettering, on 1-1/2" high sign (2" high
where 2 lines are required), white lettering in black field. Provide text matching
terminology and numbering of the contract documents and shop drawings.
Provide signs for each unit of the following categories of electrical work:

a. Panelboards, electrical cabinets and enclosures.

Access panel/doors to electrical facilities.

Major electrical switchgear.

Motor control centers.

Transformers.

Power generating units.

g. Automatic transfer switch.

Install signs at locations indicated or, where not otherwise indicated, at location
for best convenience of viewing without interference with operation and
maintenance of equipment. Secure to substrate with fasteners, except use
adhesive where fasteners should not or cannot penetrate substrate. ldentification
of flush mounted cabinets and panelboards shall be on the inside of the device.

o o0 o
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3. Panelboards, individually mounted circuit breakers, and each feeder breaker in
the distribution panels shall be identified with an engraved plastic laminate sign.
Plastic nameplates shall be multicolored laminated plastic with faceplate and
core as scheduled. Lettering shall be engraved minimum 1/4" high letters.

a. 480/277 volt normal power equipment shall be identified with white
faceplate with black core.
b. 480/277 volt emergency power equipment shall be identified with white
faceplate with red core.
c. 208/120 volt essential power equipment shall be identified with red
faceplate with white core.
d. Equipment identification is to indicate the following:
1) Equipment ID abbreviation.
2) Voltage, phase, wires and frequency.
3) Emergency or other system.
4) Power source origination. Example:
a) Panel E3HA
b) 480/277V, 3 phase, 4 wire
c) Emergency System
d) Fed by SWBD-7

END OF SECTION
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DIVISION 26 — ELECTRICAL

260573 — SHORT-CIRCUIT COORDINATION STUDY/ARC FLASH

PART 1 - GENERAL

1.01 SCOPE

A. The contractor shall furnish short-circuit and protective device coordination studies
which shall be prepared by the equipment manufacturer.

B.  The contractor shall furnish an Arc Flash Hazard Analysis Study per NFPA 70E -
Standard for Electrical Safety in the Workplace, reference Article 130.3 and Annex

D.

1.02 RELATED SECTIONS

1.03 REFERENCES

A. Institute of Electrical and Electronics Engineers, Inc. (IEEE):

1.

2.

5.

6.

IEEE 141 — Recommended Practice for Electric Power Distribution and
Coordination of Industrial and Commercial Power Systems

IEEE 242 — Recommended Practice for Protection and Coordination of
Industrial and Commercial Power Systems

IEEE 399 — Recommended Practice for Industrial and Commercial Power
System Analysis

IEEE 241 — Recommended Practice for Electric Power Systems in Commercial
Buildings

IEEE 1015 — Recommended Practice for Applying Low-Voltage Circuit
Breakers Used in Industrial and Commercial Power Systems

IEEE 1584 — Guide for Performing Arc-Flash Hazard Calculations

B. American National Standards Institute (ANSI):

1.

2.

ANSI C57.12.00 — Standard General Requirements for Liquid-Immersed
Distribution, Power, and Regulating Transformers

ANSI C37.13 — Standard for Low Voltage AC Power Circuit Breakers Used in
Enclosures

ANSI C37.010 — Standard Application Guide for AC High Voltage Circuit
Breakers Rated on a Symmetrical Current Basis

ANSI C 37.41 — Standard Design Tests for High Voltage Fuses, Distribution
Enclosed Single-Pole Air Switches, Fuse Disconnecting Switches and
Accessories

ANSI C37.5 — Methods for Determining the RMS Value of a Sinusoidal Current
Wave and Normal-Frequency Recovery Voltage, and for Simplified Calculation
of Fault Currents
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C. The National Fire Protection Association (NFPA)

1. NFPA 70 - National Electrical Code, latest edition
2. NFPA 70E — Standard for Electrical Safety in the Workplace
3. submittals for review/approval

D. The short-circuit and protective device coordination studies shall be submitted to
the design engineer prior to receiving final approval of the distribution equipment
shop drawings and/or prior to release of equipment drawings for manufacturing. If
formal completion of the studies may cause delay in equipment manufacturing,
approval from the engineer may be obtained for preliminary submittal of sufficient
study data to ensure that the selection of device and characteristics will be
satisfactory.

1.04 SUBMITTALS FOR CONSTRUCTION

A. The results of the short-circuit, protective device coordination and arc flash hazard
analysis studies shall be summarized in a final report. No more than five (5) bound
copies of the complete final report shall be submitted. For large system studies,
submittals requiring more than five (5) copies of the report will be provided without
the section containing the computer printout of the short-circuit input and output
data. Additional copies, where required, shall be provided on CD in PDF format.

B.  The report shall include the following sections:

1. One-line diagram showing protective device ampere ratings and associated

designations, cable size & lengths, transformer KVA & voltage ratings, motor &

generator KVVA ratings, and switchgear/switchboard/panelboard designations

Descriptions, purpose, basis and scope of the study

3. Tabulations of the worst-case calculated short circuit duties as a percentage of
the applied device rating (automatic transfer switches, circuit breakers, fuses,
etc.); the short circuit duties shall be upward-adjusted for X/R ratios that are
above the device design ratings

4. Protective device time versus current coordination curves with associated one
line diagram identifying the plotted devices, tabulations of ANSI protective
relay functions and adjustable circuit breaker trip unit settings

5. Fault study input data, case descriptions, and current calculations including a
definition of terms and guide for interpretation of the computer printout

6. Incident energy and flash protection boundary calculations

Comments and recommendations for system improvements, where needed

8. Executive Summary including source of information and assumptions made

N
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1.05 QUALIFICATIONS

A

The short-circuit, protective device coordination and arc flash hazard analysis
studies shall be conducted under the supervision and approval of a Registered
Professional Electrical Engineer skilled in performing and interpreting the power
system studies. The Registered Professional Electrical Engineer shall be a full-time
employee of the Engineering Services Organization.

PART 2 - PRODUCT

2.01 STUDIES

A

Contractor to furnish short-circuit and protective device coordination studies as
prepared by equipment manufacturer. By using the equipment manufacturer the
study allows coordination of proper breakers, fuses, and current transformers. The
coordination study shall begin with the utility company's feeder protective device
and include all of the electrical protective devices down to and include the largest
feeder circuit breaker and motor starter in the 480 Volt motor control centers and
power distribution panelboards. The study shall also include variable frequency
drives, harmonic filters, power factor correction equipment, transformers and
protective devices associated with variable frequency drives, emergency and
standby generators associated paralleling equipment and distribution switchgear.

The contractor shall furnish an Arc Flash Hazard Analysis Study per NFPA 70E -
Standard for Electrical Safety in the Workplace, reference Article 130.3 and Annex
D.

2.02 DATA COLLECTION

A

Contractor shall furnish all field data as required by the power system studies. The
Engineer performing the short-circuit, protective device coordination and arc flash
hazard analysis studies shall furnish the Contractor with a listing of required data
immediately after award of the contract. The Contractor shall expedite collection of
the data to eliminate unnecessary delays and assure completion of the studies as
required for final approval of the distribution equipment shop drawings and/or prior
to the release of the equipment for manufacturing.

Source combination may include present and future utility supplies, motors, and
generators.

Load data utilized may include existing and proposed loads obtained from Contract
Documents provided by Owner or Contractor.
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D. Include fault contribution of existing motors in the study, with motors < 50 hp
grouped together. The Contractor shall obtain required existing equipment data, if
necessary, to satisfy the study requirements.

2.03 SHORT-CIRCUIT AND PROTECTIVE DEVICE EVALUATION STUDY

A. Use actual conductor impedances if known. If unknown, use typical conductor
impedances based on IEEE Standards 141, latest edition.

B.  Transformer design impedances and standard X/R ratios shall be used when test
values are not available.

C. Provide the following:

1. Calculation methods and assumptions

2. Selected base per unit quantities

3. One-line diagram of the system being evaluated with available fault at each bus,
and interrupting rating of devices noted

4. Source impedance data, including electric utility system and motor fault

contribution characteristics

Typical calculations

Tabulations of calculated quantities

Results, conclusions, and recommendations

No o

D. Calculate short-circuit momentary and interrupting duties for a three-phase bolted
fault at each:

1. Electric utility’s supply termination point

Incoming switchgear

Unit substation primary and secondary terminals
Low voltage switchgear

Motor control centers

Standby generators and automatic transfer switches
Branch circuit panelboards

Other significant locations throughout the system

NGO~ WDND
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E. For grounded systems, provide a bolted line-to-ground fault current study for areas
as defined for the three-phase bolted fault short-circuit study.

F.  Protective Device Evaluation:

1. Evaluate equipment and protective devices and compare to short circuit ratings

2. Adequacy of switchgear, motor control centers, and panelboard bus bracing to
withstand short-circuit stresses

3. Adequacy of transformer windings to withstand short-circuit stresses

4. Cable and busway sizes for ability to withstand short-circuit heating



260573-5
KIAWAH RIVER PLANTATION WWTP
J-25328.0000

5. Notify Owner in writing, of existing, circuit protective devices improperly rated
for the calculated available fault current

2.04 PROTECTIVE DEVICE COORDINATION STUDY

A

Proposed protective device coordination time-current curves shall be graphically
displayed on log-log scale paper.

Include on each curve sheet a complete title and one-line diagram with legend
identifying the specific portion of the system covered.

Terminate device characteristic curves at a point reflecting maximum symmetrical
or asymmetrical fault current to which device is exposed.

Identify device associated with each curve by manufacturer type, function, and, if
applicable, tap, time delay, and instantaneous settings recommended.

Plot the following characteristics on the curve sheets, where applicable:

1. Electric utility’s protective device

2. Medium voltage equipment relays

3. Medium and low voltage fuses including manufacturer’s minimum melt, total
clearing, tolerance, and damage bands

4. Low voltage equipment circuit breaker trip devices, including manufacturer’s
tolerance bands

5. Transformer full-load current, magnetizing inrush current, and ANSI

transformer withstand parameters

Conductor damage curves

Ground fault protective devices, as applicable

Pertinent motor starting characteristics and motor damage points

Pertinent generator short-circuit decrement curve and generator damage point

0. Other system load protective devices for the largest branch circuit and the

largest feeder circuit breaker in each motor control center

B oo~

Provide adequate time margins between device characteristics such that selective
operation is provided, while providing proper protection.

2.05 ARC FLASH HAZARD ANALYSIS

A

The arc flash hazard analysis shall be performed according to the IEEE 1584
equations that are presented in NFPA70E-2004, Annex D.

When appropriate, the short circuit calculations and the clearing times of the phase
overcurrent devices will be retrieved from the short-circuit and coordination study
model. Alternative methods shall be presented in the proposal.

0GZ 40 €22 8bed - S-201-8102 # 194000 - 0SdOS - Wd S¥:Z Lz @unr 6L0Z - A311d ATIVOINOYLO3 T3



260573-6
KIAWAH RIVER PLANTATION WWTP
J-25328.0000

The flash protection boundary and the incident energy shall be calculated at all
significant locations in the electrical distribution system (switchboards, switchgear,
motor-control centers, panelboards, busway and splitters) where work could be
performed on energized parts.

The Arc-Flash Hazard Analysis shall include all 480V locations and significant
locations in 240 volt and 208 volt systems fed from transformers equal to or greater
than 125 kVA.

Safe working distances shall be specified for calculated fault locations based upon
the calculated arc flash boundary considering an incident energy of 1.2 cal/cm2.

The Arc Flash Hazard analysis shall include calculations for maximum and
minimum contributions of fault current magnitude. The minimum calculation shall
assume that the utility contribution is at a minimum and shall assume a minimum
motor load. Conversely, the maximum calculation shall assume a maximum
contribution from the utility and shall assume motors to be operating under full-load
conditions.

Arc flash computation shall include both line and load side of main breaker
calculations, where necessary.

Arc Flash calculations shall be based on actual overcurrent protective device
clearing time. Maximum clearing time will be capped at 2 seconds based on IEEE
1584-2002 section B.1.2.

2.06 REPORT SECTIONS

A

Input Data:

1. Utility three-phase and line-to-ground available contribution with associated
XIR ratios

Short-circuit reactance of rotating machines with associated X/R ratios

Cable type, construction, size, # per phase, length, impedance and conduit type
Bus duct type, size, length, and impedance

Transformer primary & secondary voltages, winding configurations, kVA rating,
impedance, and X/R ratio

6. Reactor inductance and continuous ampere rating

7. Aerial line type, construction, conductor spacing, size, # per phase, and length

Short-Circuit Data:

Source fault impedance and generator contributions
X to R ratios

Asymmetry factors

Motor contributions

Short circuit kVA

akhown

ok~
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PART 3 - EXECUTION

3.01 FIELD ADJUSTMENT
A
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6. Symmetrical and asymmetrical fault currents
Recommended Protective Device Settings:

1. Phase and Ground Relays:
Current transformer ratio.
Current setting.
Time setting.
Instantaneous setting.
Specialty non-overcurrent device settings.
. Recommendations on improved relaying systems, if applicable.
2. Circuit Breakers:
a. Adjustable pickups and time delays (long time, short time, ground).
b. Adjustable time-current characteristic.
c. Adjustable instantaneous pickup.
d. Recommendations on improved trip systems, if applicable.

P o0 oW

Incident energy and flash protection boundary calculations.

Arcing fault magnitude

Device clearing time

Duration of arc

Arc flash boundary

Working distance

Incident energy

Hazard Risk Category

Recommendations for arc flash energy reduction

LN wNnE

Adjust relay and protective device settings according to the recommended settings
table provided by the coordination study. Field adjustments to be completed by the
engineering service division of the equipment manufacturer under the Startup and

Acceptance Testing contract portion.
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Make minor modifications to equipment as required to accomplish conformance
with short circuit and protective device coordination studies.

Notify Owner in writing of any required major equipment modifications.

Following completion of all studies, acceptance testing and startup by the field
engineering service division of the equipment manufacturer, a 2-year warranty shall
be provided on all components manufactured by the engineering service parent
manufacturing company.
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3.02 ARC FLASH WARNING LABELS

A

The vendor shall provide a 3.5 in. x 5 in. thermal transfer type label of high
adhesion polyester for each work location analyzed.

The label shall have an orange header with the wording, “WARNING, ARC
FLASH HAZARD?”, and shall include the following information:

Location designation

Nominal voltage

Flash protection boundary

Hazard risk category

Incident energy

Working distance

Engineering report number, revision number and issue date

NoakwnE

Labels shall be machine printed, with no field markings

Arc flash labels shall be provided in the following manner and all labels shall be
based on recommended overcurrent device settings.

1. For each 480 and applicable 208 volt panelboards and disconnects, one arc flash
label shall be provided

For each motor control center, one arc flash label shall be provided

For each low voltage switchboard, one arc flash label shall be provided

For each switchgear, one flash label shall be provided

For medium voltage switches one arc flash label shall be provided

ok~ own

Labels shall be field installed by the engineering service division of the equipment
manufacturer under the Startup and Acceptance Testing contract portion.

3.03 ARC FLASH TRAINING

A

The equipment vendor shall train personnel of the potential arc flash hazards
associated with working on energized equipment (minimum of 4 hours).
Maintenance procedures in accordance with the requirements of NFPA 70E,
Standard for Electrical Safety Requirements for Employee Workplaces, shall be
provided in the equipment manuals.

END OF SECTION
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DIVISION 26 — ELECTRICAL

262200 - TRANSFORMERS

PART 1 - GENERAL

1.01

1.02

1.03

RELATED DOCUMENTS

A

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this
Section.

SUMMARY

A

The work required under this section of the specifications consists of the furnishing,
connection and installation of dry type transformers.

Definition: Dry type transformers, as described herein, applies to those with
primary and secondary voltage connections of 600 volts and less. Autotransformers
are not acceptable, except where indicated for buck boost or zig-zag connections.

QUALITY ASSURANCE

A

Referenced Industry Standards: The following specifications and standards are
incorporated into and become a part of this specification by reference.

1.

Underwriter's Laboratories, Inc. (UL) Publications:

a. No. 506 Transformers (1000 KVA, 3 phase and below; 167
KVA, 1 phase and below)

National Fire Protection Association (NFPA):

a. No. 70 National Electrical Code (NEC)

National Electrical Manufacturers Association (NEMA):

a. No. ST-20 Dry-type transformers for general applications

American National Standards Institute (ANSI):

a. No.C57.12.80 Terminology for Power and Distribution
Transformers

b. No.C57.12.90 Guide for Short Circuit Testing of Distribution and
Power Transformers

c. No. C57.94 Recommended Practice for Installation, Application,
Operation and Maintenance of Dry-Type General Purpose
Distribution and Power Transformers

Acceptable Manufacturers: Products of the following manufacturers, which comply
with these specifications, are acceptable.

1.
2.
3.

Eaton
General Electric
Square D
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C. Coordination: Coordinate installation with architectural and structural features,
equipment installed under other sections of the specifications and electrical
equipment to insure transformer access and clearance minimums are provided, and
adequate ventilation is permitted.

1.04 SUBMITTALS

A. Refer to the BASIC ELECTRICAL REQUIREMENTS section for submittal
requirements.
B. Manufacturers Product Data:

1. Submit material specifications and installation data for products specified under
PART 2 - PRODUCTS. Product data shall indicate sound and temperature
rating, overload capacity and efficiency at 25%, 50% and 100% load, available
taps, voltage, impedance, nameplate data, wiring diagrams, physical dimensions
and net weight. Product data shall also contain certification that transformers
are constructed and tested in accordance with standards specified herein.

C. Record Drawings. Include in each set:

1. A complete set of manufacturers product data indicating all post bid revisions
and field changes.

PART 2 - PRODUCTS

2.01 GENERAL MATERIALS REQUIREMENTS
A. Furnish all materials specified herein and indicated on the drawings.

B. All transformers shall be UL listed and bear a UL label.

C. Transformers shall be self-cooled, rated for continuous operation at rated KVA, 24
hours per day, 365 days per year with normal life expectancy (IEEE Standard No.
65). KVA ratings shall be as indicated on the drawings.
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2.02 GENERAL PURPOSE DRY TYPE TRANSFORMERS

A. Insulation System

1. Single phase 25 - 167 KVA and three phase 30 - 1500 KVA: Transformers
shall be rated for average temperature rise by resistance of 150°C. in 40°C.
maximum ambient, 30°C average ambient. Transformer insulation system shall
be UL rated as 220°C. system.

2. Three phase 3 - 15 KVA: Transformers shall be rated for average temperature
rise by resistance of 115°C. Insulation system shall be 180°C.
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3. Single phase up through 250 VA: Transformers shall be rated for 55°C. rise by
resistance. Insulation system shall be 105°C.

4. Single phase 500 - 3000 VA: Transformers shall be rated for 115°C.
temperature rise by resistance. Insulation system shall be 180°C.

Sound rating shall not exceed NEMA and ANSI standards for KVVA rating. Internal
vibration dampening shall be provided as a standard feature of all transformers.

Single phase transformers rated up to 15 KVA shall have two, 5 percent full
capacity taps below normal rated primary voltage. All other single phase and all
three phase transformers shall be provided with six 2-1/2% full capacity taps, two
above and four below normal voltage unless only four 2-1/2% taps, two above and
two below normal voltage, are standard.

Construction and Enclosures

1. Transformers 30 - 1500 KVA: Transformer enclosures shall be open,
ventilated, drip-proof with removable front and rear cover panels. Transformers
shall be suitable for floor mounting, unless wall mounting is indicated on the
drawings.

2. Transformers up through 25 KVA: Transformers shall be totally enclosed,
non-ventilated with a resin encapsulated core and coil and drip-proof housing.
Removable panel section shall permit access to wiring compartment.

Dry type transformers shall provide 3 phase 4 wire 208Y/120 or 1 phase 3 wire
230/115 volt service, as indicated on the drawings, to designated panelboards or
other equipment. Primary rating shall be 480 volts.

Nominal transformer impedance shall be 4.5 percent minimum, unless otherwise
indicated on the drawings.

Dry type transformer K-factors shall be as indicated on the drawings and as outlined
in ANSI C57.110 "Recommended Practice for Establishing Transformer Capability
when Supplying Nonsinusoidal Load Currents.”

Core assemblies and the center ground connection point of the coil secondaries shall
be grounded to their enclosures by adequate, flexible ground straps. Provide
grounding lug at the strap to enclosure bonding location for connection of three
conductors; the primary and secondary equipment grounding conductors and the
grounding electrode conductor.

Provide weather shield on transformers indicated on drawings and for all exterior
installations.
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2.03 BUCK-BOOST TRANSFORMERS

A

Buck-boost transformers shall comply with the requirements of General Purpose
Dry Type Transformers, and have the additional features specified herein.

Buck-boost transformers shall be connected to provide the voltage modification
indicated. Transformers shall be single phase, two winding, dry type transformers,
UL listed and labeled as suitable for connection as autotransformer for buck-boost
applications. KVA rating shall be for load to be served with autotransformer
connections.

PART 3 - EXECUTION

3.01 INSTALLATION

A

Dry transformers larger than 15 KVA shall be floor mounted, unless wall or
suspension mounting is indicated on the drawings. Transformers 15 KVA and
smaller shall be wall mounted. Installation shall provide not less than twelve inch
clearance from walls or equipment. Floor mounted transformers shall be mounted
on neoprene, waffle type vibration pads 5/8" thick. Where transformers are
indicated on the drawings, or specified herein to be mounted on suspended channels
of angles or wall mounted, transformers shall be bolted to structure with 5/8" thick
vibration pad between transformer base and structural surface. Loosen shipping
bolts to free up internal vibration mounts on core and coil assembly.

Primary and secondary connections to dry type transformers shall be made with
flexible conduit.

The secondary windings of each dry type transformer shall be grounded in
accordance with the National Electrical Code requirements for separately derived
electrical systems. Extend a grounding electrode conductor from the transformer
grounding lug to the nearest building structural steel or main column rebar.
Connect the primary and secondary feeder equipment grounding conductors to the
grounding lug. Refer to the secondary grounding section of these specifications for
additional requirements.

Install secondary overcurrent protective device within 10 feet of conductor length.
Where none is indicated on plans, provide enclosed circuit breaker within 10 feet

rated at 125 percent of the transformer full load ampacity but not greater than the

secondary conductor ampacity.

Do not install equipment over transformer, unless indicated on the drawings.

Locate transformers to provide working clearance and full accessibility as required
by the National Electrical Code.
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G. For the installation of buck-boost transformers, where three phase load is to be
served, three single phase transformers are required. Provide 4" x 4" x 24" wiring
trough with hinged cover for both primary and secondary interconnections.
Connection to wiring trough from transformer shall be with flexible conduit.

CLEANING AND ADJUSTMENT

A. Prior to final inspection, under maximum available load, measure secondary voltage
and adjust tap setting to deliver nominal rated voltage within the percentage limits
of one tap setting. Record the voltages of each transformer and submit in
accordance with the requirements specified in the basic electrical requirements
section.

B.  After completion, clean the interior and exterior of dirt, paint and construction
debris.

C. Touch up paint all scratched or marred surfaces with factory furnished touch up
paint of the same color as the factory applied paint.

IDENTIFICATION

A. Referto the ELECTRICAL IDENTIFICATION section of these specifications for
identification requirements.

FIELD QUALITY CONTROL

A. Referto the ELECTRICAL EQUIPMENT ACCEPTANCE TESTING section of
this specification.

END OF SECTION

0GZ 40 L€Z 8bed - S-201-8102 # 194000 - 0SdOS - Wd S¥:Z Lz dunr 6L0Z - A311d ATIVOINOYLO3 T3



262413.01-1
KIAWAH RIVER PLANTATION WWTP
J-25328.0000

DIVISION 26 — ELECTRICAL

262413.01 - SWITCHBOARDS — FRONT ACCESSIBLE GROUP MOUNTED FEEDER
DEVICES

PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this
Section.

1.02 SUMMARY

A.  The work required under this section of the Specifications consists of the
installation of all switchboards [designated on the drawings to have group mounted
feeder devices with front access only construction] for use on systems 600 volts and
below. All materials and devices which are an integral part of the switchboard shall
be provided under this section of the specifications.

B. Definition: Switchboards are floor mounted assemblies of one or more enclosed
vertical section containing circuit breakers, switches, meters, fuses, and terminals
essential to operation of electrical equipment. A dead front switchboard has no
exposed live parts on front.

1.03 QUALITY ASSURANCE

A. The following specifications and standards are incorporated into and become a part
of this Specification by reference.

1. National Electrical Manufacturers Association (NEMA) Standards:
a. PB-2: Dead Front Distribution Switchboards
b. PB-2.1: General Instruction for Proper Handling, Installation, Operation,
and Maintenance of Deadfront Distribution Switchboards rated 600 volts or
less.
c. SG-3: Low Voltage Power Circuit Breakers.
2. Underwriters Laboratories, Inc. (UL):
a. UL-489: Molded Case Circuit Breakers and Circuit Breaker Enclosures
b. UL-891: Deadfront Electrical Switchboards
c. UL-977: Fused Power Circuit Devices
3. Institute of Electrical and Electronics Engineers (IEEE):
a. STD-241: IEEE Recommended Practices for Electric Power Systems in
Commercial Buildings
4. National Fire Protection Association (NFPA):
a. NFPA-70: The National Electrical Code
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5. American National Standards Institute (ANSI):
a. C37.13: Low-Voltage AC Power Circuit Breakers used in Enclosures
b. C37.16: Related Requirements and Application Recommendations for
Low-Voltage Power Circuit Breakers and AC Power Protectors, Preferred
Ratings

B. Equipment Dimensions

1. Dimensions indicated on the drawings are maximum allowable and shall not be
exceeded. Where switchboards of acceptable manufacturers listed exceed the
maximum dimensions, products of such manufacturers shall not be acceptable.

C. Coordination

1. Review shop drawings submitted under this and other sections, as well as other
divisions, to ensure coordination between work required among different trades.
Coordinate the installation sequence with other contractors to avoid conflicts
and to provide the fastest overall installation schedule. Coordinate installation
with engineering and structural features, equipment installed under other
sections of the specifications and electrical equipment to insure access and so
that clearance minimums are provided.

1.04 SUBMITTALS

A. Refer to the BASIC ELECTRICAL REQUIREMENTS section for submittal
requirements.

B. Product Data: Switchboards including, but not limited to, voltages, number of
phases, frequencies, and short-circuit and continuous current ratings. Provide
application data for main and branch circuit-breakers, sections, main buses, and
basic insulation levels.

C. Shop Drawings: Layout drawings of switchboards showing accurately scaled basic
equipment sections including auxiliary compartments, section components, and
combination sections.

D. Wiring Diagrams: For switchboards showing connections to electrical power
feeders and distribution branches. Differentiate between portions of wiring that are
manufacturer-installed and portions that are field-installed.
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E. Closeout Submittals: As follows:
1. Record Drawings: Include in each set:

1. Complete set of switchboard manufacturers’ product data and shop drawings
indicating all post bid revisions and field changes.

2. Schedule of each overcurrent protection device indicating unit ampere rating
and trip rating.
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3. Copy of the ground-fault system performance test as required by Article
230-95(c) of the NEC.

1.05 DELIVERY, STORAGE, AND HANDLING:

A

Deliver switchboards and components properly packaged and mounted on pallets,
or skids to facilitate handling of heavy items. Utilize factory-fabricated type
containers or wrappings for switchboards and components which protect equipment
from damage. Install gravity measuring meters in containers which indicate
whether container has been bumped or dropped. Return G-meters to manufacturer
for re-use upon delivery of switchboards. Inspect equipment to ensure that no
damage has occurred during shipment.

Store switchboard equipment in original packaging and protect from weather and
construction traffic. Wherever possible, store indoors; where necessary to store
outdoors, store above grade and enclose with watertight wrapping.

Handle switchboard equipment carefully to prevent physical damage to equipment
and components. Remove packaging, including the opening of crates and
containers, avoiding the use of excessive hammering and jarring which would
damage the electrical equipment contained therein. Do not install damaged
equipment; remove from site and replace damaged equipment with new.

1.06 SEQUENCING AND SCHEDULING

A

Schedule delivery of switchboard equipment which permits ready building ingress
for large equipment components to their designated installation spaces. Coordinate
delivery of equipment with the installation of other building components.

Coordinate the size and location of concrete equipment pads. Cast anchor bolt
inserts into pad. Concrete, reinforcement, and formwork requirements are specified
in Division 3.

Coordinate with other electrical work including raceways, electrical boxes and
fittings, and cabling/wiring work, as necessary to interface installation of
switchboards with other work.

PART 2 - PRODUCTS

201 MANUFACTURERS

A.

Manufacturers: Subject to compliance with requirements, provide products by one
of the following:

1. Eaton
2. General Electric
3. Square D
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2.02 GENERAL

A

AC Dead-Front Distribution Switchboards: Provide factory-assembled, dead-front,
metal-enclosed, self-supporting secondary power switchboards, of types, sizes,
electrical ratings and characteristics indicated; consisting of vertical panel units, and
containing circuit-breakers of quantities, ratings and types indicated. Provide
copper main bus and connections to circuit-breaker branches of sufficient capacity
to limit rated continuous current operating temperature rise of no greater than 65°C
above average ambient temperature of 25°C; with main bus and tap connections
silver-surfaced and bolted tightly according to manufacturer's torquing requirements
for maximum conductivity. Brace bus for short-circuit stresses up to maximum
interrupting capacity. Provide accessibility of line and load terminations from front
of switchboard. Equip units with built-in lifting eyes and yokes; and provide
vertical individual panel units, suitable for bolting together at project site.

Construct switchboard units for the following environment:

1. Installation: Indoors, NEMA Type 1.

Provide accessory and instrumentation small wiring, necessary fuse blocks and
terminal blocks within the switchboard. Control components, such as control
transformers, fuse blocks, relays, etc., shall be suitably marked for identification
where mounted on the switchboard corresponding to appropriate designations on
manufacturer's wiring diagrams. All groups of control wires leaving the
switchboard shall be provided with terminal blocks with suitable numbering strips.
Provide wire markers at each end of all control wiring.

2.03 BUSSING

A

All bus bars shall be silver-plated copper with bolted connections at joints. The bus
bars shall be of sufficient size to limit the temperature rise to 65°C rise based on UL
tests, and rated to withstand mechanical forces exerted during short circuit
conditions when directly connected to a power source having an available fault
current as shown on the drawings. Provide full capacity neutral where a neutral is
indicated on the drawings.

A ground bus rated a minimum of 25% of main bus ampacity shall be furnished
firmly secured to each vertical section structure and shall extend the entire length of
the switchboard. An incoming ground lug shall be furnished. Other ground lugs for
feeder circuits shall also be supplied as shown in the schedules on the drawings.

All hardware used on conductors shall be high-tensile strength and plated. All
terminals shall be of the anti-turn solderless type suitable for CU or Al cable of
sizes indicated for 75°C cable.
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CONSTRUCTION

A

Switchboards shown mounted against a wall shall be front accessible. All sections
of the switchboard shall be 20" deep except service sections containing large
ampacity main disconnects which may be deeper as required. All sections of the
switchboard shall align so that the back of the complete structure may be placed
flush against a wall.

Construction shall allow maintenance of incoming line terminations, main device
connections and all main bus bolted connections to be performed without rear
access. The feeder or branch devices shall be removable from the front and shall be
panel mounted with the necessary device line and load connections front accessible.
Provide lugs on all devices for cable sizes shown on drawings.

METERING

A. Where indicated on the drawings, provide a separate customer metering

compartment with front hinged door and include the following:

1. Current transformers

2. Potential transformers including primary and secondary fuses with
disconnecting means for metering as shown on the drawings.

3. Indicating ammeter with ammeter switch indicating voltmeter with voltmeter
switch and KWHR demand meter.

OVERCURRENT DEVICES - GENERAL

A

Main protective devices shall be fixed mounted molded case breaker with
interrupting rating, frame and trip ratings as shown on the drawings.

Group mounted feeder protective devices shall be molded case breaker type with
frame and trip rating as shown on the drawings and have additional characteristics
as specified.

Devices shall be manually operated (MO) unless electrically operated (EO) is
indicated on the drawings.

MOLDED CASE BREAKERS

A

Protective devices as shown shall be molded case circuit breakers providing
complete circuit overcurrent protection by having inverse time and instantaneous
tripping characteristics, and where applicable, be current limiting.

1. Circuit breakers shall be operated by a toggle-type handle and shall have a
quick-make, quick-break over-center switching mechanism that is mechanically
trip free. Automatic tripping of the breaker shall be clearly indicated by handle
position. Contacts shall be non-welding silver alloy and arc extinction shall be
accomplished by means of arc chutes.
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2. Circuit breaker interrupting capacities shall be as indicated on the drawings or as
specified hereinafter. Where applicable, circuit breakers shall be listed for
series application.

B. Breakers 150 ampere and below shall be thermal-magnetic trip with inverse time
current characteristics. Breakers with 250 and 400 ampere frame shall be
thermal-magnetic or solid-state trip, as applicable.

C. Breakers with 600 amperes frame and above shall be solid-state trip complete with
built-in current transformers, solid-state trip unit and flux transfer shunt trip.
Breakers shall have trip rating plugs with ratings as indicated on the drawings.
Rating plugs shall be interlocked so they are NOT interchangeable between frames
and interlocked such that a breaker cannot be latched with the rating plug removed.

1. Trip units shall have adjustable short time setting with a fixed instantaneous
override for circuit protection. Main breakers shall be provided with additional
instantaneous and short delay trip time adjustment for increased system
coordination.

2. Breakers shall have built-in test points for testing long delay, instantaneous and
ground fault functions of the breaker by means of a 120 volt operated test Kit.
Provide one test kit capable of testing all breakers 600 ampere and above.

3. Where indicated on the drawings, provide built-in ground fault protection with
adjustable pick-up rating not exceeding 1200 amperes; ground fault time delay
shall be adjustable 0.1 to 0.5 seconds. Provide neutral ground fault current
transformer for four wire systems.

D. Where indicated on the drawings, provide zero sequence ground fault protection
system with necessary sensor, monitor, test panel, shunt trip and control power
source for use with breakers indicated.

2.08 NAMEPLATES

A. Engraved nameplates shall be furnished for all main and feeder circuits including
control fuses and also for all indicating lights and instruments. Nameplates shall
give item designation and circuit number as well as frame size and appropriate trip
rating. Furnish Master nameplate giving switchboard designation, voltage ampere
rating, short circuit rating, manufacturer's name, general order number and item
number. Refer to ELECTRICAL IDENTIFICATION section of this specification.
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2.09 FINISH

A. All exterior and interior steel surfaces of the switchboard shall be properly cleaned
and provided with a rust-inhibiting phosphatized coating. Color and finish of the
switchboard shall be ANSI 61 and use the manufacturer's standard process.
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2.10 CONTROL POWER TRANSFORMERS

A.  Control power transformers with primary and secondary protection shall be
provided as indicated on the drawings or where required to operate ground fault
systems, adequately sized for required burdens.

PART 3 - EXECUTION

3.01 EXAMINATION:

A. Examine areas and conditions under which switchboards and components are to be
installed, and notify General Contractor in writing of conditions detrimental to
proper completion of the work. Do not proceed with the work until unsatisfactory
conditions have been corrected in a manner acceptable to the Installer.

3.02 INSTALLATION OF SWITCHBOARDS:

A. Install switchboards as indicated, in accordance with manufacturer's written
instructions, and with recognized industry practices; complying with applicable
requirements of NEC, NEMA's Stds Pub/No. PB 2.1, and NECA's "Standard of
Installation”.

B. Tighten connectors and terminals, including screws and bolts, in accordance with
equipment manufacturer's published torque tightening values for equipment
connectors. Where manufacturer's torquing requirements are not indicated, tighten
connectors and terminals to comply with tightening torques specified in UL Stds
486 A and B, and the National Electrical Code.

3.03 FIELD QUALITY CONTROL

A. Referto ELECTRICAL EQUIPMENT ACCEPTANCE TESTING section of this
specification.

B.  Contractor shall verify in the field that all factory-made connections and
terminations are torqued to manufacturer's recommended tolerances.
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3.04 ADJUSTING AND CLEANING
A. Adjust operating mechanisms for free mechanical movement.

B. Touch-up scratched or marred surfaces to match original finishes.
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3.05 GROUNDING

A. Provide equipment grounding connections for switchboards as indicated. Tighten
connections to comply with tightening torques specified in UL Std 486A to assure
permanent and effective grounds.

3.06 FIELD QUALITY CONTROL

A. Subsequent to wire and cable hook-ups, energize switchboards and demonstrate
functioning in accordance with requirements. Where necessary, correct
malfunctioning units, and then retest to demonstrate compliance.

END OF SECTION

0GZ 40 6€Z 8bed - S-201-8102 # 194000 - 0SdOS - Wd S¥:Z Lz 8unr 6L0Z - A311d ATIVOINOYLO3 T3



262416-1
KIAWAH RIVER PLANTATION WWTP
J-25328.0000

DIVISION 26 — ELECTRICAL
262416 — PANELBOARDS
PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this
Section.

1.02 SUMMARY

A. The work required under this section of the specifications consists of the furnishing,
installation and connection of lighting and appliance panelboards and distribution
type panelboards.

B. Panelboards designated as HDA, HDB, DA, DB, etc., or indicated on the drawings
shall be distribution type panelboards. Those designated as HA, HB, A, B, etc., are
lighting and appliance type panelboards.

C. Definitions: The term panelboard, as used in this specification or on the drawings,
shall mean the complete assembly including the enclosure, bus work, trim hardware
and circuit breaker or fused devices. The words panel and panelboard are used
synonymously in these contract documents.

1.03 QUALITY ASSURANCE

A. Industry Referenced Standards. The following specifications and standards are
incorporated into and become a part of this Specification by Reference.

1. Underwriters' Laboratories, Inc. (UL) Publications:
a. No. 50: Cabinets and Boxes, Electrical
b. No. 67: Panelboards
c. No. 489: Molded Case Circuit Breakers and Circuit Breaker Enclosure
2. Federal Specifications (Fed Spec):
a. WC-375: Circuit Breakers
3. National Electrical Manufacturer's Association (NEMA) Publications:
a. No. PB-1: Panelboards
b. No. AB-3: Molded Case Circuit Breakers
4. National Fire Protection Association (NFPA):
a. No. 70: National Electrical Code (NEC)
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1.04 SUBMITTALS
A.

B.
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Acceptable Manufacturers: Products of the following manufacturers, which comply
with these specifications, are acceptable.

1. General Electric
2. Eaton
3. Square D

Coordination: Coordinate installation with architectural and structural features,
equipment installed under other sections of the specifications and electrical
equipment to insure panel access and insure that clearance minimums are provided.

Refer to BASIC ELECTRICAL REQUIREMENTS for submittal requirements.

Manufacturers Product Data:

1. Submit material specifications and installation data for products specified under
Part 2 - Products to include:
a. Circuit breakers
b. Panelboards

Shop Drawings: Submit shop drawings to indicate information not fully described
by the product data to indicate compliance with the contract drawings.

1. Include electrical characteristics and ratings for each panelboard with
dimensions, mounting, bus material, voltage, ampere rating, mains, poles and
wire connection, and any accessories. Indicate method of ground bus
attachment to enclosure.

2. Include front elevation bussing diagram indicating each bussing circuit breaker
position.

3. Provide a schedule indicating circuit breaker type, trip and size, poles, frame
type, and interrupting capacity.

Record Drawings. Include in each set:

1. A complete set of panelboard manufacturers product data and shop drawings
indicating all post bid revisions and field changes.

2. A copy of each panelboard directory incorporating all post bid revisions and
field changes.
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PART 2 - PRODUCTS

2.01 GENERAL MATERIALS REQUIREMENTS

A.
B.

C.

Furnish all materials specified herein.
All panels and circuit breakers shall be UL listed and bear a UL label.

Panels shall be of the dead front safety type.
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Provide panels complete with factory assembled circuit breakers connected to the
bus bars in the positions shown on the panel schedules or bus diagrams as indicated
on the drawings.

Number all panelboard circuits in the following sequence:

1. Circuits No. 1 and 2, Phase A; Circuits No. 3 and 4, Phase B; Circuits No. 5 and
6, Phase C. Connect two pole breakers to phase indicated on the drawings.

2.02 BUSSING AND INTERIORS

A

All bus bars shall be copper. Main lugs and main breakers shall be UL approved for
copper or aluminum conductors and shall be of a size range for the conductors
indicated on the drawings. Each panel shall contain an equipment grounding bus.
Each lighting and appliance panelboard shall contain a full size insulated neutral
bus. Where a distribution type panelboard is indicated on the drawings to have a
neutral bus, the bus shall be insulated and full size, unless otherwise indicated on
the drawings.

The neutral and ground busses shall have a sufficient number of lugs to singularly
terminate each individual conductor requiring a connection.

The ground bus shall be factory brazed, riveted or installed on studs bolted to the
panel enclosure or panel frame. The ground bus shall not be attached to the panel
interior.

Where designated on panel schedule as "space”, include all necessary bussing,
device support and connections. Provide blank cover for each space.

2.03 ENCLOSURES

A

Panelboard width shall not be less than 20", nor more than 22" unless specific width
is indicated on the drawings. Panelboard depth shall not exceed 5-3/4".

Distribution panelboard width shall not be less than 31" and the depth shall not
exceed 14".

Review panelboard schedules and system one line diagram and provide panelboard
gutters and bending space at terminals to conform to the National Electrical Code.

Provide concealed captive clamping devices, concealed hinges and lock for all flush
mounted panels. Key all panels throughout project alike.

All surface mounted panels shall be provided with door-in-door hinged cover trims.
Trims shall be secured by piano hinges to enclosure and secured closed by two trim
clamps.
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Provide a directory card, metal holder, and transparent cover permanently mounted
on inside of doors.

Where indicated on the drawings or required for the environmental conditions,
provide a NEMA 12 enclosure.

2.04 CIRCUIT BREAKERS

A

Interrupting rating of all circuit breakers in panelboards operating on 208Y/120 volt
system shall have UL rating of not less than 10,000 RMS symmetrical amps at
system voltage. Panelboards for use on 480Y/277 volt system shall contain circuit
breakers with UL interrupting rating of not less than 14,000 RMS symmetrical amps
at system voltage. Provide circuit breakers with higher interrupting capacity when
indicated on the drawings.

Circuit breakers shall be provided with trip rating, poles and minimum interrupting
rating as indicated on the drawings or specified herein.

Multi-pole breakers shall be common trip and common reset; tie handle connection
between single pole breakers is not acceptable.

Branch circuit breakers in lighting and appliance panels shall be quick-make,
quick-break, thermal magnetic type bolted to the bus. Circuit breakers in
distribution type panelboards shall be bolted to the bus except, Square D I-line style
plug in devices are acceptable.

Molded case circuit breakers shall have automatic, trip free, non-adjustable, inverse
time, and instantaneous magnetic trips for 100 ampere frame or less. Magnetic trip
shall be adjustable for breakers with 600 ampere frames and higher. Factory setting
shall be HI, unless otherwise noted.

Provide the following special devices and accessories when indicated on the
drawings, specified herein, or required by the NEC.

1. Ground fault interrupting circuit breaker (GFI).
2. Provide handle lock-off device to prevent manually turning off device without
removal. Install on all circuit breakers indicated on the panel schedule.

2.05 SEPARATELY ENCLOSED MOLDED CASE CIRCUIT BREAKERS

A. Where separately enclosed molded case circuit breakers are shown on the drawings,

provide circuit breakers in accordance with the applicable requirements of those
specified for panelboards.
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PART 3 - EXECUTION

3.01 INSTALLATION

A

B.

Mount panelboards with top circuit not more than 6'-6" above finished floor.

Lace and group conductors installed in panels with nylon tie straps. Only one
conductor shall be installed under terminal of individual circuit breakers. Form and
train conductors in panel enclosure neatly parallel and at right angles to sides of
box. Uninsulated conductor shall not extend beyond one-eights inch from terminal
lug.

Do not splice conductors in panels. Where required, install junction box adjacent to
panel and splice or tap conductors in box. Refer to number of conductors in a
conduit limitation defined in the conductors and cables section of the specifications
and do not exceed.

Mounting and Support

1. Mounting

a. Enclosure shall be secured to structure by a minimum of four (4) fastening
devices. A 1.5" minimum diameter round washer shall be used between
head of screw or bolt and enclosure.

b. Enclosures shall be mounted where indicated on the drawings or specified
herein. Support from the structure with fastening device specified.

c. Attach enclosure directly to masonry, concrete, or wood surfaces.

d. Mount enclosure on metal channel (strut), which is connected to structure
with fastening device specified, for installations on steel structure or sheet
rock walls.

Conductors not terminating in panelboard shall not extend through or enter panel
enclosure.

Maintain conductor phase color code requirement described in the wires and cables
section of the specifications.

Provide in each panelboard with a typewritten circuit directory mounted under clear
plastic in a metal directory frame on interior of panel door. Directory shall reflect
any field changes or additions.

Install push-in knock-out closure plugs in any unused knock-out openings.

Identification

1. Panelboards and individually mounted circuit breakers shall be identified.
2. Refer to the ELECTRICAL IDENTIFICATION section of these specifications
for identification requirements.
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3. Submit complete schedule with the shop drawings listing all nameplates and
information contained thereon.

3.02 CLEANING AND ADJUSTMENT

A

After completion, clean the interior and exterior of dirt, paint and construction
debris.

Touch up paint all scratched or marred surfaces with factory furnished touch up
paint of the same color as the factory applied paint.

Adjust and align panelboard interior and trim in accordance with manufacturers
recommendations, and to eliminate gaps between the two.

3.03 FIELD QUALITY CONTROL

A

Refer to the ELECTRICAL EQUIPMENT ACCEPTANCE TESTING section of
this specification.

Contractor shall verify in the field that all factory-made connections and
terminations are torqued to manufacturer's recommended tolerances.

END OF SECTION
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DIVISION 26 — ELECTRICAL
262419 - MOTOR CONTROL CENTERS
PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections apply to this
Section.

1.02 SUMMARY

A.  The work required under this section of the Specifications consists of the
installation of all Motor Control Centers for use on systems 600 volts and below.
All materials and devices which are an integral part of the Motor Control Center
shall be provided under this section of the specifications.

B. Definition: Motor Control Centers are floor mounted assemblies of one or more
enclosed vertical sections having a common horizontal power bus and primarily
containing combination Motor Control Units. Units are mounted one above the
other in the vertical sections, with power supplied to the individual units by vertical
power busses. The words motor control units, starters, and motor controllers are
used synonomously in these contract documents.

1.03 QUALITY ASSURANCE

A. The following specifications and standards are incorporated into and become a part
of this Specification by reference.

1. National Electrical Manufacturers Association (NEMA) Standards:
a. ICS-1. General Standards for Industrial Control and Systems
b. 1CS-2: Industrial Control Devices, Controllers and Assemblies
c. ICS-3: Industrial Systems
d. ICS-4: Terminal Blocks for Industrial Control Equipment and Systems
e. ICS-6: Enclosures for Industrial Controls and Systems

2. Underwriters Laboratories, Inc. (UL) Publications:
a. UL 198.4: Class R Fuses
b. UL 508: Industrial Control Equipment
c. UL 845: Standard for Motor Control Centers

3. National Fire Protection Association (NFPA)
a. NFPA 70: National Electrical Code

4. American National Standards Institute (ANSI):
a. C97.1: Low Voltage Cartridge Fuses, 600 Volts or Less
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Acceptable Manufacturers: Products of the following manufacturers, which comply
with these specifications, are acceptable.

1. Motor control centers and controllers:
a. Square D
b. General Electric
c. Eaton
2. Fuses:
a. Gould-Shawmut
b. Buss
c. Littlefuse

Equipment Dimensions

1. Dimensions indicated on the drawings are maximum allowable and shall not be
exceeded. Where motor control centers of acceptable manufacturers listed
exceed the maximum dimensions, products of such manufacturers shall not be
acceptable.

Coordination

1. Review shop drawings submitted under this and other sections, as well as other
divisions, to ensure coordination between work required among different trades.
Coordinate the installation sequence with other contractors to avoid conflicts
and to provide the fastest overall installation schedule. Coordinate installation
with architectural and structural features, equipment installed under other
sections of the specifications and electrical equipment to insure access and so
that clearance minimums are provided.

Refer to basic electrical requirements section for submittal requirements.

Manufacturer's Product Data:

1. Submit material specifications and installation data for products specified under
Part 2 - Products to include:
a. Motor controllers
b. Motor control centers
c. Fuses
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Shop Drawings: Submit shop drawings to indicate information not fully described
by the product data to indicate compliance with the contract drawings.

1. Include electrical characteristics and ratings for each motor control center with
dimensions, mounting, bus material, voltage, bracing, ampere rating, mains,
poles and wire connection, and any accessories.

2. Include bussing diagram indicating each bussing motor control unit, circuit
breaker, or fused switch position.
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3. Provide a schedule indicating motor control unit type, or trip and size, poles,
frame type, fuse size and type, and interrupting capacity.
4. Identification designation schedule.

Record Drawings - Include in each set:

1. A complete set of motor control center manufacturers product data and shop
drawings indicating all post bid revisions and field changes.

2. A schedule of each motor's actual full load nameplate rating and NEMA design
with the selected overload heater catalog number and current range.

PART 2 - PRODUCTS

2.01 GENERAL

A

B.

E.

Furnish all materials specified herein.

Motor control center, motor control units, circuit breakers, and fused devices shall
be UL listed and bear the UL label.

The type of enclosure shall be in accordance with NEMA standards for Type 1,
gasketed construction. All enclosing sheet steel, wireways and unit doors shall be
gasketed.

The motor control center shall be suitable for operation on a 277/480 3-phase,
4-wire 60 Hz system.

Motor control center wiring shall be NEMA Class | type B.

2.02 STRUCTURE ARRANGEMENT

A

Motor Control Center shall consist of free-standing, standardized vertical sections;
each section shall have the following nominal dimensions: 90" H. x 20" W. x 16D.
Maximum overall dimensions, not to be exceeded, shall be as indicated on the
drawings.

Each section shall contain continuous horizontal and vertical wireways. The
horizontal wireway shall be located at the top and bottom of the section. Vertical
wireways shall be provided adjacent to each unit. All wireways shall have
provisions for cable support, shall be isolated from the bus bars and shall be
accessible through hinged doors held closed by captive screws.

Adequate space for conduit and conductors entering the top or bottom, in
accordance with the National Electrical Code, shall be provided without structural
interference. Conductors shall be safely accessible without disrupting service.
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Individual sections shall be assembled to form a totally enclosed deadfront, front
accessible motor control center, as indicated on the drawings.

Motor control center design shall permit the future installation of matching vertical
sections without the need for transition sections.

2.03 BUS ARRANGEMENT

A

Each vertical section shall contain a continuous three-phase bus, rated as shown on
the drawings. Vertical busses shall be connected to the main horizontal bus.

A continuous, three-phase, main horizontal bus, rated as shown on the drawings,
shall be provided for the distribution of power to the vertical busses. The main bus
shall be located in the upper part of the structure.

Each vertical section shall contain a neutral bus connected to a main horizontal
neutral bus, all rated at 50% of the main bus rating.

All non-current-carrying parts of the control center shall be grounded through the
use of a continuous horizontal ground bus connected to vertical ground busses in
each section. Ground bus rating shall not be less than 25% of main bus rating. Bus
design shall include feature that for any plug-on unit the ground bus stab shall make
contact with the ground bus before the power bus contact is made.

All busses shall be tin-plated copper, rated for a 50 degrees C. temperature rise
above a 40 degrees C ambient. The minimum bus bracing, in RMS -
symmetrical-amperes, shall be as shown on the drawings. Busbars shall be isolated
and insulated with polyester boards front and back.

A front accessible main lug compartment shall be provided for incoming line
termination. Lugs shall be suitable for terminating the size and quantity of
conductors as indicated. The compartment shall be located in the unit space shown
on the drawings and shall have a hinged door held closed by captive screws. Door
shall have provisions for a padlock.

2.04 UNIT CONSTRUCTION

A

Combination magnetic starters shall be installed in removable units constructed in
basic heights of 12" or multiples thereof. Each unit shall be isolated from others on
structure. Connection to vertical bus for NEMA size five across the line starters
and smaller shall be made with draw out stab type connection. Each plug-in type
unit shall have a provision for positive horizontal and vertical alignment.

Provisions shall also be included for positive ground connections through plug-in
facilities. Each magnetic starter shall contain a solid state overload relay in each
phase. Each unit shall contain separable control terminal blocks and separable
power terminal blocks to permit removal of unit without disturbing control wiring.
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Magnetic starters shall be the combination type with molded case circuit breakers.
UL listed interrupting rating of molded case circuit breakershall not be less than
indicated on the drawings at system voltage.

Reduced voltage magnetic starters shall be combination, closed transition, solid
state type.

Individual starter doors and individual overcurrent device doors shall be interlocked
to prevent door from being opened until switch is in "OFF" position. However, a
"cheater screw" or other inconspicuous means shall be provided to permit access to
energized starter, by authorized personnel. An interlock contact shall be provided
within the starter to open control circuit to magnetic starter when device handle is in
the open position. A door activated interlock switch is not acceptable.

Each starter shall be provided with HOA switch, as indicated on the drawings.
Where no device is indicated on the drawings, provide an HOA switch for any
motors automatically controlled or an ON-OFF switch for those specified to be
manually controlled. Provide each magnetic starter with a "RUN" and an
"OVERLOAD" pilot lamp. Control devices shall be of oil tight construction and
shall be mounted on a removable panel on the unit door. Identify each control
device with a metal tag or plastic laminated label.

Overload protection shall be adjustable and manually reset solid state type shall be
selected in accordance with full load rating of motors actually furnished. Relay
switching mechanism shall be single pole, double throw with normally open
position connected to operate a door mounted, oil tight blue pilot lamp to indicate
starter has tripped on overload.

Control voltage for magnetic starters shall be 120 volts obtained from a individual
control power transformers in each starter. Each control power transformer shall be
fused.

Provide contacts in magnetic starters to provide interlocking control sequence of
operation specified under Division 15. Provide one normally open and one
normally closed spare auxiliary contact in each starter.

Starter sizes are based on design conditions using horsepower ratings of motors
indicated on drawings. If motors actually furnished have horsepower ratings other
than those indicated, motor starters and feeders shall be adjusted in accordance with
the rated horsepower at no additional cost to the Owner.

Provide, where indicated, molded case circuit breakers for feeder protection. All
circuit breakers shall have UL interrupting rating of not less indicated on the
drawings, at system voltage.
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